
Vanir Construction Management, Inc.   Solutions for Success

Los ANgeles County Jail plan 
INDEPENDENT REVIEW AND 

COMPREHENSIVE REPORT

final report - July 5, 2013



Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

Table of Contents
executive summary	 1
1 - facilities  description	 27
2 - inmate profile	 72
3 - trend  analysis	 88
4 - jail plan options	 121
5 - delivery  schedule	 168

LOS ANGELES COUNTY JAIL PLAN 
INDEPENDENT REVIEW | COMPREHENSIVE REPORT



Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

executive summary

1

LOS ANGELES COUNTY JAIL PLAN 
INDEPENDENT REVIEW | COMPREHENSIVE REPORT



Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

Chapter Table of Contents

0.1  overview............................................................ 3

0.2  METHODOLOGY.................................................... 5

0.2.1  Report Preparation.............................................. 5

0.2.2  Report Chapters / Organization.........................5

0.3  SUMMARY OF FINDINGS, ANALYSIS AND 
CONCLUSIONS............................................................. 6

0.3.1  Chapter 1 – Facilities Description.......................6

0.3.1.1  Sheriff’s Department Management, Operation 
and Maintenance of Existing Jail Facilities..................6

0.3.1.2  Minimum Standards For Local Detention 
Facilities - Title 24.......................................................... 7

0.3.1.3  Need for Expanded Medical, Mental Health and 
Substance Abuse Facilities ............................................ 7

0.3.2  Chapter 2 – Inmate Profile..................................9

0.3.2.1  Average Inmate Profile.....................................9

0.3.2.2  Security Risk Classification and Sub-Groups..9

0.3.3  Chapter 3 – Trend Analysis................................10

0.3.4  Chapter 4 – Jail Plan Options............................11

0.3.4.1  Overview / Critical Needs...............................11

0.3.4.2  Development of Options.................................11

0.3.4.3  Additional Considerations.............................12

0.3.4.4  Consolidated Correctional Treatment Facility 
(CCTF)............................................................................ 12

3.4.4.5  Women’s Facility............................................. 13

3.4.4.6  No Net Additional Jail Beds............................13

0.3.4.7  Jail Plan Options Summary.............................14

0.3.4.7.1  Jail Plan Options Summary – Estimated Project 
Costs:  .......................................................................... 16

0.3.4.7.2  Jail Plan Options Summary – ‘OPTIONS AT A 
GLANCE’:  ...................................................................... 17

0.3.5  Chapter 5 – Delivery Schedule...........................20

0.3.5.1  Summary Schedules........................................20

0.3.5.2  Swing Space During Construction.................21

0.4  REPORT RESOURCES............................................ 21

0.4.1  Collect Existing Reports / Data (Tasks 1 and 2).21

0.4.2  Interviews / Meetings (Tasks 3 and 4)...............21

0.4.3  Jail Facilities Visits (Task 5)................................25

Figure Table of Contents

Figure 0.1:  Average Daily Inmate Population............   9

Figure 0.2:  Options at a Glance - Page 1....................18

Figure 0.3.: Options at a Glance - Page 2....................19

Figure 0.4: Options 1A, 1B, 3 and 4 - Summary 
Timelines / Delivery Schedule......................................20

Figure 0.5: Options 1A, 1B, 3 and 4 - Summary 
Timelines / Delivery Schedule......................................20

2

LOS ANGELES COUNTY JAIL PLAN 
INDEPENDENT REVIEW | COMPREHENSIVE REPORT



Vanir Construction Management, Inc.   Solutions for Success

Executive Summary

FINAL (7.5.2013)

0.1  overview

On March 19, 2013, the Los Angeles County Board of Supervisors, per the 
Motion by Supervisor Michael D. Antonvich and Supervisor Gloria Molina 
and Agenda Item 46-B, Statement of Proceedings, directed the Executive 
Officer (in consultation with the Sheriff, the Director of Public Works, and 
the Chief Executive Officer), to take the following action:

“. . . immediately retain an independent consultant from the 
Master Services Agreement or the as-needed architect/engineering 
consultants list, to allow access to subject matter experts.  The 
independent consultant shall provide the Board with a comprehensive 
report regarding the Jail Plan within 60 days, which, at a minimum, 
should contain the following: (Relates to Agenda No. S-1)

[1]	 A description of existing facilities, number 
and types of beds;

[2]	 A profile of the existing inmate population by 
classification;

[3]	 A trend analysis that projects the need for 
beds by security classification type over the next 
ten, twenty and thirty years;

[4]	 Jail Plan options and related assumptions 
which include one-time and on-going funding 
needs, including State funding options; and 

[5]	 A timeline/delivery schedule, which includes 
swing space during construction.  (13-1399)”

Vanir Construction Management, Inc. (Vanir) was selected 
as the independent consultant for the above scope of 
services and given Notice to Proceed on April 3, 2013 from 
Sachi A. Hamai, Executive Officer, Board of Supervisors.  

Further, on May 21, 2013, the Los Angeles County Board of Supervisors, per 
the Motion by Supervisor Zev Yaroslavsky, directed that: 

“. . . an analysis be conducted of an alternative 
concept for the replacement of Men’s Central Jail, 
such concept to consist of the replacement of at least 
one tower (the Old Men’s Tower) with a medical/
mental health/substance abuse Integrated Inmate 
Treatment Center, which would house all mentally 
ill inmates, including those with co-occurring 
substance abuse disorders, as well as inmates 
suffering from medical conditions that require 
segregation; and including the possible dispersion 
of general-population inmates now resident in the 
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Tower into newly-opened jail beds throughout the 
system; also instruct the Executive Officer of the 
Board to amend the consultant contract with Vanir 
Construction Management, Inc., to include and 
direct Vanir to perform this analysis in conjunction 
with the County Departments of Sheriff, Mental 
Health, Health Services and Public Health.”  (Agenda 
Item 13., Statement of Proceedings)

Vanir is aware that the Board of Supervisors has received numerous 
iterations of the ‘Jail Plan’ over the past 6-7 years; but they do not feel that 
they have received the benefit of a thoroughly vetted and comprehensive 
assessment of all of the County’s incarceration needs, addressed in a single 
document.  We also understand that management of the jail system and 
inmate population is highly complex and dynamic, which helps explain why 
the ‘Jail Plan’ has been on and off the Board’s agenda for over six years 
without action.  The Board has approved numerous motions seeking further 
clarity and additional information and solutions.

It is with this understanding that Vanir has approached our task of providing 
an independent review and comprehensive report that provides all findings, 
analysis, proposed options and conclusions related to the specific items 
listed above in the March 19, 2013 Board Statements of Proceedings as 
well as the May 21, 2013 Board Statement of Proceedings. This report is 
conceptual in nature, intended to look at the needs of the entire Los Angeles 
County Jail System.  The scope of this report does not include detailed 
facility assessment, programming or design.  Assuming the Board selects a 
preferred Jail Plan Option, the next step in the process would be to start the 
detailed facility assessment and programming phase for that option.  Once 
that phase is completed, the facility design phase would commence.

Vanir is confident that this report provides the level of information needed 
for the County Board of Supervisors to be able to move forward with one of 
the proposed Jail Plan Options.

“...management of the jail system 
and inmate population is highly 
complex and dynamic, which helps 
explain why the ‘Jail Plan’ has been 
on and off the Board’s agenda for 
over six years ....”

“...This report is conceptual in 
nature, intended to look at the 
needs of the entire Los Angeles 
County Jail System....”

“...The scope of this report does 
not include detailed facility 
assessment, programming or 
design....”
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0.2  METHODOLOGY

0.2.1  Report Preparation
Preparation of this report included, but was not limited to, accomplishing 
the following primary tasks in the approximate order listed.  Some tasks 
(including Tasks 1, 2, 3 and 4) were repeated several times based on the 
need for collection of specific additional information and data, as well as for 
accomplishing more detailed analysis of certain issues as they arose.

1.	 Collect Existing Reports / Data

2.	 Review / Evaluate Data

3.	 Interview Board Members (or their designated 
representatives)

4.	 Interview Other Key Stakeholders

5.	 Visit Jail Facilities

6.	 Develop Initial Findings

7.	 Develop Plan Options

8.	 Prepare Draft Report

9.	 Present Report Draft for Review with Follow-up Meetings

10.	 Prepare Report Revisions

11.	 Submit Final Report

12.	 Conduct Presentations

Section 0.4  REPORT RESOURCES within this Executive Summary provides 
additional details regarding Tasks 1, 3, 4 and 5 as listed in Paragraph 0.2.1 
above.  

0.2.2  Report Chapters / Organization
This report includes the following five chapters organized to align with the 
five specific tasks directed by the Board of Supervisors on March 19, 2013.  
The Report Appendix follows the five chapters.

	 Chapter 1 – Facilities Description

	 Chapter 2 – Inmate Profile

	 Chapter 3 – Trend Analysis

	 Chapter 4 – Jail Plan Options

	 Chapter 5 – Delivery Schedule

	 Appendix

A Summary of Findings, Analysis and Conclusions is provided below for each 
Report Chapter.
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0.3  SUMMARY OF FINDINGS, ANALYSIS AND 
CONCLUSIONS

0.3.1  Chapter 1 – Facilities Description
Report Chapter 1 provides the following detailed information/data for each 
County jail facility:  

1.	 Facility Location;

2.	 Facility Configuration and Capacity;

3.	 Facility Description; and 

4.	 Facility Condition

0.3.1.1  Sheriff’s Department Management, Operation and 
Maintenance of Existing Jail Facilities

Based on our tours of all of the active jail facilities currently housing inmates 
including Men’s Central Jail (MCJ); Twin Towers Correctional Facility (TTCF)/ 
Correctional Treatment Center (CTC); Century Regional Detention Facility 
(CRDF); Pitchess Detention Center East (PDC East); Pitchess Detention 
Center North (PDC North); Pitchess Detention Center South (PDC South); 
and North County Correctional Facility (NCCF), we found that the facilities 
were orderly, clean, and maintained as best as possible considering the 
physical impediments related to the age and physical layout of some of the 
older facilities.

The jail facilities that are more than fifty years old are reaching the end of 
their expected life span for this type of construction and use.  The electrical, 
mechanical and plumbing systems have surpassed a reasonably-expected 
30 year life span and are costly and difficult to maintain.  At times, custom-
made parts are required for the repairs because they are no longer available 
on the market.  The Sheriff’s Facilities Bureau maintenance staff does a 
commendable job of dealing with these conditions and during our tours 
we observed maintenance staff on site making repairs at several of the jail 
facilities.

In addition to the physical infrastructure issues discussed above, MCJ has 
challenges associated with the linear layout of the cells lacking line-of-sight 
observation. Despite these issues and challenges, during our evaluation 
MCJ was well-kept and clean and the custody staff’s operations / control of 
inmates appeared orderly, but labor intensive.

The overall physical conditions of the newer facilities, such as TTCF, are 
very good; they are well maintained and mechanical/electrical/plumbing 
systems are in good working order.  Operationally, these newer podular-
designed (versus linear-designed) facilities are also more staff-efficient due 
to the better line-of-sight from the control area to the day rooms and cells.

“...The jail facilities that are more 
than fifty years old are reaching 
the end of their expected life span 
for this type of construction and 
use....”

“...Operationally, newer podular-
designed (versus linear-designed) 
facilities are also more staff-
efficient due to the better line-of-
sight from the control area to the 
day rooms and cells....”
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0.3.1.2  Minimum Standards For Local Detention Facilities - Title 24

The Board of State and Community Corrections (BSCC) pursuant to Title 24, 
Sections 1231.3.1, through 1231.3.4, requires correct plumbing fixture ratios 
for all facilities.  Many of the jail facilities do not have the required plumbing 
fixtures-to-inmate ratios, primarily due to current inmate population.  Many 
‘non-traditional’ bunks were observed throughout the system, including 
3-high (triple) bunks and bunks located in dayrooms.  Sight lines for the 
Sheriff’s Custody staff are impaired when bunks are placed in dayrooms and 
triple-bunks are in dormitory areas.  The overcapacity within the housing 
units results in less recreational space as well, making it difficult to provide 
the desired level of recreation hours per inmate per week.  

Additionally, we observed many Americans with Disabilities Act (ADA) 
accessibility issues throughout the jail facilities, which may not be compliant 
with Title 24, Part 2 of the California Code of Regulations.  Many accessibility 
problems exist such as incorrect telephone heights, entry thresholds that 
exceed maximum allowable heights, vestibule door swings that are too 
narrow, plumbing fixtures at the wrong heights and lacking proper controls, 
lack of lever-type door hardware, and toilet and shower partitions that do 
not comply with ADA specifications for level entry/egress or ramps may 
with proper slopes.  Pursuant to Title 24, Section 1231.2.10, many of the jail 
exercise areas do not fulfill the minimum square footage of surface area and 
capacity to enable the proper amount of exercise time per inmate each day.  
Additionally, many exercise areas do not have free access to ADA-compliant 
toilets, wash basins and drinking fountains.

These ADA-compliant accessible jail accommodations issues, as well as other 
jail program space issues, can expose the County to the ‘risk’ of lawsuits.  
This report is more conceptual in nature and does not address these detailed 
solutions to individual ADA related issues specifically. If the Board chooses to 
study and develop an option or options further, ADA non-compliance issues 
can be addressed in a detailed, system-wide basis as some of these issues 
may be addressed operationally. All new facilities proposed in the options 
for Board consideration in this report would comply with all accessibility 
requirements of the ADA and California Building Code.

0.3.1.3  Need for Expanded Medical, Mental Health and Substance 
Abuse Facilities 

Overall, there is a clear and significant deficiency in the number of 
appropriately designed medical and mental health beds and program / 
support space within the existing jail facilities.  With the exception of the CTC 
located at the TTCF, which is the most current facility within the County’s jail 
system designed and built to serve inmates with more serious medical (and 
often co-occurring mental health) ailments; all the other jail facilities have  
very limited medical clinic space for treatment of relatively minor ailments.  
Modern, properly designed mental health program / support space is sorely 
needed within the existing County jails.  

The inmate population generally needs a higher level of medical care than in 
the past.  This may be a function of longer lengths of stay related to longer 

“...Overall, there is a clear and 
significant deficiency in the 
number of appropriately designed 
medical and mental health beds 
and program / support space 
within the existing jail facilities....”

“...Modern, properly designed 
mental health program / support 
space is sorely needed within the 
existing County jails....”

“...Sight lines for the Sheriff’s 
Custody staff are impaired when 
bunks are placed in dayrooms 
and triple-bunks are in dormitory 
areas....”

“...This report is more conceptual in 
nature and does not address these 
detailed solutions to individual 
ADA related issues specifically....”
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sentences for the N3 population and/or aging of the inmate population.  
When the CTC was licensed in 2004, epilepsy, tuberculosis, chronic renal 
failure and diabetes were the most prevalent conditions.  Today the CTC 
is taking care of inmates with higher level of care such as cancer requiring 
chemotherapy, high risk pregnancies, quadriplegics, HIV, brainstem injuries, 
autoimmune diseases and organ transplant inmates.  Additionally, in the 
past PDC facilities generally housed more “well” inmates (inmates requiring 
very minimal medical care).  However, with the increase in the medical need 
among inmates, levels of medical care at PDC have been increasing.

Most inmates receiving mental health treatment are housed in TTCF. 
Mental health patients are housed in pods originally designed for general 
inmate populations and these pods do not provide the proper space or 
configuration for a therapeutic environment.  Inmates receive treatment in 
dayrooms and consultation with professionals in open areas which are not 
private.  Additionally, the pods are crowded with inmate bunks placed in 
the dayrooms.  These conditions are not conducive for treatment and can 
jeopardize the safety of custody staff, mental health professional staff and 
inmates.  Additionally, there are approximately 1,000 males and 300 females 
receiving psychiatric medications in the general population resulting from 
space limitations at TTCF.  Additionally, the Department of Mental Health 
(DMH)  projects a 40-50% increase in the need for jail mental health care 
over the next five years related to:

	 Inmates serving longer sentences in jail

	 Increasing numbers of inmates receiving competency restoration 
services in jail

	 Increasing numbers of inmates awaiting transfer to state hospitals

	 Increased use of methamphetamines in the community

	Decreases in available treatment resources in the community 
including several acute psychiatric hospital closures

Additionally, there is a strong relationship between serious mental illness 
and substance abuse.  A special report prepared by the United States 
Department of Justice indicated that 76% of inmates with mental illness also 
have a dual diagnosis for substance abuse problems.

Solutions to the above issues are addressed in the various Jail Plan Options 
presented for consideration at Chapter 5.

“...there is a strong relationship 
between serious mental illness and 
substance abuse....”

“...Mental health patients are 
housed in pods originally designed 
for general inmate populations 
and these pods do not provide the 
proper space or configuration for a 
therapeutic environment...”

“...the Department of Mental 
Health (DMH)  projects a 40-50% 
increase in the need for jail mental 
health care over the next five 
years....”
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2.3 Average Inmate Profile 

The following graphic provides a profile of the average male and female inmate in the Los Angeles 
County Jail system in March 2013. 

 

Average Inmate Profile – March 2013 

 

 

 

 

 

 

 

 

 

 

Male Inmate Profile 
Average Age 

34.3 

Ethnicity 
Hispanic 48.4% 
Black 31.9% 
White 16.0% 

All Others 3.7% 

Charge Level 
Felony 93% 

Misdemeanor 7% 

Sentence Status 
Unsentenced 54.0% 
Sentenced 38.2% 

Other 7.8% 

Security Classification 
Low 8.3% 

Medium 77.3% 
High 14.4% 

Female Inmate Profile
Average Age 

35.4 

Ethnicity 
Hispanic 39.0% 
Black 34.1% 
White 23.3% 

All Others 3.6% 

Charge Level 
Felony 91% 

Misdemeanor 7% 
Other 2% 

Sentence Status 
Unsentenced 49.9% 
Sentenced 45.9% 

Other 4.2% 

Security Classification 
Low 17.5% 

Medium 71.0% 
High 11.5% 
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0.3.2  Chapter 2 – Inmate Profile
0.3.2.1  Average Inmate Profile

The following graphic provides a profile of the average male and female 
inmate in the Los Angeles County Jail system in March 2013.

For more detail information about Los Angeles County Jail inmates including 
average daily population, charge levels, crime profiles, and sentence status 
refer to Report Chapter 2.

0.3.2.2  Security Risk Classification and Sub-Groups

The complexity and nuances of the inmate population and the Sheriff 
Department’s inmate classification system makes inmate placement within 
the existing jail beds throughout the County’s jail system an extremely 
challenging, constantly changing, and evolving operation.

At intake, inmates are assigned a security risk classification level from 1 
through 9, with 1 being the lowest risk and 9 the highest risk.  Inmates are 
further assessed for their potential need to be included in sub-groups for 
special housing, special handling, medical or mental health needs or other 
requirements.  These sub-groups can be required for ensuring the safety 
of the inmate or Sheriff’s staff or for population management. While the 
use of these sub-groups can serve these purposes, at the same time they 
create complexities and inefficiencies in using the existing jail facilities.

The existing County Jail system has a divide between the types of inmate 
housing available and the requirements to properly manage the inmate 
population based on security risk classification and sub-group assignment.  
There is a much larger portion of the inmate population that should be 
housed versus the number of cells available.  By having to house inmates in 
dormitories or barracks when they would be better served in cells, custody 

“...The existing County Jail system 
has a divide between the types of 
inmate housing available and the 
requirements to properly manage 
the inmate population based on 
security risk classification and sub-
group assignment...”

“...At intake, inmates are assigned 
a security risk classification level 
from 1 through 9, with 1 being 
the lowest risk and 9 the highest 
risk...”
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staff and inmates are placed at greater risk.  Some existing dormitories or 
barracks are closed or not being used while other areas of inmate housing 
are overcapacity.

0.3.3  Chapter 3 – Trend Analysis
The Trend Analysis chapter of this report is divided into two sections - 
Historical Data and Looking Forward.

In the Historical Data section, we look back at general population data; crime, 
arrest and booking data; and inmate population data.  In analyzing this data 
we are identifying trends that may affect the jail system in the future.

The Looking Forward section takes the data in the Historical Data section and 
identifies the trends that are likely to impact the jail system in the future.  It 
is important to note that any projection into the future relies on assumptions 
and the further out the projection the greater the list of assumptions and 
the greater chance of the projection being inaccurate.  Assumptions and 
variations can include everything from fluctuations in populations, economic 
uncertainty, changes to law or policy, evolving societal expectations, etc. at 
the national, state or local level.  For example, if this comprehensive report 
was prepared in 2009 it would not have included the impact that Assembly 
Bill 109 (AB 109) Public Safety Realignment has had on the current jail 
population.

Following is a summary of the major findings of the Looking Forward section.  
This information is used as the basis for developing the Jail Plan Options 
detailed in Chapter 4 of this report and summarized below in Executive 
Summary Section 0.3.4.

	While the overall County population is projected to increase over 
the next 30 years, the ‘highest risk population’ for the County Jail 
system (people between the ages of 18 and 44) is projected to 
decrease.

	Crime rates, arrests and bookings have been declining and are 
projected to remain low.

	Based on current policies and conditions remaining in place, the 
County Jail population should remain at or near the current level of 
18,500 inmates.  To allow for peaking and classification, the system 
should accommodate at least 20,555 beds.

	Continuing to use the Northpointe Jail Inmate Classification System 
(JICS) software tool to assess inmate security risk classification 
should result in a similar distribution of low, medium and high risk 
inmates as the current inmate population.

	The level of care needed by inmate medical populations has steadily 
increased and will continue to be a challenge to the Medical Services 
Bureau (MSB) and the County Department of Health Services (DHS).

	The level of mental health care services required for inmates is 
estimated by DMH to increase at least 50%.  The necessary number 
of beds and the appropriate therapeutic settings do not exist in 
current facilities.

“...the ‘highest risk population’ for 
the County Jail system is projected 
to decrease...”

“...any projection into the future 
relies on assumptions and the 
further out the projection the 
greater the list of assumptions 
and the greater chance of the 
projection being inaccurate...”

“...the County Jail population 
should remain at or near the 
current level of 18,500 inmates...”
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	The Sheriff’s Department is looking to develop new Alternatives to 
Custody while, at the same time, some of the existing Alternatives 
have been experiencing decreasing levels of participation.  
Increasing the number of inmates participating in Alternatives to 
Custody will free up beds in the jail system that can be used to 
increase the amount of time inmates serve under the Percentage 
Release Program.

0.3.4  Chapter 4 – Jail Plan Options
0.3.4.1  Overview / Critical Needs

Based on the evaluation of trends summarized above, including population, 
crime rates, arrests, bookings and projections of the AB 109 Realignment N3 
population, and assuming current policies remain in place, the Los Angeles 
County Jail system is projected to remain at or near its current inmate 
population level.  In developing Jail Plan Options for the Board of Supervisors 
to consider, Vanir has identified the following most critical needs: 

	Close and demolish MCJ

	Provide appropriate facilities to treat the mentally ill inmate 
population

	Restore TTCF to higher security risk general population inmates

	More closely align cell and bed types with inmate population by 
security classification

	Reduce crowding within the jail system

Further analysis and discussion of these critical needs, as they relate 
to the proposed Jail Plan Options, is provided in Report Chapter 4, 
Section 4.2.

0.3.4.2  Development of Options

Options developed in this report for the Board to consider were based on 
the following set of goals and criteria:

	Options should address all of the critical needs identified 

	Options should accommodate the number of inmates projected in 
the Trend Analysis chapter of this report (Chapter 3)

	Options should consider the best use of existing County Jail facilities 
and resources

	Options should consider the best use of County financial resources

	Options should improve the safety and security of the public, staff 
and inmates

	Options should provide a flexible County Jail system that can respond 
to unforeseen changes

“...Based on the evaluation of 
trends.... and assuming current 
policies remain in place, the Los 
Angeles County Jail system is 
projected to remain at or near its 
current inmate population level....”

“...Increasing the number 
of inmates participating in 
Alternatives to Custody will free 
up beds in the jail system that can 
be used to increase the amount 
of time inmates serve under the 
Percentage Release Program...”
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All Jail Plan Options for Board consideration meet all of the goals and criteria 
listed above.  Some of the options presented are similar to Jail Plans that 
have previously been presented to the Board; others represent ideas that 
may be new to the County; and others are a combination of ideas that give 
the County a different solution to consider.  All of the options presented 
to the Board would create the correct size County Jail system, provide the 
proper housing types to accommodate the inmate population, improve 
public safety, and provide flexibility to adapt to changes over time.

Further analysis and discussion of development the proposed Jail Plan 
Options, is provided in Report Chapter 4, Section 4.3.

0.3.4.3  Additional Considerations

In addition to the critical needs and the goals and criteria above, other 
factors considered in the development of the Jail Plan Options presented for 
Board consideration include:

	Sybil Brand Institute (SBI)

	Alternatives to Custody

	Downtown Site (Project Locations / Footprint and Union Station 
Master Plan)

	Accessibility

	Alternative Facilities (Private Correctional Facilities and Community 
Correctional Facilities)

Further analysis and discussion of the Additional Considerations is provided 
in Report Chapter 4, Section 4.4.

0.3.4.4  Consolidated Correctional Treatment Facility (CCTF)

All of the Jail Plan Options presented for Board consideration and summarized 
below, include a key facilities component that Vanir identified as a critical 
need early during our discovery process, especially after we had toured all 
of the existing Los Angeles County jail facilities.  Identification of this same 
critical need was also brought forward independently by Supervisor Zev 
Yaroslavsky in his formal Board Motion / Recommendation on May 21, 2013.  
This critical need is for a facility that provides adequate space and program 
bed space for the treatment of inmates with serious medical and mental 
health issues.

All of the options summarized below contain a new consolidated medical 
and mental health correctional treatment facility located downtown, 
near the existing MCJ and TTCF.  Additionally, one option includes a new 
consolidated medical and mental health correctional treatment facility at 
the Pitchess Detention Center (PDC).  A discussion of each of these project 
locations is included in Chapter 4 – Jail Plan options, Section 4.4.3 Project 
Locations, and site maps are provided showing the proposed ‘footprint’ of 
the new facility.

“...All of the options summarized 
below contain a new consolidated 
medical and mental health 
correctional treatment facility 
located downtown...”

“...All of the options presented 
to the Board would create the 
correct size County Jail system, 
provide the proper housing types 
to accommodate the inmate 
population, improve public safety, 
and provide flexibility to adapt to 
changes over time...”
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The proposed new facility, named the Consolidated Correctional Treatment 
Facility (CCTF), provides for the following critical needs / components:

	Mental Health Treatment Programs, including

	Mental Health Crisis Beds

	 Intensive Care (IC)

	 Step-down Unit

	Medical Outpatient Specialty Housing

	Substance Use Disorders Treatment Program

	CCTF Treatment Program Space

	Flexibility of Design

	Space Reserved for Auxiliary Support Services

	Space Reserved for Non-Treatment Related Support Services

Further analysis and discussion of the proposed new CCTF is provided in 
Report Chapter 4, Section 4.5.

3.4.4.5  Women’s Facility

Several of the Jail Plan Options summarized below include development of 
a correctional facility dedicated to housing female inmates.  Previously, the 
County received an AB 900 grant to develop a Women’s Village at Pitchess 
Detention Center (PDC) that would contain housing and program spaces 
primarily intended to address the needs of female N3 inmates.  Some 
of the proposed options include this potential Women’s Village at PDC.  
Alternatively, some of the options include the concept of renovating and 
modernizing Mira Loma Detention Center (MLDC) based on the assumption 
that the AB 900 grant can be transferred to that site.  In the options that 
include a dedicated facility for females, the majority of female inmates 
currently housed at CRDF would be transferred to the female facility and 
high security male inmates would move into CRDF.

3.4.4.6  No Net Additional Jail Beds

It is important to note that none of the Jail Plan Options summarized below 
result in a net additional number of jail beds in the County Jail System.  A 
summary of the jail bed count information by option is included at paragraph 
0.3.4.7.2  Jail Plan Options Summary – ‘OPTIONS AT A GLANCE’ (page 18) of 
this Executive Summary.

“...none of the Jail Plan Options 
summarized below result in a net 
additional number of jail beds in 
the County Jail System...”

“...Several of the Jail Plan Options 
summarized below include 
development of a correctional 
facility dedicated to housing 
female inmates...”

“...In the options that include a 
dedicated facility for females, 
the majority of female inmates 
currently housed at CRDF would be 
transferred to the female facility 
and high security male inmates 
would move into CRDF...”
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0.3.4.7  Jail Plan Options Summary

OPTION 1A:  New Consolidated Correctional Treatment Facility and New 
Women’s Village at Pitchess Detention Center	

Estimated Project Cost = $1.414 Billion

	Construct new Consolidated Correctional Treatment Facility (CCTF) 
downtown for inmate medical/mental health services/beds and flexible 
high security beds

	Transfer all male and female high and medium security risk general 
population inmates into Twin Towers Correctional Facility (TTCF)

	Close and demolish Men’s Central Jail (MCJ)

	Construct new Women’s Village at (PDC) with AB 900 Grant funding

	Convert Century Regional Detention Facility (CRDF) from all female to 
male/female facility

	Construct new off-site parking structure to replace existing parking 
structure at location of new CCTF at downtown MCJ site

	Construct new boiler plant for TTCF at the downtown MCJ site

	Construct replacement bus maintenance/transportation facility, bus 
access road/yard and surface parking at demolished MCJ site

OPTION 1B:  New Consolidated Correctional Treatment Facility and 
Modernize/Re-Open Mira Loma Detention Facility 

Estimated Project Cost = $1.317 Billion

	Construct new CCTF downtown for inmate medical/mental health 
services/beds and flexible high security beds

	Transfer all male and female high and medium security risk general 
population inmates into TTCF

	Close and demolish MCJ

	Modernize and re-open MLDC to house female inmates (potential AB 
900 Grant funding)

	Convert CRDF from all female to male/female facility

	Construct new off-site parking structure to replace existing parking 
structure at location of new CCTF at downtown MCJ site

	Construct new boiler plant for TTCF at the downtown MCJ site

	Construct replacement bus maintenance/transportation facility, bus 
access road/yard and surface parking at demolished MCJ site

14
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OPTION 1A

Proposed Operating Capacity

Facility	 No. of Beds
PDC East	 1,280
PDC North	 1,536
PDC South	 1,098
New PDC Women	 1,156
NCCF	 3,760
MCJ	 0
New CCTF	 4,825
TTCF	 4,363
CRDF	 2,076
MLDC	 0
IRC	 336
LCMC	 40

CTC	 200

Total:   20,670

OPTION 1B
Proposed Operating Capacity

Facility	 No. of Beds
PDC East	 1,280
PDC North	 1,536
PDC South	 1,098
NCCF	 3,760
MCJ	 0
New CCTF	 4,825
TTCF	 4,363
CRDF	 2,076
MLDC	 1,040
IRC	 336
LCMC	 40                                  

CTC	 200

	 Total:   20,554
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OPTION 2:  New Consolidated Correctional Treatment Facility and No New 
Women’s Facility

Estimated Project Cost = $1.487 Billion

	Construct new CCTF downtown for inmate medical/mental health 
services/beds and flexible high security beds

	Transfer all male and female high and medium security risk general 
population inmates into TTCF

	Close and demolish MCJ

	Convert CRDF from all female to male/female facility

	Construct new off-site parking structure to replace existing parking 
structure at location of new CCTF at downtown MCJ site

	Construct new boiler plant for TTCF at the downtown MCJ site

	Construct replacement bus maintenance/transportation facility, bus 
access road/yard and surface parking at demolished MCJ site

OPTION 3:  New Consolidated Correctional Treatment Facility at PDC and 
Downtown, and Women’s Village at PDC

Estimated Project Cost = $1.493 Billion

	Construct new CCTF downtown for inmate medical/mental health 
services/beds and flexible high security beds

	Transfer all male and female high and medium security risk general 
population inmates into TTCF

	Close and demolish MCJ

	Construct new Pitchess-CCTF at PDC site

	Construct new Women’s Village at PDC with AB 900 Grant funding

	Convert CRDF from all female to male/female facility

	Construct new off-site parking structure to replace existing parking 
structure at location of new CCTF at downtown MCJ site

	Construct new boiler plant for TTCF at the downtown MCJ site

	Construct replacement bus maintenance/transportation facility, bus 
access road/yard and surface parking at demolished MCJ site

15
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OPTION 2
Proposed Operating Capacity

Facility	 No. of Beds
PDC East	 1,280
PDC North	 1,536
PDC South	 1,098
NCCF	 3,760
MCJ	 0
New CCTF	 5,875
TTCF	 4,363
CRDF	 2,076
MLDC	 0
IRC	 336
LCMC	 40
CTC	 200

	 Total:   20,564

OPTION 3
Proposed Operating Capacity

Facility	 No. of Beds
PDC East	 1,280
PDC North	 1,536
PDC South	 1,098
New PDC-CCTF	 1,745
New PDC Women	 1,156
NCCF	 3,760
MCJ	 0
New Central CCTF	 3,080
TTCF	 4,363
CRDF	 2,076
MLDC	 0
IRC	 336
LCMC	 40
CTC	 200
	

Total:   20,670
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OPTION 4:  New Consolidated Correctional Treatment Facility, Modernize/
Re-Open Mira Loma Detention Facility, New Women’s Village at PDC and 
Close PDC East

Estimated Project Cost = $1.617 Billion

	Construct new CCTF downtown for inmate medical/mental health 
services/beds and flexible high security beds

	Transfer all male and female high and medium security risk general 
population inmates into TTCF

	Close and demolish MCJ

	Construct new Women’s Village at PDC with AB 900 Grant funding

	Convert CRDF from all female to all male facility

	Modernize and re-open MLDC to house female inmates

	Close PDC East

	Construct new off-site parking structure to replace existing parking 
structure at location of new CCTF at downtown MCJ site

	Construct new boiler plant for TTCF at the downtown MCJ site

	Construct replacement bus maintenance/transportation facility, bus 
access road/yard and surface parking at demolished MCJ site

0.3.4.7.1  Jail Plan Options Summary – Estimated Project Costs:  

The following should be noted regarding the Jail Plan Options’ Estimated 
Project Costs indicated above and detailed in Chapter 4   –  Jail Plan 
Options:

•	Estimated Project Costs include both the estimated capital construction 
(‘hard’) costs and other estimated program (‘soft’) costs.  Soft costs 
include but are not limited to, budgeted costs for consultants such as 
a Program Manager and Architect(s)/Engineer(s), as well as costs for 
Civic Art, Agency Plan Check Fees, and County Services.

•	Estimated Project Costs for the capital construction cost components 
are ‘conceptual level’ estimates and were developed through direct 
application of cost models for the specific projects identified in the 
options by the in-house Vanir Cost Estimating team or, where County 
estimates exist for certain projects, our estimators verified or modified 
the County estimates.  

•	Additional discussion of the Estimated Project Costs is included in 
Chapter 4 – Jail Plan Options, Section 4.7.

•	More detailed estimates are appropriate for the next phase of the Jail 
Plan, which would include proceeding with detailed ‘programming’ for 
the selected option.

“...Estimated Project Costs include 
both the estimated capital 
construction (‘hard’) costs and 
other estimated program (‘soft’) 
costs....”

“...Estimated Project Costs for 
the capital construction cost 
components are ‘conceptual level’ 
estimates...”

16
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OPTION 4
Proposed Operating Capacity

Facility	 No. of Beds
PDC East	 0
PDC North	 1,536
PDC South	 1,098
New PDC Women	 1,156
NCCF	 3,760
MCJ	 0
New CCTF	 5,575
TTCF	 4,363
CRDF	 2,076
MLDC	 1,040
IRC	 336
LCMC	 40
CTC	 200
	

Total:   21,180
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0.3.4.7.2  Jail Plan Options Summary – ‘OPTIONS AT A GLANCE’:  

The following two (2) pages provide ‘OPTIONS AT A GLANCE’ charts for 
‘Project Information’ and ‘Bed Count Information’ for each Jail Plan Option.  
These charts summarize information included in Chapter 4 – Jail Plan 
Options.
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0.3.5  Chapter 5 – Delivery Schedule
0.3.5.1  Summary Schedules

The timeline / delivery schedule for each Jail Plan Option detailed in Report 
Chapter 4 are provided as detailed Gantt charts in Report Chapter 5, Section 
5.4.  The various Jail Plan Options share the following commonalities across 
their overall timelines:

	All options have final completion occurring by July 2023.  This 
includes completion of the last phase of construction, which is the 
demolition of both Men’s Central Jail (MCJ) towers and construction 
of a replacement bus maintenance / transportation facility, bus 
access road/yard and surface parking at the old MCJ site.

	Options 1A, 1B, 3 and 4 overall timelines are the same for the major 
program phases consisting of Pre-Construction, Construction and 
Post-Construction/Move-In.  The details within these three phases 
differ based on the specific facilities proposed; and these specifics 
are shown on the detailed Gantt charts on the following pages.

	Option 2 overall timeline is different from Options 1A, 1B, 3 and 
4 within the Post-Construction/ Move-In Phase in that this phase 
starts about nine (9) months sooner with the preparation for 
occupancy and transfer of inmates to Century Regional Detention 
Facility (CRDF).  This is due to the fact that this option does not 
include construction of any new dedicated facilities just for females 
(Pitchess Village and/or Mira Loma Detention Center).

0.3.5.2  Swing Space During Construction

“...All options have final completion 
occurring by July 2023....”
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	 Swing space for housing of inmates during construction will not 
be required for implementation of any of the proposed Jail Plan 
Options. 

	 Swing space will be required for temporary relocation of the existing 
Bus maintenance facility at the MCJ site in order for construction 
of the new Consolidated Correctional Treatment Facility (CCTF) to 
occur.  A new off-site parking structure will also be required to be 
constructed in order to temporarily relocate the existing parking at 
the MCJ site to make way for the new CCTF.  This applies to all Jail 
Plan Options

	 Additional detail regarding these swing space issues is provided at 
Report Chapter 5, Section 5.5.

0.4  REPORT RESOURCES

0.4.1  Collect Existing Reports / Data (Tasks 1 and 2)
As part of the information gathering and analysis process, we were provided 
with copies of a multitude of available jail facility related reports, studies, 
and Board Letters formally submitted for action on various Jail Plans dating 
back to 1990.  Other information / data was collected directly from various 
stakeholders such as the Sheriff’s Custody Division and the Sheriff’s Facilities 
Bureau.  Additional information was collected from newspaper articles, 
from internet research, and through face-to-face meetings with various 
stakeholders.  

The Report Appendix includes the documents that are specifically used as 
references for applicable information / data.  Other resources that were 
used, but were not documents that were provided directly to us, may also 
be referenced in the report, but not included in the Report Appendix.  A 
Reference Documents Log is included in Appendix B that lists all of the 
documents that were provided as copies to us, either via hard printed copy 
or electronically on CD or by email.  Not all of these documents provided 
proved useful to us for the purpose of this report, and therefore, are not 
directly referenced within the Report Appendix.

0.4.2  Interviews / Meetings (Tasks 3 and 4)
The following are the specific individuals / stakeholders we interviewed 
and met with, some more than once, for the purpose of receiving and 
understanding their specific ideas, goals and/or needs relative the future of 
the Los Angeles County Jail System; and more specifically, pertaining to the 
jail facilities needed for the future (Jail Plan Options).

“...Swing space for housing of 
inmates during construction will 
not be required for implementation 
of any of the proposed Jail Plan 
Options....”

“...The Report Appendix includes 
the documents that are specifically 
used as references for applicable 
information / data....”
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Board of Supervisors’ Offices Interviewed (Task 3)

1.	Office of Gloria Molina, Supervisor, First District:  

a.	 Michelle Cervera, ESQ, Senior Legislative Deputy; 	
		

b.	 Sergio Vasquez, Legislative Assistant; and

c.	 Gerry Hertzberg, Policy and Political Director

2.	Office of Mark Ridley-Thomas, Supervisor, Second District:  

a.	 Alex Johnson, Deputy for Public Safety and 		
		  Education; and 

b.	 Vincent M. Harris, Senior Advisor / Special 		
		  Assistant

3.	Office of Zev Yaroslavsky, Supervisor, Third District:  

a.	 Joseph P. Charney, Justice Deputy 

b.	 Elan Shulz, Health Deputy

4.	Office of Don Knabe, Supervisor, Fourth District:  Carl Gallucci, 
Budget Deputy

5.	Office of Michael D. Antonovich, Supervisor, Fifth District:  Anna 
Pembedjian

6.	Sachi A. Hamai, Executive Officer, Board of Supervisors

7.	Mark Delgado, Executive Director, Countywide Criminal Justice 
Coordination Committee

Key Stakeholders Interviewed (Task 4)

Chief Executive Office

1.	 Rita L. Robinson, Deputy Chief Executive Officer, Community 
Services Cluster and Capital Programs

2.	 David Jan Takata, Facilities and Asset Management Branch, 
Capital Projects/Debt Management

3.	 Tracey Jue, Facilities and Asset Management Branch, Capital 
Projects/Debt Management

4.	 Matthew J. Diaz, Facilities and Asset Management Branch, 
Capital Projects/Debt Management
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Sheriff’s Department

1.	 Terri McDonald, Assistant Sheriff for Custody

2.	 Alexander R. Yim, Chief, Custody Division

3.	 Eric G. Parra, Chief, Custody Division

4.	 Gerald K. Cooper, Commander, Custody Division

5.	 David L. Fender, Commander, Custody Division

6.	 Steve Johnson, Commander, Custody Division

7.	 Daniel J. Dyer, Lieutenant, Executive Aide, Office of the Assistant 
Sheriff

8.	 Kelly L. Adler, Lieutenant, Custody Division Headquarters

9.	 Gary T.K. TSE, Director, Facilities Planning Bureau

10.	 Donna Thompson, Lieutenant, Jail Planning Team

11.	 Pam Christian, Sergeant, Custody Division

12.	 Jason Skeen, Lieutenant, Men’s Central Jail Operations

13.	 Robert Farkas, Sergeant, Custody Division, Custody Support 
Services

14.	 Sandra Petrocelli, Sergeant, Custody Support Services

15.	 Kevin Kuykendall, Captain, Medical Services Bureau

Probation Department

1.	 Jerry Powers, Chief Probation Officer

2.	 Margarita Perez, Assistant Chief Probation Officer

3.	 Reaver E. Bingham, Deputy Chief, Adult Field/Juvenile Placement 
Services Division

4.	 Brian Chaffee, Senior Investigator, Pretrial Services Division, 
Research & Development

Superior Court

1.	 Judge David Wesley, Presiding Judge

2.	 Judge Charlaine Olmedo, Supervising Judge – Criminal Division

3.	 Judge James Brandlin, Asst. Supervising Judge – Criminal Division

23

LOS ANGELES COUNTY JAIL PLAN 
INDEPENDENT REVIEW | COMPREHENSIVE REPORT



Vanir Construction Management, Inc.   Solutions for Success

Executive Summary

FINAL (7.5.2013)

District Attorney’s Office  

1.	 Gina Satriano, Director, Bureau of Central Operations

2.	 Kimberly Hassett, Deputy District Attorney, Alternative 
Sentencing Court Coordinator

3.	 Deborah Kass, Special Assistant, Bureau of Central Operations

Department of Mental Health (DMH)

1.	 Marvin J. Southard, D.S.W., Director

2.	 Stephen M. Shea, M.D., Chief Mental Health Psychiatrist, 
Director, Jail Mental Health Services

3.	 Roderick Shaner, M.D., Medical Director

4.	 Michael Maloney, PhD.

5.	 John Sheehe, MSW, Co-Occurring Disorders Coordinator

Department of Public Health (DPH)

1.	 John Viernes, Jr., Director, Substance Abuse Prevention and 
Control

Department of Health Services (DHS)

1.	 Mark Ghaly, M.D., Deputy Director, Community Health

County Counsel

1.	 Patrick A. Wu, Senior Assistant County Counsel

2.	 Roger H. Grambo, Assistant County Counsel
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0.4.3  Jail Facilities Visits (Task 5)
Another component of the information gathering and analysis process came 
by way of being afforded the opportunity to visit all nine (9) of the existing 
jail facilities within the County Jail System.  Lt. Donna Thompson, along with 
and other Sheriff’s jail staff from the jail facilities, led our team on tours 
through each jail facility in the County.  The jail facilities visited included:

1)	  Men’s Central Jail (MCJ)

2)  Twin Towers Correctional Facility (TTCF) / Inmate Reception Center 		
  (IRC) / Correctional Treatment Center (CTC)

3)  Century Regional Detention Facility (CRDF)

4)  Pitchess Detention Center East (PDC East)

5)  Pitchess Detention Center North (PDC North)

6)  Pitchess Detention Center South (PDC South)

7)  North County Correctional Facility (NCCF)

8)  Mira Loma Detention Center (MLDC)

9)  Sybil Brand Institute (SBI)
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Figure 1.1: Location Map - LA County Districts
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1.1.1	 Methodology and Content
The following sections of the Facilities Descriptions provide a brief analysis of 
each of the Los Angeles County Jail Facilities, including:  Pitchess Detention 
Center East (PDC East); Pitchess Detention Center North (PDC North); Pitchess 
Detention Center South (PDC South); and North County Correctional Facility 
(NCCF), Men’s Central Jail (MCJ); Twin Towers Correctional Facility (TTCF) and 
the Correctional Treatment Center (CTC); Century Regional Detention Facility 
(CRDF); Mira Loma Detention Center (MLDC); and Sybil Brand Institute (SBI).

Information included in the analysis was collected from several sources, 
including a site visit to each facility, “as-built document” review session at 
the office of the Sheriff’s Facilities Planning Bureau, previous reports (BSCC 
or consultant) provided by the County, and conversations with Sheriff’s 
Department staff.  

Information provided for each Jail Facility includes:

•	 a brief narrative providing a description of the facility location, 
configuration and capacity, general description and condition

•	 charts showing building, population and cost data

1.1.2	 Observations
Two of the jails, MLDC and SBI are currently closed.  However, they are both 
included in the Facilities Descriptions data.  MLDC may be reopened in the 
future, and is included in some of the Jail Plan Options found in Chapter 4.  It 
is unlikely that SBI will ever be reopened.

All of the currently active jails were observed to be orderly, clean, and well-
maintained.  The overall physical conditions of the newer facilities, such as 
TTCF, are good; they are well maintained and mechanical/electrical/plumbing 
systems are in good working order.  

Some of the older jails are more than fifty years old, and are reaching the 
end of their expected life span for this type of construction and use.  In these 
facilities, maintenance and repairs of building structures and site systems 
are placing an increasing demand on resources.  In addition, the building 
electrical, mechanical and plumbing systems have surpassed a reasonably-
expected 30 year life span and have become costly and difficult to maintain.

Overcrowding was observed throughout the jail system.  “Non-traditional’ 
bunks were seen in many locations, including three-high (triple) bunks, and 
bunks located in dayrooms.  The overcrowding is reported to impair the 
sight lines required by Custody staff, and limit programming and recreation 
opportunities for the inmates.  Facilities that are overcrowded generally 
exceed the Rated Capacity set by the Board of State and Community 
Corrections (BSCC), which is based on the requirements of the California Code 
of Regulations, including the California Building Code (Title 24) in place at the 
time the jail facility was designed.

“...Some of the older Jails...are 
reaching the end of their expected 
life span...”
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Lack of compliance with the Americans with Disabilities Act (ADA) was also 
observed throughout the Jail system.  Many of the facilities, especially the 
older ones, fail to meet current accessibility standards.  Compliance and/
or mitigation measures are being addressed in some locations.  Additional 
barrier removal may need to be addressed within the context of a system-
wide plan that is consistent with County policies and procedures.

1.1.3   General Conditions Assessment
The general condition of each of the jail facilities was evaluated based on 
observation, interviews with staff, and any previous facility assessment 
studies or reports prepared by consultants.  General conditions were defined 
as follows:

•	 Good.  The age of the buildings and building systems are within the 
life-span to be expected for this type of construction and use.  Buildings are in 
good condition and well maintained, with no significant structural deficiencies 
or damage to building envelope, finishes and equipment.  Building systems 
are in good working order, requiring only general on-going maintenance.

•	 Fair.  The age of the buildings and building systems are reaching the 
end of the life-span to be expected for this type of construction and use.  
Buildings are well maintained, but may have structural deficiencies or damage 
to building envelope, finishes and equipment requiring significant repair.  
Building systems require frequent repair, and may require replacement.

•	 Poor. The age of the buildings and building systems are beyond the 
life-span to be expected for this type of construction and use.  Buildings 
may be well maintained, but have major structural deficiencies or damage 
to building envelope, finishes and equipment requiring significant repair or 
replacement. Building systems are failing and require replacement.
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Facility Snapshot

Constructed:
1954

BSCC Capacity:
926

Total Building Area:
127,700 gsf

Construction Type:
Reinforced Concrete

Housing Type:
Linear

General Condition:
Fair 

facilities description

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

1.2.1   Facility Location
Pitchess Detention Center (East) (PDC East) is located in Castaic, California, 
approximately 40 miles north of downtown Los Angeles.  It is situated within 
the existing Peter J. Pitchess Detention Center complex.  The Pitchess complex 
also includes three other jail facilities, Pitchess Detention Center (North), 
Pitchess Detention Center (South) and the North County Correctional Facility.

PDC East is centrally located within Los Angeles County, in the southern portion 
of District 5.  It is in a rural residential community, near the unincorporated 
city of Castaic (population of 19,015 per 2010 Census).  The jail facility is 
located on a hilly site, collocated with other jail facilities.  

Figure 1.2:  Pitchess Detention Center(East) Site Plan

1.2.2   Facility Configuration and Capacity

The PDC East Facility was opened in 1951 as a disciplinary unit. The East 
Facility is currently the oldest operating jail facility in Los Angeles County. It 
was initially designed to house over 850 inmates and consisted of two hard 
lock modules and an inmate processing area. 

The current BSCC capacity rating is 926 beds, with the current sheriff’s 
operating capacity at 1,944 beds. The inmate count in March 2013 (average) 
was 1,373. 

The current population at this jail is primarily medium security inmates.  A 
few high security inmates are also housed here.  Additionally, PDC East is also 
housing parole violators awaiting their parole revocation hearings (Morrissey 
Hearings).

“...population at this jail is primar-
ily medium security inmates...”
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1.2  PITCHESS DETENTION CENTER (EAST)



Linear

Housing unit design where 
cells or dormitories are 
arranged along the sides of a 
corridor.

Podular

Housing unit design where 
cells or dormitories are 
clustered around a dayroom 
or other common space.

facilities description

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

1.2.3   Facility Description

The housing units at PDC East are a linear design.  Visual supervision is 
provided by custody officers who patrol the corridors.

Figure 1.3:  Pitchess Detention Center(East) Cell Block (Linear Design)

Dormitories are over capacity using triple-bunking, and have been cited by 
the BSCC for exceeding dormitory and shower capacities. 

Figure 1.4:  Pitchess Detention Center (East) Dormitory with Triple Bunks

“...Dormitories are overcrowded 
using triple-bunking...”
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facilities description

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

Current operating procedures encompass delivery of meals, sick call, and pill 
call to the housing dormitories. 

PDC East has converted dayrooms into Education Based Incarceration (EBI) 
classrooms, and offers the following programs: art, GED High School Diploma, 
computer, and life skills. In the future due to the strong art program, it is 
planned to convert the old kitchen (no longer used) into an art studio/
classroom. 

1.2.4   Facility Condition

The jail is clean and maintenance staff are actively maintaining the facilities.  
However, the jail is more than fifty years old and reaching the end of the life 
span expected for this type of construction.  The electrical, mechanical and 
plumbing systems have surpassed a reasonably-expected 30 year life span.  
The failing and obsolete electrical and plumbing systems are taking a toll on 
the cost of operating the jail.  In addition, there are numerous ceiling, shower, 
lavatory and toilet leaks throughout the facility that require continual repair 
and preventative maintenance. 

“...PDC East has converted 
dayrooms into Education Based 
Incarceration (EBI) classrooms...”

35

LOS ANGELES COUNTY JAIL PLAN 
INDEPENDENT REVIEW | COMPREHENSIVE REPORT

1

PITCHESS DETENTION CENTER (EAST)



Cost Data

Staff to Inmate Ratio
(Sworn & CA):
1 : 6.93

Existing Jail Facility Staffing 
(Sworn/Civilian) Cost,
not including Medical Services 
and Inmate Services Programs:
$30,536,730

Operations/Maintenance Cost 
(Fiscal Year 2011-2012)
$391,697

BUILDING DATA

Facility Address 29310 The Old Road
Castaic, CA 91384

Supervisorial  District 5

Surrounding Communities Pitchess is located in Castaic,
California approximately 40
miles north of downtown

  Los Angeles

Year Dedicated 1954

Applicable Building Code 1963/1994

Building Area  127,700 s.f.

Site Area 6 acres

Building Configuration Triple Bunked Dorms
High Security Double Cells ‐ 24

Medium & Low Security Dorms ‐ 902

POPULATION DATA
Gender  Capacity Summary 

Male  100%
Female 0%

Board of State and Community Corrections (BSCC)  
 Rated Inmate Capacity  926

Sheriff's Operating Capacity & Available Beds 1,944
Current inmate Count (Avg. March 2013) 1,373
Sheriff's Bed Use Capacity by Classification February 22, 2013 report

High Security 96
Medium Security 1,848
Low Security  0

Medical/Mental Health 0

Actual Inmate Population Break‐down by Classification February 22, 2013 report

High Security 56           (4%)
Medium Security 1,367          (96%)
 Low Security 0             (0%)

Medical/Mental Health 0                (0%)

facilities description
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Facility Snapshot

Constructed:
1987

BSCC Capacity:
768

Total Building Area:
149,180 gsf

Construction Type:
Reinforced Concrete

Housing Type:
Dormitory

General Condition:
Good

facilities description

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

1.3.1   Facility Location
Pitchess Detention Center (North)  (PDC North) is located in Castaic, California, 
approximately 40 miles north of downtown Los Angeles.  It is situated within 
the existing Peter J. Pitchess Detention Center complex.  The Pitchess complex 
also includes three other jail facilities, Pitchess Detention Center (East), 
Pitchess Detention Center (South) and the North County Correctional Facility.

PDC North is centrally located within Los Angeles County, in the southern 
portion of District 5.  It is in a rural residential community, near the 
unincorporated city of Castaic (population of 19,015 per 2010 Census).  The 
jail facility is located on a hilly site, collocated with other jail facilities.  

Figure 1.5: Pitchess Detention Center (North) Site

1.3.2   Facility Configuration and Capacity

The PDC North Facility was opened in 1987 as a high security unit. 

The current BSCC capacity rating is 768 beds, with the current sheriff’s 
operating capacity at 1,600 beds. The inmate count (March 2013 average) 
was 1,081. 

The current population at this jail ranges from low to high security inmates.  “...population at this jail ranges 
from low to high security 
inmates...”
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facilities description
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1.3.3   Facility Description

The inmate housing area consists of four individual concrete modules each 
containing four dormitory style living quarters, and centralized shared support 
functions including eight disciplinary cells, a multipurpose room, a medical 
center, a visiting center, and three security stations. Each dormitory has the 
capacity to house 96 inmates.  Pony-walls were added to the dormitories to 
create sixteen-bed units in compliance with 1980 regulations.  

Figure 1.6:  Pitchess Detention Center (North) Dormitory with Pony Wall

The dormitories were refurbished in 2011.  Each dormitory has a sleeping 
area, dining/dayroom area restroom facilities, and access to an outdoor 
exercise yard.  Inmates are offered religious services, education programs and 
jail stores. 

“...Each dormitory has the 
capacity to house 96 inmates...”
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facilities description

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

Figure 1.7: Pitchess Detention Center (North) Dormitory with Dining/Dayroom Area

1.3.4   Facility Condition

The jail is in good condition and maintenance staff are actively maintaining 
the facilities.  
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Cost Data

Staff to Inmate Ratio
(Sworn & CA):
1 : 5.83

Existing Jail Facility Staffing 
(Sworn/Civilian) Cost, not 
including Medical Services and 
Inmate Services Programs:
$26,733,147

Operations/Maintenance Cost 
(Fiscal Year 2011-2012)
$2,485,152

BUILDING DATA

Facility Address 29320 The Old Road
Castaic, CA 91384

Supervisorial  District 5

Surrounding Communities Pitchess is located in Castaic,
California approximately 40
miles north of downtown

  Los Angeles

Year Dedicated 1987

Applicable Building Code 1980

Building Area  149,180 s.f.

Site Area 10 acres

Building Configuration Re‐furbished 2011
Dorms w/ "pony walls"
creates 16 inmate units

to comply w/ 1980 Regulations
Medium & Low Security Dorms ‐ 768

Originally (4) Modular Units
each with (4) 90 bed dorms
Disciplinary 64 Non Rated

POPULATION DATA
Gender  Capacity Summary 

Male  100%
Female 0%

Board of State and Community Corrections (BSCC)  
 Rated Inmate Capacity  768

Sheriff's Operating Capacity & Available Beds 1,600
Current inmate Count (Avg. March 2013) 1,081
Sheriff's Bed Use Capacity by Classification February 22, 2013 report

High Security 64
Medium Security 1,152
Low Security  384

Medical/Mental Health 0
Actual Inmate Population Break‐down by Classification February 22, 2013 report

High Security 10          (15%)

Medium Security 896          (84%)
 Low Security 164            (1%)

Medical/Mental Health 0                (0%)

facilities description
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Facility Snapshot

Constructed:
1971

BSCC Capacity:
846

Total Building Area:
115,213 gsf

Construction Type:
Pre-Fabricated Metal

Housing Type:
Dormitory

General Condition:
Good

facilities description

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

1.4.1   Facility Location
Pitchess Detention Center (South)  (PDC South) is located in Castaic, California, 
approximately 40 miles north of downtown Los Angeles.  It is situated within 
the existing Peter J. Pitchess Detention Center complex.  The Pitchess complex 
also includes three other jail facilities, Pitchess Detention Center (East), 
Pitchess Detention Center (North) and the North County Correctional Facility.

PDC South is centrally located within Los Angeles County, in the southern 
portion of District 5.  It is in a rural residential community, near the 
unincorporated city of Castaic (population of 19,015 per 2010 Census).  The 
jail facility is located on a hilly site, collocated with other jail facilities.  

Figure 1.8: Pitchess Detention Center (South) Site

1.4.2   Facility Configuration and Capacity

The PDC South Facility was first opened in 1971.  

The current BSCC capacity rating is 846 beds, with the current sheriff’s 
operating capacity at 1,597 beds. The inmate count in March 2013 (average) 
was 1,405. 

The current population at this jail ranges from low to medium security 
inmates.  

1.4.3   Facility Description

The housing barracks consist of pre-fabricated metal barracks.  The dormitory 
buildings are free-exiting to outdoor areas enclosed by security fence.  
Dormitory buildings are organized into seven (7) distinct compounds separate 
by security fencing.  A perimeter security fence encircles the entire jail facility.

“...population at this jail ranges 
from low to medium security 
inmates...”
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facilities description

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

Figure 1.9: Pitchess Detention Center (South) Dormitory Building

1.4.4   Facility Condition

The jail is in good condition and maintenance staff are actively maintaining 
the facilities.  However, these older buildings require continual repair and 
preventative maintenance by building maintenance personnel.  
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Cost Data

Staff to Inmate Ratio
(Sworn & CA):
1 : 5.82

Existing Jail Facility Staffing 
(Sworn/Civilian) Cost, not 
including Medical Services and 
Inmate Services Programs:
$35,938,270

Operations/Maintenance Cost 
(Fiscal Year 2011-2012)
$1,871,317

BUILDING DATA

Facility Address 29330 The Old Road
Castaic, CA 91384

Supervisorial  District 5

Surrounding Communities Pitchess is located in Castaic,

California approximately 40
miles north of downtown

 Los Angeles

Year Dedicated 1938/1971

Applicable Building Code 1973/1980

Building Area  115,213 s.f.

Site Area 11 acres

Building Configuration Clean, dorms not locked
Refurbishing/maintenance 

activities 2011, Many 
programs centered around
Dormitory, Medium and 
Low Security Dormitories. 

Most inmates program active. 
21 Barracks in 7 compounds

POPULATION DATA
Gender  Capacity Summary 

Male  100%
Female 0%

Board of State and Community Corrections (BSCC)  
 Rated Inmate Capacity  846

Sheriff's Operating Capacity & Available Beds 1,597
Current inmate Count (Avg. March 2013) 1,405
Sheriff's Bed Use Capacity by Classification February 22, 2013 report

High Security 0
Medium Security 1,057
Low Security  540

Medical/Mental Health 0
Actual Inmate Population Break‐down by Classification February 22, 2013 report

High Security 0          (0%)
Medium Security 1,270          (90%)
 Low Security 138            (10%)

Medical/Mental Health 0                (0%)

facilities description
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FINAL (7.5.2013) 43

LOS ANGELES COUNTY JAIL PLAN 
INDEPENDENT REVIEW | COMPREHENSIVE REPORT

1

PITCHESS DETENTION CENTER (SOUTH)



Facility Snapshot

Constructed:
1990

BSCC Capacity:
2,208

Total Building Area:
735,750 gsf

Construction Type:
Reinforced Concrete

Housing Type:
Podular

General Condition:
Good

facilities description

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

1.5.1   Facility Location
North County Correctional Facility (NCCF) is located in Castaic, California, 
approximately 40 miles north of downtown Los Angeles.  It is situated within 
the existing Peter J. Pitchess Detention Center complex.  The Pitchess complex 
also includes three other jail facilities, Pitchess Detention Center (North), 
Pitchess Detention Center (East) and Pitchess Detention Center (South).

NCCF is centrally located within Los Angeles County, in the southern portion 
of District 5.  It is in a rural residential community, near the unincorporated 
city of Castaic (population of 19,015 per 2010 Census).  The jail facility is 
located on a hilly site, collocated with other jail facilities.  

Figure 1.10:  North County Correctional Facility Site

1.5.2   Facility Configuration and Capacity

The NCCF was opened in 1990 as a maximum security complex comprised of 
five jails within one facility. It was recognized as a state-of-the-art jail facility, 
which enhanced the efficiency of the County’s system and the safety needs 
and concerns of the Sheriff’s department. 

The current BSCC capacity rating is 2,208 beds, with the current sheriff’s 
operating capacity at 2,208 beds. The inmate count in March 2013 (average) 
was 3,895. 

The current population at this jail is a mix of custody levels.  A few high security 
inmates are also housed here. It is currently configured as follows:

•	 Medical/Mental 20 beds, 

•	 Disciplinary 48 beds, 

“...population at this jail is a mix 
of custody levels...”
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facilities description

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

•	 Intake, Holding, Level 1 Dorms, Level 2 Dorms, High Security Double 
Cells – 1,142beds,

•	  Low Security Dorms – 956 beds, and 

•	 Medium Security Dorms – 2,158 beds.

Figure 1.11: North County Correctional Facility Housing Unit and Control Station

1.5.3   Facility Description

NCCF is located on a 29.5 acre site occupying 735,750 square feet of floor 
space. The facility accommodates an Administration Building, Inmate Services 
Building, Kitchen, Vocational, Health and Intake Buildings, and Inmate Housing.  
The cells (double bunked) are located on the ground level and upper tier.

Figure 1.12:  North County Correctional Facility Celled Housing Unit

Podular housing units are 
crowded with double bunks in the 
dayroom
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facilities description
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There are three major vocational training programs in printing, sign production 
and clothing manufacturing. Each of these vocational systems provides a cost 
offset in the operation of the facility. Many areas cell blocks and dormitories 
are double and triple bunked. The last biennial inspection (2011) by BSCC 
indicated dormitory, and dayroom overcrowding and that plumbing ratios 
were exceeded.

1.5.4   Facility Condition

Some roof leaks were observed. But, overall the facility is in good condition 
and well maintained.
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BUILDING DATA

Facility Address 29340 The Old Road
Castaic, CA 91384

Supervisorial  District 5

Surrounding Communities Pitchess is located in Castaic,
California approximately 40
miles north of downtown

 Los Angeles

Year Dedicated 1990

Applicable Building Code 1986

Building Area  735,750

Site Area 29.5

Building Configuration Well maintained
Medical/Mental 20

Disciplinary 48, Intake, Holding
Level 1 Dorms, Level 2 Dorms
High Security Double Cells ‐ 288

Med. & Low Security Dorms ‐ 1,920
Bldg 900 2‐Story units ground
with upper Tier ‐Double Cells

POPULATION DATA

Gender  Capacity Summary 

Male  100%

Female 0%

Board of State and Community Corrections (BSCC)  

 Rated Inmate Capacity 
2,208

Sheriff's Operating Capacity & Available Beds 4,256

Current inmate Count (Avg. March 2013) 3,895

Sheriff's Bed Use Capacity by Classification February 22, 2013 report
High Security 1,142

Medium Security 2,158
Low Security  956

Medical/Mental Health 0
Actual Inmate Population Break‐down by Classification February 22, 2013 report

High Security 1018          (26%)
Medium Security 2617          (67%)
 Low Security 260            (7%)

Medical/Mental Health 0                (0%)

Cost Data

Staff to Inmate Ratio
(Sworn & CA):
1 : 10.03

Existing Jail Facility Staffing 
(Sworn/Civilian) Cost, not 
including Medical Services and 
Inmate Services Programs:
$71,364,337

Operations/Maintenance Cost 
(Fiscal Year 2011-2012)
$675,246

facilities description
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Facility Snapshot

Constructed:
1963/1976

BSCC Capacity:
5,108

Total Building Area:
935,150 gsf

Construction Type:
Reinforced Concrete

Housing Type:
Linear

General Condition:
Poor

facilities description

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

1.6.1   Facility Location
Men’s Central Jail is located in downtown Los Angeles, California.  It is situated 
within the existing central Los Angeles County jail complex.  The Downtown 
complex also includes a number of other court and jail facilities, including the 
Twin Towers Correctional Facility, the Inmate Reception Center and the Twin 
Towers Correctional Treatment Center (CTC). 

The Men’s Central Jail (MCJ) is located within the southern part of Los Angeles 
County, in the western portion of District 1.  It is in dense, urban area near the 
near the center of Los Angeles (population of 3,792,621 per 2010 Census).  
The site is near Union Station and adjacent to existing and proposed rail lines.  
The surrounding community includes government, commercial and industrial 
buildings.  The jail facility is located on a flat site, collocated with other jail 
facilities.  

Figure 1.13:  Men’s Central Jail Site

1.6.2   Facility Configuration and Capacity

MCJ was constructed in two phases: the first was designed in 1960 and the 
second in 1970. MCJ’s primary mission is to hold prisoners (short term) who 
have pending or frequent court appearances and mostly face serious felony 
charges.  

The MCJ population ranges 
from minimum to high security 
inmates, including medical/
mental health beds.
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facilities description
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The current BSCC capacity rating is 5,108 beds, with the current sheriff’s 
operating capacity at 5,673 beds. The inmate count in March 2013 (average) 
was 4,464. 

Figure 1.14: Men’s Central Jail

1.6.3   Facility Description
MCJ contains 932 high security single-occupancy cells, 32 high security double 
cells and 2,282 medium and minimum dormitory beds, 600 (4) person cells, 
1,222 (6) person cells plus 635 medical/mental beds.  Cells and dormitories in 
the housing units are designed in a linear configuration. 

MCJ’s 1960’s structure consists of the following:

•	 The basement contains support spaces such as kitchen, laundry and 
storage.  The kitchen prepares lunches for the entire jail system. It 
receives food from the Twin Towers cook chill kitchen for breakfast 
and dinner, and distributes it to decentralized serving kitchens where 
it is put on trays and served to inmates.

•	 The ground floor contains lobbies, visiting, part of the medical clinic, 
and administrative offices.

•	 The four upper floors consist of four wings of inmate housing.  

Each housing wing is divided into two stacked blocks for a total of eight such 
blocks.  Each block has a main level and a mezzanine level, connected by stairs 
and functioning as a unit.  Four of the blocks are divided into single-occupancy 
cell units.   These cells are smaller than current standards allow.  

Housing units are a linear 
configuration of cells or dorms

“...cells are smaller than current 
standards allow...”
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The other four blocks are divided into four-and-six-man cells. Due to the 
Rutherford Decision, the cell capacity of these units has been reduced to two 
and four man cells. The rest of the cell wings are in two floors of the original 
infirmary, located above the clinic area. 

Figure 1.15: Men’s Central Jail Single Cell with Over-Under Bed Design

MCJ’s 1970’s structure consists of the following:

•	 The ground floor of the infirmary now contains part of the medical 
clinic and inmate transportation areas. The ground floor contains 
office space for administration, parole hearings, and transportation 
services. There is a below-grade tunnel connecting the jail to the 
arraignment court. 

•	 The upper two floors of the infirmary contain single cell housing, 
which is used for some sick inmates and for inmates of lower security 
classifications requiring special treatment or access to special 
services. 

•	 The second floor consists of two wings of multiple-occupancy cell 
inmate housing units, with the connecting area at the base of the 
containing single cell housing units. These areas are divided into 
blocks; each block has a main level and a mezzanine level, connected 
by stairs and functioning as a unit. The three blocks each have two 
identical housing units. The single-occupancy cell units are equipped 
with the “over-under” bunks, similar to the original 1960 single cells. 
Other blocks are divided into four and six man cells. Again, due to the 
Rutherford Decision the cell capacity of these units has been reduced 
to two and four man cells. 

•	 The third and fourth floors are comprised of single-story dormitories.  
At one wing, the fourth floor is taken up with a large outdoor exercise 
(which is inadequate for the current inmate program requirements) 
recreation area.   

“...single-occupancy cell units are 
equipped with the “over-under” 
bunks...”
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Figure 1.16: Men’s Central Jail Roof-top Exercise Area

1.6.4   Facility Condition
MCJ is a reinforced poured-in-place concrete facility. Structural deficiencies 
have been identified by the gkkworks Feasibility Study for MCJ, dated 
May 2006, prepared for the Department of Public Works which examined 
strengthening MCJ’s structure to meet present day “life safety” or “immediate 
occupancy” criteria.  The report indicates that it may be necessary to vacate 
all or a portions the jail to upgrade the entire facility.  The phased seismic 
construction would be dependent upon available beds elsewhere or new 
construction.

The existing mechanical electrical and plumbing systems have been in 
service since the 1960s and 1970s, surpassing their anticipated useful life. 
The existing mechanical, electrical, and leaking plumbing systems are at the 
point of total replacement. The cost to maintain these obsolete systems is 
becoming more costly and will continue to require numerous repairs and 
at times require custom made parts to be fabricated to fix the antiquated 
systems. It is noted that total system  renovation costs would be very high due 
to a facility upgrade would  also require new air ducts, electrical distribution, 
and larger pipes for sewer drainage, venting and water distribution, as well as  
replacement of a large number of security plumbing fixtures.

“...existing mechanical, electrical, 
and leaking plumbing systems 
are at the point of total 
replacement...”
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BUILDING DATA
Facility Address 441 Bauchet St.

Los Angeles, CA. 90012

Supervisorial  District 1

Surrounding Communities MCJ is located in a densely populated
commercial area downtown Los Angeles

Year Dedicated 1963/1976 (Addition)

Applicable Building Code 1963/1976

Building Area  935,150 s.f.

Site Area 18 acres

Building Configuration Old linear jail design
High Security Single C ells  ‐ 972
High Security Double Cells ‐ 32

Medium & Low Security Dorms ‐ 2,282
(4) Person Cells ‐ 600
(6)  Person Cells ‐ 1,222

Note:  Due to Rutherford Decision 4 & 6
person cells reduced to 2 & 4 person cells

Medical Beds  ‐ 635
Discipline Beds ‐ 48

Outside Exercise Area is non‐ compliant
Title 24, areas.

Inmate Reception Center ‐ BRC 336
Inefficient Staffing Costs due to building
floor plan configuration. Plumbing infra‐
structure worn beyond practical  repair.
Excessive seismic upgrades required.

POPULATION DATA
Gender  Capacity Summary 

Male  100%
Female 0%

Board of State and Community Corrections (BSCC)  
 Rated Inmate Capacity  5,108

Sheriff's Operating Capacity & Available Beds 5,673
Current inmate Count (Avg. March 2013) 4,464
Sheriff's Bed Use Capacity by Classification February 22, 2013 report

High Security 1,073
Medium Security 3,937
Low Security  92

Medical/Mental Health 571
  Actual Inmate Population Break‐down by Classification February 22, 2013 report

High Security 748                (17%)
Medium Security 3,270         (72%)
 Low Security 0%            (0%)

Medical/Mental Health 78             (11%)

Cost Data

Staff to Inmate Ratio
(Sworn & CA):
1 : 6.29

Existing Jail Facility Staffing 
(Sworn/Civilian) Cost, not 
including Medical Services and 
Inmate Services Programs:
$149,100,000

Operations/Maintenance Cost 
(Fiscal Year 2011-2012)
$4,322,163
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Facility Snapshot

Constructed:
1997

BSCC Capacity:
2,244

Total Building Area:
1,096,860 gsf

Construction Type:
Reinforced Concrete

Housing Type:
Podular

General Condition:
Good

facilities description

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

1.7.1   Facility Location
Twin Towers Correctional Facility is located in downtown Los Angeles, 
California.  It is situated within the existing central Los Angeles County jail 
complex.  The Downtown complex also includes a number of other court and 
jail facilities, including the Men’s Central Jail, the Inmate Reception Center 
and the Twin Towers Correctional Treatment Center (CTC). 

Twin Towers is located within the southern part of Los Angeles County, in 
the western portion of District 1.  It is in dense, urban area near the near 
the center of Los Angeles (population of 3,792,621 per 2010 Census).  The 
site is near Union Station and adjacent to existing and proposed rail lines.  
The surrounding community includes government, commercial and industrial 
buildings.  The jail facility is located on a flat site, collocated with other jail 
facilities.  

Figure 1.17:  Twin Towers Correctional Facility Site

1.7.2   Facility Configuration and Capacity

Twin Towers was opened in 1997, authorized and constructed after the 
Northridge Earthquake damaged the historic Hall of Justice on West Temple 
Street in Los Angeles. 

The current BSCC capacity rating is 2,244 beds, with the current sheriff’s 
operating capacity at 4,748 beds. The inmate count in March 2013 (average) 
was 4,249, including the IRC and the Twin Towers CTC. 

The current population at this jail is primarily maximum security inmates, but 
includes a large number of inmates with mental health issues.  

“...population at this jail is 
primarily maximum security 
inmates, but includes a large 
number of inmates with mental 
health issues...”
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1.7.3   Facility Description

Twin Towers is a large complex, housing up to 4,748 inmates (sheriff’s 
operating capacity), built on 10 acres of land with buildings that contain 1.1 
million square feet.  Twin Towers consists of two towers, a medical services 
building, and Medical Center Jail Ward.  Housing units are designed in a 
podular configuration.

Figure 1.18:  Twin Towers Correctional Facility

The physical floor configuration for each tower level is as follows: 

Tower I:

•	 Level 1, contains visiting reception, food service, and staff dining, 

•	 Level 2 contains intake reception offices, storage and processing 
areas. 

•	 Level 3 a medical floor has 6 dormitories and 96 cells equipped with 
double bunks for total 192 bed (cell) count, 

•	 Levels 4 thru 7 are medical/mental health floors each level has 192 
cells equipped with double bunks for a total of 384 bed count at each 
level, Level 8 contains administration offices.

“...Housing units are designed in a 
podular configuration...”

54

LOS ANGELES COUNTY JAIL PLAN 
INDEPENDENT REVIEW | COMPREHENSIVE REPORT

1

TWIN TOWERS CORRECTIONAL FACILITY



facilities description

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

Tower 2:

•	 Level 1, contains visiting reception Infirmary and medical cells,

•	  Level 2, contains intake offices and medical holding cells, 

•	 Level 3, containing transitional housing  has 192 cells equipped with 
double bunks for total 384 bed cell count, 

•	 Level 4  containing general population has 192 cells equipped with 
double bunks for total 384 bed count at each level, 

•	 Level 5 contains female AB109 population and has 192 cells equipped 
with double bunks for total 384 bed count, 

•	 Level 6  containing general/mental health populations has 192 cells 
equipped with double bunks for total 384 bed  count,  

•	 Level 7 general population floor has 6 dormitories and 96 cells 
equipped with double bunks for total 192 bed (cells) count.  

Overcapacity at Twin Towers is a problem; a four man cell may have eight 
inmates or a two man cell will have four inmates 

Figure 1.19:  Twin Towers Triple-Bunking on Mezzanine
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The medical services building levels provides inpatient housing for inmates 
with various levels of acute medical and mental health needs. Inmates 
requiring extended levels of health care service are transported to the Los 
Angeles County Medical Center.

1.7.4   Facility Condition

Twin Towers is a reinforced poured-in-place concrete facility. The existing 
mechanical, electrical and plumbing systems have been well kept with 
exception of several shower areas which are currently being replaced via 
phased construction in addition to the ongoing ADA upgrades with in-house 
construction work forces. The overall condition of the facility is clean and in 
good working order.

Figure 1.20: Twin Towers ADA Renovation

“...inpatient housing for inmates 
with various levels of acute 
medical and mental health 
needs....”

“...ongoing ADA upgrades...”
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Cost Data

Staff to Inmate Ratio
(Sworn & CA):
1 : 5.42

Existing Jail Facility Staffing 
(Sworn/Civilian) Cost, not 
including Medical Services and 
Inmate Services Programs:
$84,080,372

Operations/Maintenance Cost 
(Fiscal Year 2011-2012)
$5,010,082

BUILDING DATA

Facility Address 450 Bauchet St.
Los Angeles, CA 90012

Supervisorial  District 1

Surrounding Communities The Twin Towers Correctional Facility 
is located in a densely  populated commercial 

area in downtown Los Angeles.

Year Dedicated 1997

Applicable Building Code 1988

Building Area  1,096,860 s.f.

Site Area 10 acres

Building Configuration 12 ‐  Story (7 & 8 levels)Panoptic Design (Podular),
Two Multi‐levelHousing, Corr Treat Ctr. (CTC),
Infirmary Tower 1 Clinic, Infirmary, Holding,
Discipline Tower 1 Mental Health, Dorms

High Security Double Cells ‐ 1,920
Medium & Low Security Dorms ‐ 324
Medical/Mental Health  Beds ‐ 2,246

Single (double occupants) cells 
Tower 1 , Dorms & Single (double occupant) cells
Tower 2, Male Holding, Clinic, Dorms Inmate

Worker, Single, & Single (double occupant) cells.

POPULATION DATA
Gender  Capacity Summary 

Male  99%

Female 1%
Board of State and Community Corrections (BSCC)  

 Rated Inmate Capacity  2,244

Sheriff's Operating Capacity & Available Beds 4,748

Current inmate Count (Avg. March 2013) 4,249
High Security 224

Medium Security 1,969
Low Security  170

Medical/Mental Health 2,385
Actual Inmate Population Break‐down by Classification February 22, 2013 report

High Security 233          (2%)
Medium Security 1,424          (37%)
 Low Security 63            (6%)

Medical/Mental Health 2,092                (55%)
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1.8.1   Facility Location
Central Regional Detention Facility (CRDF), also known as the Los Angeles 
Century Jail for Women or Lynwood Jail, is located in Lynwood, California, 
approximately 15 miles south of downtown Los Angeles.  

CRDF is centrally located in southern Los Angeles County, in the southern 
portion of District 2.  It is in an urban community in Lynwood (population 
of 69,772 per 2010 Census).  The jail facility is located on a flat site, in a 
commercial and industrial area.

Figure 1.21:  Century Regional Detention Facility Site

1.8.2   Facility Configuration and Capacity

This jail facility houses up to approximately 2,380 female inmates (Sheriff’s 
operating capacity). The current BSCC capacity rating is 1,588 inmates. The 
inmate count in March 2013 (average) was 2,088. In addition to housing female 
inmates, the CRDF is also used as a booking center for male arrestees from 
the L.A. Sheriff’s Century and Compton stations before they are transferred to 
the Los Angeles Twin Towers Jail or to the Men’s Central Jail.

1.8.3   Facility Description
Formerly a men’s facility, CRDF closed in 2002 due to budget constraints.  
In 2006, CRDF officially reopened its doors as the Los Angeles Sheriff’s 
Department’s sole jail for women.  

CRDF is a secure reinforced poured-in-place concrete facility constructed 
in the 1990’s.  Extensive renovations to its physical plant were executed to 
accommodate all mandated safety, security, and service requirements. This 
included replacing urinals with toilets, installing privacy screens in showers, 
and installing ADA compliant fixtures. 

“...jail facility house female 
inmates...”

“...booking center for male 
arrestees....”
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Facility Snapshot

Constructed:
1995

BSCC Capacity:
1,588

Total Building Area:
448,422 gsf

Construction Type:
Reinforced Concrete

Housing Type:
Podular

General Condition:
Good

http://www.lasdhq.org/stations/for2/century/index.html
http://www.la-sheriff.org/stations/for2/compton/index.html
http://www.shouselaw.com/twintowers.html
http://www.shouselaw.com/mens-central-jail.html
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CRDF includes capability for accommodating all phases of incarceration from 
initial booking, through intake, confinement, and release processing for female 
inmates.  CRDF is a “program-oriented jail facility” offering a wide variety of 
educational programs, religious services, and support groups available to all 
inmates. 

This facility is designed using a podular housing unit.  

•	 The ground floor contains office space for administration, medical 
clinic, Intake, holding cells, 176 cells and inmate dormitories, cook-
chill kitchen and transportation areas.  

•	 The two upper floors consist of two wings of inmate housing.  Each 
wing is divided into two stacked blocks – for a total of eight such 
blocks.  Each block has a main level and a mezzanine level, connected 
by stairs and functioning as a unit. 

o	 The second floor contains 368 maximum and medium cell 
blocks. 

o	 The third floor contains 384 maximum and medium cell 
blocks. 

o	 Each cell has two bunks installed.

Figure 1.22: CRDF – Typical Cell Block Dayroom

“...facility is designed using a 
podular housing unit...”

59

LOS ANGELES COUNTY JAIL PLAN 
INDEPENDENT REVIEW | COMPREHENSIVE REPORT

1

CENTURY REGIONAL DETENTION FACILITY



facilities description

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

Figure 1.23:  CRDF Double-Bunked Cell

The CRDF kitchen (cook-chill) currently prepares approximately 13,518 
meals each day. Of these meals, approximately 978 are individually prepared 
medical meals. The cook/chill process of making food saves money, provides 
emergency food supplies, and produces a standardized quality food product.

1.8.4   Facility Condition
The existing mechanical electrical and plumbing systems are in good condition. 
The overall jail facility is clean and well maintained.

60

LOS ANGELES COUNTY JAIL PLAN 
INDEPENDENT REVIEW | COMPREHENSIVE REPORT

1

CENTURY REGIONAL DETENTION FACILITY

CDRF’s cook-chill kitchen 
provides meals for the County 
Probation Department and 
the Police Departments in 27 
Local Cities



Cost Data

Staff to Inmate Ratio
(Sworn & CA):
1 : 5.19

Existing Jail Facility Staffing 
(Sworn/Civilian) Cost, not 
including Medical Services and 
Inmate Services Programs:
$53,857,392

Operations/Maintenance Cost 
(Fiscal Year 2011-2012)
$2,485,152
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BUILDING DATA
Facility Address 11705 S. Alameda St.

Lynwood, CA 90262

Supervisorial  District 2

Surrounding Communities CRDF is located in Lynwood 
near South Gate & Compton
in the southern portion of
the Los Angeles Basin

Year Dedicated 1995

Applicable Building Code 1986/1988

Building Area  448,422 s.f.

Site Area 18.7 acres

Building Configuration Women's Facility
Booking RC ‐ No. of Beds 94
Podular configuration facility
All cells have two bunks 
Clinic, Single, Double 

High Security Double Cells ‐ 1,460
Medium & Low Security Dorms ‐ 128

Medical/MRSA
Dorms 64 Inmates

POPULATION DATA
Gender  Capacity Summary 

Male  0%
Female 100%

  Board of State and Community Corrections (BSCC)  
 Rated Inmate Capacity  1,588

Sheriff's Operating Capacity & Available Beds 2,380
Current inmate Count (Avg. March 2013) 2,088
Sheriff's Bed Use Capacity by Classification February 22, 2013 report

High Security 126
Medium Security 1,352

Low Security Low Security 366
Medical/Mental Health 536

Actual Inmate Population Break‐down by Classification February 22, 2013 report
High Security 91                (4%)

Medium Security 1,455          (72%)
 Low Security 141            (7%)

Medical/Mental Health 338             (17%)



Facility Snapshot

Constructed:
1964

Jail Facility is Closed

Total Building Area:
316,700 gsf

Construction Type:
Pre-Fabricated Metal

Housing Type:
Dormitory

General Condition:
Fair (Closed)

facilities description
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1.9.1   Facility Location
Mira Loma Detention Center (MLDC) is located in Lancaster, California, 
approximately 70 miles north of downtown Los Angeles.  It is situated on a 
site in the Antelope Valley that was initially developed as an air base in the 
1940’s, known as War Eagle Field.

Mira Loma is located in the north of Los Angeles County, in the northern 
portion of District 5.  It is in an area of mixed farm land and rural residential 
communities, on the outskirts of the city of Lancaster (population of 156,633 
per 2010 Census).  The jail facility is located on a flat site, adjacent to the 
California State Prison, Los Angeles County and the Los Angeles County 
Challenger Memorial Center.  

Figure 1.24:  Mira Loma Detention Center Site

1.9.2   Facility Configuration and Capacity

The Mira Loma Detention Facility has been closed and is currently empty.  If 
Mira Loma was reopened, it is anticipated that the facility would have a BSCC 
rated capacity of 1,040 inmates.  

“...Facility has been closed and is 
currently empty...”
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Figure 1.25: Mira Loma Typical Barrack (Type 7 through 22)

Barracks Nos. 7 through 22 have twenty-five (25) double bunks for total of fifty 
(50)  beds per Barrack  amounting to 800 beds. Assuming the bed capacity 
remains the same, the Board of State and Community Corrections (BSCC) 
compatibility (pursuant to the Onyx Architect Detention Facility Assessments 
Study dated February 11, 2013, prepared for the Chief Executive Office) 
would require the following (at a minimum) ADA accessibility upgrades: 
Adjust telephone heights, modify/replace entry threshold, change vestibule 
door swing, change all plumbing fixtures, add lever door handles to all doors, 
replace toilet and shower partitions to comply with ADA access requirements 
and install (as-required) entry/egress access ramps. An additional lavatory 
would be required in each housing unit to comply with the BSCC 1:10 ratios 
for sinks. 
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Figure 1.26: Mira Loma Typical Barrack (Type E & F)

Barracks “E & F” are each divided into sixty (60) bed sides for a total of 
four dormitories amounting to a total “E & F” barracks count of 240 beds. 
Assuming the bed capacity remains the same, BSCC compatibility (pursuant 
to the Onyx Architect Detention Facility Assessments Study dated February 
11, 2013, prepared for the Chief Executive Office ) would require the following 
(at minimum) ADA accessibility upgrades: Adjust telephone heights, modify/
replace entry threshold, provide access lift for control station, install  36” wide 
door in control room, replace existing (12) head gang showers with (6) new 
ADA accessible  shower stalls, change all plumbing fixtures, add lever door 
handles to all doors, replace toilet and shower partitions to comply with ADA 
access requirements and install (as-required) entry/egress access ramps.

1.9.3   Facility Description
The facility is mostly wooden buildings originally designed as barracks and 
aviation support facilities. Jail facilities were added in the 1950’s, including 
dormitories, dining and secure facilities.  Jail facilities were added in the 
1950’s, including dormitories, dining and secure facilities. 

The Detention Center was significantly expanded in the 1980’s including 
Administration, Main Control, Infirmary, warehouse/laundry, shop,  sixteen 
(16)modular steel housing  buildings (barracks), visitation, recreation and 
maintenance.

“...facility is mostly wooden 
buildings...”
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Figure 1.27: Mira Loma Dining Hall

1.9.4   Facility Condition
Overall this facility is in good condition and could quickly be brought back 
online with minimal ADA and plumbing modifications to house up to 1,040 
inmates (BSCC Rated Capacity). Additional capacity is possible with areas 
available for housing and program expansion. Again, stringent consideration 
of ADA accessibility upgrades would be required for a potential Mira Loma 
occupancy expansion (per Onyx Architect Study).  

Most of the facilities dormitories and associated detention use buildings are in 
usable condition. The only condition exceptions are the Dining hall (structural 
damages) and possible required water tank repairs.

Stringent consideration of ADA accessibility guidelines upgrades for Mira 
Loma has been estimated to amount to $10, 901,243 (Onyx Architect  Study) 
Note: the Onyx estimate does not include project development, soft costs, 
construction contingency, cost escalation and furnishings.  Additionally, the 
Dining Hall (structural damages) and Facility Water Tower (reported problems) 
should be evaluated and addressed prior to any facility usage.

Figure 1.28:  Mira Loma Dining Hall Structural Damage

“...ADA accessibility upgrades 
would be required...”

“...Most of the facilities dormi-
tories and associated detention 
use buildings are in usable condi-
tion...”
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Many of the original wooden/aviation buildings remain.  However, they are 
no longer used for habitation. Some are used for storage or maintenance 
shops. These old buildings are generally in poor condition and could not be 
re-utilized under current code for their originally intended purpose.
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BUILDING DATA

Facility Address 45100 60th St W 
Lancaster, CA 93536

Supervisorial  District 5

Surrounding Communities Mira Loma is located in Lancaster,  
 California approximately 75 miles

north of downtown Los Angeles

Year Dedicated 1964

Applicable Building Code 1963

Building Area  316,700 s.f.

Site Area 13 acres

Building Configuration Currently unoccupied. Contains
17 Barracks, Recreational Center,
Library, Classroom, Mess Hall,

and Infirmary.

POPULATION DATA
Gender  Capacity Summary 

Male  100%
Female 0%

Board of State and Community Corrections (BSCC)  
 Rated Inmate Capacity  1,040

Sheriff's Operating Capacity & Available Beds 1,040
Current inmate Count (Avg. March 2013) 0 (Closed)
Sheriff's Bed Use Capacity by Classification February 22, 2013 report

High Security 0
Medium Security 0
Low Security  100%

Medical/Mental Health 0
  Actual Inmate Population Break‐down by Classification February 22, 2013 report

High Security (Closed)
Medium Security (Closed)
 Low Security (Closed)

Medical/Mental Health (Closed)

Cost Data

Staff to Inmate Ratio
(Sworn & CA):
N/A

Existing Jail Facility Staffing 
(Sworn/Civilian) Cost, not 
including Medical Services and 
Inmate Services Programs:
N/A

Operations/Maintenance Cost 
(Fiscal Year 2011-2012)
N/A (Closed)
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Facility Snapshot

Constructed:
1963

BSCC Capacity:
Jail Facility is Closed

Total Building Area:
238,954 gsf

Construction Type:
Reinforced Concrete

Housing Type:
Linear

General Condition:
Poor (Closed)
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1.10.1   Facility Location
The Sybil Brand Institute is located in Los Angeles, California. 

The Sybil Brand Institute (SBI) is located within the southern part of Los 
Angeles County, in the central portion of District 1.  It is in a dense residential 
area in the City Terrace community, approximately 4 miles from downtown 
Los Angeles (population of 3,792,621 per 2010 Census).  The jail facility is 
located on a hilly site, collocated with other Los Angeles Sheriff Department 
facilities.  

Figure 1.29:  Sybil Brand Institute Site

1.10.2   Facility Configuration and Capacity

SBI was closed in 1997 and is currently empty.  

SBI was opened in 1963 as a minimum to maximum security facility with 
a design capacity of 900.  At its peak occupancy, it housed a total of 2,800 
inmates.  If it were reopened, it is anticipated that it would only be able to 
house 790 inmates (in compliance with new codes and standards).

1.10.3   Facility Description
SBI is a reinforced poured-in-place concrete facility.  Housing units are of a 
linear design, organized along a common circulation spine.  

“...closed in 1997 and is currently 
empty...”
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Figure 1.30: Sybil Brand Institute Housing Unit (Linear Design)

1.10.4   Facility Condition
SBI has several serious structural deficiencies that could be a potential life 
safety issue during an earthquake event. 

The existing mechanical, electrical and plumbing systems have been in service 
since the 1960s, surpassing their anticipated useful life. The mechanical, 
electrical, and plumbing systems would require total replacement. Total 
system renovation costs would be very high due to complete facility upgrades 
would be required to comply with today’s building standard and Title 24, 
Minimum Jail Standards.

Figure 1.31: Sybil Brand Institute Obsolete Control Station

“...SBI has several serious struc-
tural deficiencies...”

“...The mechanical, electrical, and 
plumbing systems would require 
total replacement...”
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The County has been considering either renovating or replacing the 
existing facility. BSCC, which maintains jurisdictional authority over the 
design and operation of detention facilities in California, has determined 
that the reuse of SBI would require 100 percent compliance with BSCC 
standards, including Americans with Disabilities Act (ADA) upgrades.

“...BSCC has determined that 
the reuse of SBI would require 
100 percent compliance with 
BSCC standards...”
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Cost Data

Staff to Inmate Ratio
(Sworn & CA):
N/A

Existing Jail Facility Staffing 
(Sworn/Civilian) Cost, not 
including Medical Services and 
Inmate Services Programs:
N/A
Operations/Maintenance Cost 
(Fiscal Year 2011-2012)
N/A (Closed)

BUILDING DATA

Facility Address
4500 W. City Terrace Dr.

Los Angeles, CA 

Supervisorial  District 1

Surrounding Communities SBI is located in downtown east Los 
Angeles.

Year Dedicated 1963

Applicable Building Code 1963

Building Area  238,954 s.f.

Site Area 19.3 acres

Building Configuration Closed

POPULATION DATA
Gender  Capacity Summary 

Male  n.a.
Female n.a.

Board of State and Community Corrections (BSCC)   n.a.
 Rated Inmate Capacity  2,208 ‐ n.a.

Sheriff's Operating Capacity & Available Beds 0 (Closed)
Current inmate Count (Avg. March 2013) n.a.
Sheriff's Bed Use Capacity by Classification n.a.

High Security n.a.
Medium Security n.a.

Low Security Low Security n.a.
Medical/Mental Health n.a.

Actual Inmate Population Break‐down by Classification n.a.

High Security n.a.

Medium Security n.a.
 Low Security n.a.

Medical/Mental Health n.a.
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2.1 Overview
To create the profile of the existing inmate population for the Independent 
Review of the Los Angeles County Jail Plan, Vanir used data for the complete 
month of March 2013, provided by the Sheriff’s Department. March 2013 was 
selected since it was the most recent full month that statistics and data would 
be available prior to the generation of this report. We chose to use inmate 
data averaged over the period of a month rather than data from just one day 
to create the inmate profile. By averaging the data over an entire month it is 
more accurate.

2.2 Methodology
The inmate profile was extracted from data provided by the Sheriff’s 
Department including the following documents:

•	 Inmate Reception Center Daily Inmate Statistics – This 
document is generated daily and contains an overview of 
the location, by facility or program, of all inmates in the jail 
system. This report also contains the capacity and accounting 
of available and unavailable beds at each facility. This report 
represents the location of all inmates in the system and was 
generated at 6:00am for all days in March 2013.

•	 Inmate Reception Center Daily Inmate Statistics, Page 2 – 
This document is generated daily and describes in detail the 
types of available and unavailable beds at each facility by 
gender. This report represents all available and unavailable 
beds in the system and was generated at 6:00am for all days 
in March 2013.

•	 Custody Division Daily Briefing – This document is generated 
for all weekdays and provides the sentencing status for all 
inmates; inmates scheduled to appear in court; inmates 
on hold for Immigration, Customs and Enforcement (ICE); 
and the racial demographics and age groups by gender of 
all inmates. These reports were generated between 7:04am 
and 10:11am for all weekdays in March 2013.

•	 Total N3 Count  – The body of the email that accompanied the 
Custody Division Daily Briefing discussed above contained a 
report of the status of all N3 (realignment) inmates including 
station workers; Community Based Alternatives to Custody 
(CBAC) participants; and those in County custody facilities. 
These emails were generated for each weekday in March.

•	 Vanir Profile 050513 – An aggregation of data related to 
inmate characteristics including age, gender, ethnicity, 
charge level, sentence status, security classification, and 
bail amount. This data set was generated specifically for this 
study.

“...The month of March was selected 
since it was the most recent full 
month that statistics and data would 
be available...”

N3 Inmates
Convicted offenders receiving 
sentences (one year or more) 
for non-violent, non-serious, 
non-sex offender (“N3”) crimes 
that will be served in County 
Jail. Prior to October 2011 
these inmates were housed in 
the State Prison System.
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2.3 Average Inmate Profile 

The following graphic provides a profile of the average male and female inmate in the Los Angeles 
County Jail system in March 2013. 
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Male Inmate Profile 
Average Age 

34.3 

Ethnicity 
Hispanic 48.4% 
Black 31.9% 
White 16.0% 

All Others 3.7% 

Charge Level 
Felony 93% 

Misdemeanor 7% 

Sentence Status 
Unsentenced 54.0% 
Sentenced 38.2% 

Other 7.8% 

Security Classification 
Low 8.3% 

Medium 77.3% 
High 14.4% 

Female Inmate Profile
Average Age 

35.4 

Ethnicity 
Hispanic 39.0% 
Black 34.1% 
White 23.3% 

All Others 3.6% 

Charge Level 
Felony 91% 

Misdemeanor 7% 
Other 2% 

Sentence Status 
Unsentenced 49.9% 
Sentenced 45.9% 

Other 4.2% 

Security Classification 
Low 17.5% 

Medium 71.0% 
High 11.5% 
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2.3 Average Inmate Profile
The following graphic provides a profile of the average male and female 
inmate in the Los Angeles County Jail system in March 2013.

Figure 2.1: Average Inmate Profile - March 2013

2.4 Daily Inmate Population
In March 2013 the Los Angeles County Jail system inmate population averaged 
18,573, with a high of 18,819 and a low of 18,372. The variance between the 
highest and lowest populations in March was 2.4%.

Figure 2.2: Daily Inmate Population for March 2013

“...inmate population averaged 
18,573 with a high of 18,819 and a 
low of 18,372...”
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In analyzing the data for the entire month,Wednesdays have the highest 
average inmate population with 18,716 inmates, while Mondays have the 
lowest average inmate population with 18,453. The difference in average 
inmate population from the peak day of Wednesday to the low day of Monday 
is 263 inmates, which is a modest difference of about 1.41% of the entire 
inmate population. Wednesdays have the highest inmate population since it 
takes a couple of days to arraign and process inmates who were booked over 
the weekend.

Figure 2.3: Average Population by Week Day

2.5 Inmate Age
In March, the average male inmate was 34.3 years old and the female inmate 
was 35.4 years old. The Sheriff’s Department tracks the age of the inmate 
population in five age groups – 18 to 25, 26 to 34, 35 to 39, 40 to 44 and 45 
& older. Inmates in the 18 to 44 age groups make up nearly 80% of the entire 
inmate population. The chart below shows the breakdown of the inmate 
population by age group:

Figure 2.4: Inmate Age Groups

“...Wednesdays have the highest 
average inmate population with 
18,716 inmates, while Mondays 
have the lowest average inmate 
population with 18,453...”

“...Inmates in the 18 to 44 age 
groups make up nearly 80% of the 
entire inmate population...”
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2.6 Inmate Gender
In March, the average male inmate population was 16,067 with a high day of 
16,244 and a low day of 15,880; a difference of 364 inmates and a variation 
of about 2.27%. The average female inmate population was 2,506 with a 
high day of 2,575 and a low day of 2,449; a difference of 126 inmates and a 
variation of about 5.02%. In March, male inmates accounted for 86.5% of the 
total inmate population and females accounted for 13.5% of the population.

Figure 2.5: Inmate Gender

2.7 Inmate Ethnicity
Nearly half (48.4%) of the male inmates are Hispanic. Black inmates make 
up the next largest component of the male inmate population with 31.9%, 
followed by White inmates at 16.0% and all others at 3.7%. The following 
chart shows the breakdown of male inmates by ethnicity:

Figure 2.6: Inmate Ethnicity

“...male inmates accounted for 
86.5% of the total inmate population 
and females accounted for 13.5% of 
the population..”
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Similar to male inmates, the largest segment of the female inmate population 
is Hispanic with 39.0%.  Black inmates comprise 34.1% of the female inmate 
population, White inmates make up 23.3% and all others are 3.6% of the 
female inmate population. The following chart shows the breakdown of 
female inmates by ethnicity:

Figure 2.7: Female Inmate Ethnicity

2.8 Charge Level
The vast majority of inmates in the Los Angeles County Jail system have 
been charged with, or have been convicted of felony level crimes. For males, 
approximately 93% of inmates have been charged with, or convicted of 
felonies and approximately 6.9% are charged with, or have been convicted 
of misdemeanor level crimes. For females approximately 90.8% of inmates 
have been charged with or convicted of felonies and approximately 7.5% are 
charged with or have been convicted of misdemeanors. A small number of 
inmates have been charged or convicted of infractions or other charges.

Figure 2.8: Male Inmate Charge Level

“...The vast majority of inmates in 
the Los Angeles County Jail system 
have been charged with, or have 
been convicted of felony level 
crimes...”
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Figure 2.9: Female Inmate Charge Level

2.9 Inmate Crime Profiles
The most frequent type of crimes committed by inmates held within the Los 
Angeles County Jail system are drug offenses followed closely by property 
offenses (burglary, theft, forgery, arson, etc.) and violent offenses (homicide, 
rape, assault, etc.). For male inmates these three categories of crimes account 
for 80% of all charges. For female inmates these three categories of crimes 
account for nearly 90% of all charges. In addition to the three primary offenses 
discussed above, the balance of crimes include other offenses (weapons, 
driving under the influence, hit and run, etc.) and sex offenses.

Figure 2.10: Male Crime Profile

“...most frequent type of crimes 
committed by inmates held are 
drug offenses followed closely 
by property offenses and violent 
offenses. For male inmates these 
three categories of crimes account 
for 80% of all charges. For female 
inmates these three categories of 
crimes account for nearly 90% of all 
charges...”
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Figure 2.11: Female Crime Profile

2.10 Inmate Population by Sentence Status
The majority of the inmate population consists of those that have yet to 
be sentenced. Approximately 53.5% of the overall inmate population, 
or an average of slightly less than 10,000 inmates (for March 2013), has a 
pre-sentence status; about 39% of all inmates have concluded the judicial 
process and are serving their sentence in the County Jail facilities. This 39% 
includes traditional County-sentenced inmates as well as County-sentenced 
N3’s that, prior to Realignment in October 2011, served their term in 
the State prison system. Additionally, this sentenced group also includes 
probation and parole revocations and flash incarcerations of up to ten days 
for individuals on probation. In addition to the pre-sentenced and sentenced 
inmate populations, there is a group of inmates (averaging about 984 inmates 
for March 2013) that have been sentenced to State prison and are being 
processed and waiting for transfer to that system, and a group of inmates 
being held (averaging about 371 inmates for March 2013) for bail revocation 
hearings.

Figure 2.12: Inmate Population by Sentence Status

Flash Incarceration
Flash incarceration allows 
the Probation Department to 
incarcerate an individual up to 10 
days without a hearing when they 
have violated the conditions of 
their parole.

“...Approximately 53.5% of the 
overall inmate population, or an 
average of slightly less than 10,000 
inmates (for March 2013), has a 
pre-sentence status...”

80

LOS ANGELES COUNTY JAIL PLAN 
INDEPENDENT REVIEW | COMPREHENSIVE REPORT

2



inmate profile

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

Of the nearly 10,000 inmates in the pre-sentenced category in March 2013, 
over 1,300 inmates have been in jail for more than one year with open charges 
and have not completed trial, and another 1,360 inmates have been in jail 
between six months and 364 days and have not completed trial.

Figure 2.13: Pre-Sentenced Inmate Population

2.11 AB 109 Public Safety Realignment N3 

Population
Beginning in October of 2011, county jails throughout California became 
responsible for housing a particular class of inmate that had previously been 
housed in the State prison system.  This group includes convicted offenders 
receiving sentences for new non-violent, non-serious, non-sex offender 
(“N3”) crimes that will be served locally (one year or more). Offenders in this 
category will have no prior violent or serious convictions.

The County houses the majority of this N3 population within its Jail facilities, 
although a small number, approximately 2.5%, are participants in work 
release programs and Community Based Alternatives to Custody (CBAC) and 
therefore reside outside of the County Jail facilities. For March 2013 there 
was an average of 5,641 N3 inmates in County Jail facilities per day.

Figure 2.14: N3 Population in County Custody - March 2013

“...in October of 2011, county jails 
throughout California became 
responsible for housing a particular 
class of inmate that had previously 
been housed in the State prison 
system...”

“...For March 2013 there was an 
average of 5,641 N3 inmates in 
County Jail facilities per day...”

“...over 1,300 inmates have been 
in jail for more than one year 
with open charges and have not 
completed trial...”
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In addition to the in-custody N3 population, there was also an average of 142 
N3 Station Workers and three N3 participants in CBAC for a total average N3 
County population of 5,786 inmates. 

Figure 2.15: AB 109 N3 Population

The 5,641 N3 in-custody inmates represent about 30.2% of the overall in-
custody population in County Jail facilities and represent about 76.5% of all 
sentenced inmates serving their time in the Los Angeles County Jail system.

Figure 2.16: N3 Inmates as Percentage of Total Inmate Population

Figure 2.17: N3 Inmates as a Percentage of All Sentenced Inmates

“...N3 inmates represent about 
30.2% of the overall in-custody 
population in County Jail facilities...”
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2.12 Inmate Classification System

The Los Angeles County Sheriff’s Department uses an inmate classification 
system developed by Northpointe Incorporated, a nationally recognized 
research and consulting firm established in 1989. Using the Northpointe Jail 
Inmate Classification System (JICS) decision tree, each inmate is assessed at 
intake to measure their security risk while within the confines of a jail facility. 
Based on this assessment, each inmate is assigned a security risk classification 
level from 1 through 9.  Security levels 1 through 4 are used for inmates 
assessed as representing a minimum security risk; levels 5 through 7 are used 
for inmates assessed as having a medium security risk; and levels 8 and 9 are 
used for inmates representing the highest security risk. Since male and female 
inmates are typically housed in separate jail facilities, and since classification 
level is an important factor in determining the appropriate housing for an 
inmate, it is important to look at each population separately.  The chart below 
shows the classification range for the male inmate population in March 2013. 
Approximately 29.4% of the male population is level 6 and about 41.2% are 
classified as level 7 (the highest of medium security risk).

Figure 2.18: Male Inmate Classification Security Risk Levels

It can be useful to look at how inmates are classified based on minimum, 
medium and high security risk since often housing is rated using this scale. 
Again, minimum security is levels 1-4, medium security is levels 5-7 and high 
security is levels 8-9. When looked at this way, medium security represents 
about 77.3% of the male population, high security about 14.3% and low 
security about 8.4%. The high security classification in the chart below 
represents about 2,240 male inmates requiring high security housing.

“...Approximately 29.4% of the 
male population is level 6 and about 
41.2% are classified as level 7 (the 
high side of medium security risk)...”

“...medium security represents 
about 77.3% of the male population, 
high security about 14.3% and low 
security about 8.4%...”

“...each inmate is assessed at 
intake to measure their security 
risk while within the confines of a 
jail facility. ..”
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Figure 2.19: Male Inmate Minimum, Medium and High Security Classification

The female inmate population averaged for March 2013 is represented in the 
chart below. Approximately 39.8% of the female population is level 6 and 
28.9% is level 7.

Figure 2.20: Female Inmate Classification Security Risk Levels

Again, looking at how the female inmates break down by security risk 
classifications, medium security represents approximately 71.1% of the 
population while minimum security represents about 17.5% and high security 
represents about 11.4% of the population. The high security classification in 
the chart below represents about 271 female inmates requiring high security 
housing.

“...Approximately 39.8% of the 
female population is level 6 and 
28.9% is level 7...”

“...medium security represents 
approximately 71.1% of the 
population while minimum security 
represents about 17.5% and high 
security represents about 11.4%...”
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Figure 2.21: Female Inmate Minimum, Medium and High Security Classification

2.12.1 Special Custody Sub-Groups
In addition to being assigned a security risk level classification at intake, 
inmates are further assessed for their potential need to be included in sub-
groups for special housing, special handling, medical or mental health needs 
or other requirements. The use of sub-groups can help ensure the safety of 
staff and inmates and help manage the inmate population but they create 
inefficiencies in using the existing jail facilities. The sub-groups used by the 
Los Angeles County Jail system are:

	 2.12.1.1 Protection and Discipline

Certain inmates that require special housing for their own safety or 
the safety of others are designated as ‘keep aways’ and are given the 
one of the following status:

	K1 –inmates related to Law Enforcement personnel; 
housed in double cells.

	K10 –inmates classified as highly dangerous to self or 
others; housed in single cells.

	K6_ - female inmates to be kept away from other inmates; 
housed in single or double cells.

	K6G –lesbian, gay, bisexual and transgender inmates; 
housed in dormitories but may be housed in single or 
double cells depending on security risk.

	K6Y –inmates incarcerated for sex crimes against 
children; housed in single or double cells.

	Discipline – designated for inmates written up for 
breaking jail rules; housed in single or double cells but, 
depending on cell availability, may be consolidated into 
dormitory housing.

“...The use of sub-groups can help 
ensure the safety of staff and 
inmates and help manage the 
inmate population but they create 
inefficiencies in using the existing 
jail facilities...”
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The following chart shows the numbers of inmates in the Special 
Custody Sub-Groups of Keep Aways and Discipline:

Figure 2.22: Keep Aways and Discipline

	 2.12.1.2 Health

Inmates with medical or mental health conditions may be segregated 
into special housing to aid in their treatment or for the safety of 
themselves or others:

	Medical – housing for medical inmates in medical beds in 
a dormitory. This is not hospital housing, but housing for 
different medical conditions such as sleep apnea, crutches, 
wheelchairs, false limbs and diabetes. Some inmates are 
housed in single isolation cells when a diagnosis is pending 
for a contagious condition such as chicken pox, tuberculosis, 
etc.

	MO High –inmates with severe mental health issues; always 
housed in single cells.

	MO Other –inmates with general mental health issues; usually 
housed in double cells; some can be housed in dormitories.

The following chart shows the number of inmates in the Special 
Custody Sub-Groups of Medical and Mental Health:

Figure 2.23: Medical and Mental Health

“...Inmates with medical or 
mental health conditions may be 
segregated into special housing 
to aid in their treatment or for the 
safety of themselves or others...”
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	 2.12.1.3 Pro-Per, In-Trial, EBI and Trustees

Some inmates with special status are housed together to facilitate 
access to programs or resources, or due to special movement 
requirements:

	Pro-Per – inmates representing themselves in court, generally 
housed in single cells to regulate access to legal materials 
and to reduce inmate complaints regarding interference with 
their ability to represent themselves.

	In-Trial –inmates currently on trial; housed in dormitories. In-
trial inmates are housed apart from the general population 
to ensure they receive all Constitutional privileges while on 
trial and to facilitate movement to and from Court.

	EBI –inmates participating in full time, structured educational 
programs and classes offered by the Education Based 
Incarceration Bureau; inmates are housed in dormitories.

	Trustee – inmates selected to work while incarcerated; 
housed separately from the general population due to 
varying work schedules and sleep times, access to tools and 
equipment, and access to areas that are off limits to general 
population inmates. Trustees are housed in dormitories.

The following chart shows the number of inmates in the Special 
Custody Sub-Groups of Pro-Per, In-Trial and Trustees:

Figure 2.24: Pro-Per, In-Trial, EBI & Trustees
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3.1 Overview
The third item of the Board of Supervisors request for a comprehensive report 
regarding the Jail Plan is to provide “A trend analysis that projects the need 
for beds by security classification type over the next then, twenty and thirty 
years”. The Vanir trends analysis is divided into two sections - Historical Data 
and Looking Forward.

In the Historical Data section we look back at general population data; crime, 
arrest and booking data; and inmate population data. In analyzing this data 
we are identifying trends that may affect the jail system in the future.

The Looking Forward section takes the data in the Historical Data section and 
identifies the trends that are likely to impact the jail system in the future. It 
is important to note that any projection into the future relies on assumptions 
and the further out the projection the greater the list of assumptions and 
the greater chance of the projection being inaccurate. Assumptions and 
variations can include everything from fluctuations in populations, economic 
uncertainty, changes to law or policy, evolving societal expectations, etc. at 
the national, state or local level. For example, if this comprehensive report 
was prepared in 2009 it would not have included the impact that AB 109 
Public Safety Realignment has had on the current jail population.

3.2 Methodology
Trend analysis data were compiled from the following sources:

•	 Los Angeles County Population Projections:

o	 California Department of Finance, Demographic Research 
Unit,  January 2013 (http://www.dof.ca.gov/research/
demographic/reports/projections/P-3/ )

•	 Inmate Population Projections:

o	 2012 through 2023 projections from The JFA Institute.

•	 Felony and Misdemeanor Arrests:

o	 2001 through 2011 Data from the State of California 
Department of Justice, Office of the Attorney General, 
Criminal Justice Profiles.

•	 Bookings:

o	 California Board of State and Community Corrections 
Jail Profile Survey (http://www.bdcorr.ca.gov/joq/jps/
QuerySelection.asp)

•	 Inmate Profiles:

o	 Los Angeles Sheriff Department:

o	 Inmate Reception Center Daily Statistics

“A trend analysis that projects 
the need for beds by security 
classification type over the next 
then, twenty and thirty years”
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o	 Inmate Reception Center Daily Statistics - Page 2

o	 Custody Division Daily Briefing

•	 AB109 Total N3 Count and Projections:

o	 Los Angeles Sheriff’s Department Daily Briefing with N3 Count

•	 Percentage Release Program:

o	 Los Angeles Sheriff’s Department letter to the Board of 
Supervisors dated June 6, 2006.

o	 Percentage vs. CBAC Releases document provided by the Los 
Angeles Sheriff’s Department, March 2013.

o	 Los Angeles County Sheriff’s Department release Criteria.

•	 Medical and Mental Health:

o	 Inmate Characteristics from the Bureau of Justice Statistics

	 Special Report: Medical Problems of Jail Inmates, 
November 2006 

	 Special Report: Mental Health Problems of Prison 
and Jail Inmates, Rev. 12/14/06 

o	 Bed Locations and Utilization from the Los Angeles Sheriff’s 
Department

o	 LASD Study/Proposal Department of Mental Health Services

	Narrative prepared by Dr. Stephen Shea of the Los 
Angeles County Department of Mental Health 
Services addressing current services and future 
needs for mental health services within the Los 
Angeles County Jail system.
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3.3 Historical Data

3.3.1 County Population
The following chart provides an overview of the total Los Angeles County 
population growth from 2001 to 2012. During this 12 year time span the 
county grew from 9,635,795 persons to 9,911,665 persons which represents 
an increase of 275,870, or an increase of 2.9%. The county has been in a 
period of steady population growth since 2007.

Figure 3.1: County Population Growth - 2001 to 2012

3.3.2 County ‘Highest Risk’ Population
Within the Los Angeles County Jail System almost 80% of the current inmate 
population is between the ages of 18 and 44. For purposes of discussing 
the jail population we will refer to people between the ages of 18 and 44 as 
the ‘highest risk’ group for being incarcerated in the Los Angeles County Jail 
System.

The overall county population increased between 2001 and 2012 but the 
‘highest risk’ population reduced, as can be seen in the following chart:

“...The county has been in a period 
of steady population growth since 
2007.”

“...The overall county population 
increased between 2001 and 2012 
but the ‘highest risk’ population 
reduced...”
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In 2001 the County’s ‘highest risk’ population was 4,115,474 persons; in 2012 
the County’s ‘highest risk’ population was 3,982,862 persons, a reduction of 
approximately 3%.

3.3.3 Crime Rates
Consistent with the statewide trend, crime rates in Los Angeles County have 
been steadily declining. Crime rates in all categories have been declining 
since 2003 and most have been declining since at least 2001. The chart below 
shows the crime rate in relationship to the historical County population for 
the corresponding years.

The number of crimes reported has been declining; had the population 
remained steady during this period of time this would have produced a 
small decrease in the crime rate (number of crimes/population). In fact, the 
number of crimes reported has declined while, at the same time, total County 
population has been growing. The combination of these two factors has led 
to an even more pronounced drop in crime rates in the County since 2001.

Figure 3.3: Los Angeles County Crime Rates

“...crime rates in Los Angeles 
County have been steadily 
declining...”
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3.3.4 Arrests
The following charts provide historical data respectively for felony and 
misdemeanor adult arrest trends within the county. Each chart includes a 
breakdown by gender for each year.

Figure 3.4: Los Angeles County Adult Felony Arrests

Figure 3.5: Los Angeles County Adult misdemeanor Arrests

Observations from the felony and misdemeanor charts above:

	 Felony arrests – male arrests have been declining since 2005, while 
female felony arrests have remained nearly constant since 2001.

	Misdemeanor arrests – male arrests have been declining since 2008 
and female misdemeanor arrests have increased 51% since 2001.

	 Since total numbers of arrests for felonies and misdemeanors have 
reduced over the last 5-7 years and the County population has been 
growing during the same time period, the arrest rate per capita has 
declined.

“... total numbers of arrests for 
felonies and misdemeanors have 
reduced over the last 5-7 years...”
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3.3.5 Bookings
Consistent with a decrease in the number of crimes and arrests for felonies 
and misdemeanors in Los Angeles County, the number of bookings recorded 
by the Los Angeles County Sheriff’s Department has also been declining. 
Since 2005 the number of bookings has dropped steadily, although the rate 
of decline has been slowing the last couple of years.

The following chart shows the number of bookings recorded by the LASD 
only, as reported to the Board of State and Community Corrections (BSCC) 
as part of the Jail Profile Survey. While the chart does not include bookings 
for other law enforcement agencies in the County that also house inmates in 
the LA County Jail, we understand the overall declining trend in bookings is 
consistent with the results reported by LASD.

Similar to the number of crimes and arrests, the number of bookings has 
been falling against an increase in overall County population, as represented 
in the chart.

Figure 3.6: Sheriff Bookings per Year 

3.3.6 Average Daily Inmate Population
The jail population is currently comprised of five primary groups of individuals:

•	 Pre-adjudicated Inmates - have been charged with a crime and are 
being housed in the jail system awaiting the conclusion of the judicial 
process.

•	 N3’s – have been convicted of a crime and sentenced to more than 
1 year incarceration. Until October 2011 these inmates served their 
time in state prison. In an effort to reduce overcrowding in the 
state prison system, the provisions of AB 109 Realignment require 
that persons convicted of non-serious, non-sexual and non-violent 
offenses (hence N3) serve their sentence in county jail, regardless of 

“... Since 2005 the number of 
bookings has dropped steadily, 
although the rate of decline has 
been slowing the last couple of 
years....”
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the length of their sentence. Realignment has imposed a significant 
burden on county jail systems throughout the state. In Los Angeles 
County the N3 inmates now make up approximately 30% of the entire 
jail population.

•	 Traditional County Sentenced Inmates – these inmates have been 
convicted and sentenced to one year or less and would have always 
served their sentence in county jail,

•	 State Prison Holds – have been convicted of a crime, are not eligible 
to serve their sentence in the county jail and are awaiting transfer to 
the state prison system.

•	 Parole Revocation – individuals who have violated terms of their 
parole and are waiting for resolution of the judicial process.

The following graphic tracks the average daily inmate population quarterly 
from 2001 to March 2013. The highest average quarter was 19,687 inmates 
in 2002 and the lowest average quarter was 13,647 inmates in the 2nd quarter 
of 2011. The timing of the lowest average quarter is significant because it is 
the quarter immediately preceding the implementation of the AB 109 Public 
Safety Realignment program and the arrival of the N3 inmate population.

Figure 3.7: Average Daily Inmate Population 2001 - March 2013

3.3.7 Percentage Release Program
The Sheriff’s Department first implemented a Percentage Release Program in 
response to an order by United States District Judge William P. Gray’s order 
that mandated the County’s jail system be “operated constitutionally at their 
appropriate capacity.” Judge Gray authorized the Sheriff to release inmates 
early to reduce jail overcrowding and comply with his Federal order.

The Sheriff uses the Percentage Release Program to control the overall 
number of inmates within the jail system and to align the number of inmates 

“... The Sheriff uses the Percentage 
Release Program to control the 
overall number of inmates within 
the jail system...”
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with the facilities available. Most often the Sheriff’s need to control the 
number of inmates is a function of the Department’s ability to staff the jail 
facilities (due to budget constraints) as opposed to the total number of beds 
within the system. Of the five primary groups that make up the jail inmate 
population discussed in “Average Daily Inmate Population” above - namely 
Pre-Adjudicated, N3’s, Traditional County Sentenced Inmates, State Prison 
Holds, and Parole Revocations – the Percentage Release Program only applies 
to the Traditional County Sentenced Inmates.

The current Percentage Release Program operated by the Sheriff was 
re-implemented in June 2002 due to pending budget cuts. Often the 
Department’s percentage of time served requirements for male and female 
inmates has been different. The chart below tracks the percentage of time 
served by gender for the Sheriff’s Percentage Release Program since 2007.

Figure 3.8: Percentage of Time Served for Traditional County Sentenced Inmates

Currently, all AB 109 N3 inmates and inmates who have failed in alternative 
programs serve 100% of their sentence; inmates convicted of gang related 
offenses and serious misdemeanor offenses serve 40% of their sentence; 
for all other offenses, females sentenced to more than 240 days serve 10% 
and males sentenced to more than 90 days serve 20% of their sentence. The 
Sheriff’s Department estimate that if all traditional county inmates served 
100% of their sentence they would require an additional 4,800 beds.

3.3.8 Sentenced/Non-sentenced Inmates Populations
From 2003 through 2011 the non-sentenced inmate population in the Los 
Angeles County Jail system comprised, on average, about 70% of the total 
inmate population.  This percentage was consistent with the percentage of 
non-sentenced inmates in jail facilities statewide as reported in the California 
Board of State and Community Corrections (BSCC) Jail Profile Survey. Data 
for the first three quarters of 2012 show the percentage of non-sentenced 

“...the Percentage Release 
Program only applies to the 
Traditional County Sentenced 
Inmates...”

“... From 2003 through 2011 the 
non-sentenced inmate population 
in the Los Angeles County Jail 
system comprised, on average, 
about 70% of the total inmate 
population...”

“... March of 2013 the average 
percentage of non-sentenced 
inmates in the County continued to 
decline to approximately 54%...”

“...The Sheriff’s Department 
estimate that if all traditional 
county inmates served 100% of 
their sentence they would require 
an additional 4,800 beds...”
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inmates dropped to approximately 58% in Los Angeles County and 63% 
statewide. In March of 2013 the average percentage of non-sentenced 
inmates in the County continued to decline to approximately 54%. It appears 
the drop in the percentage of the non-sentenced population is related to the 
increase in the sentenced N3 population.

The following chart shows the percentage of sentenced and non-sentenced 
inmates in the Los Angeles County Jail system from 2001 through March 2013.

Figure 3.9: Sentenced/Non-sentenced Inmate Population

3.3.9 Inmate Classification System
The Los Angeles County Sheriff’s Department uses an inmate classification 
system developed by Northpointe Incorporated, a nationally recognized 
research and consulting firm established in 1989. Using the Northpointe Jail 
Inmate Classification System (JICS) decision tree, each inmate is assessed to 
measure their security risk while within the confines of a jail facility. Based 
on this assessment each inmate is assigned a security risk classification level 
from 1 through 9.  Security levels 1 through 4 are used for inmates assessed 
as representing a minimum security risk; levels 5 through 7 are used for 
inmates assessed as having a medium security risk and levels 8 and 9 are 
used for inmates representing the maximum security risk. It is important to 
note the JICS is used to assess an inmate’s security risk within the jail system. 
A separate assessment tool is required and used to determine an inmate’s 
suitability to participate in Community Based Alternatives to Custody (CBAC) 
programs and other programs that may place an inmate in the community.

The Sheriff’s Department purchased Northpointe’s JICS in November of 2001 
and phased in implementation starting in 2002. 2003 is the first full year 
the Department used JICS and this is reflected in the following chart titled 
Inmate Security Risk Classification. As can be seen in the chart, once the JICS 
assessment tool was in place the vast majority of inmates were classified as 
medium security risk, with a much smaller population classified as maximum 
security risk and a smaller population still classified as minimum security risk.

“...each inmate is assessed to 
measure their security risk while 
within the confines of a jail 
facility...”

“... Security levels 1 through 4 
are used for inmates assessed as 
representing a minimum security 
risk; levels 5 through 7 are used 
for inmates assessed as having a 
medium security risk and levels 
8 and 9 are used for inmates 
representing the maximum 
security risk...”

“... vast majority of inmates were 
classified as medium security risk, 
with a much smaller population 
classified as maximum security 
risk and a smaller population still 
classified as minimum security 
risk...”
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Figure 3.10: Inmate Security Risk Classification

The County and the Sheriff’s Department should continue to evaluate and 
calibrate the Northpointe JICS software to be certain it accurately rates 
the security risk of the County Jail population. Additionally, the Sheriff’s 
Department should provide on-going training to those using the Northpointe 
JICS software to ensure the decision tree is being applied correctly and 
consistently.

“...continue to evaluate and 
calibrate the Northpointe JICS 
software to be certain it accurately 
rates the security risk of the County 
Jail population...”
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3.4 Looking Forward

3.4.1 County Population Projection
The chart below provides an overview of the total projected Los Angeles 
County population growth from 2010 to 2045. The County population is 
expected to increase 13.8% between 2013 and 2045; from 9,699,762 persons 
in 2013 to 11,342,948 in 2045. Statewide, the population is expected to 
increase from 37,309,382 persons in 2013 to 49,108,689 persons in 2045, 
an increase of 31.6%. These population projections are provided by the 
California Department of Finance, Demographic Research Unit, which 
provides population projections for the state and each county in California.

Figure 3.11: County Population Projection - 2010 to 2045

3.4.2 ‘Highest Risk’ Population Projection
One of the key factors to look at when projecting the future jail population 
is the County’s resident population that is most likely to be incarcerated 
within the jail system. Within the Los Angeles County Jail system almost 80% 
of the current inmate population is between the ages of 18 and 44. Also, 
based on data in the California Department of Corrections and Rehabilitation 
Realignment Report dated May 2013, nearly 80% of the N3 population is 
between the ages of 18 and 44. For purposes of discussing the size of the 
future jail population we will refer to people between the ages of 18 and 44 
as the ‘highest risk’ group for being incarcerated in the Los Angeles County 
jail system.

While the overall County population will increase, the population is getting 
older and the ‘highest risk’ population, ages 18 to 44, is projected to reduce 
in the coming years, as can be seen in the following chart.

“...Within the Los Angeles County 
Jail system almost 80% of the 
current inmate population is 
between the ages of 18 and 44...”

“...the ‘highest risk’ population, 
ages 18 to 44, is projected to 
reduce in the coming years...”

“...The County population is 
expected to increase 13.8% 
between 2013 and 2045...”
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Figure 3.12: Los Angeles County “Highest Risk” Population

In 2013 the County’s ‘highest risk’ population between the ages of 18 and 
44 is estimated to be 3,987,989 persons, in 2045 the County’s ‘highest risk’ 
population is projected to be 3,663,308 persons, a reduction of approximately 
8%.

3.4.3 Crime Rates/Arrests/Bookings
3.4.3.1 Crime Rates

Historically, crime rates have been declining nationally, statewide and most 
importantly in Los Angeles County. The number of crimes reported in Los 
Angeles County has been dropping since 2003 and the County population has 
been growing since 2007 resulting in a drop in the crime rate per capita. While 
it is unrealistic to expect the crime rate to continue to decline indefinitely it is 
likely that the crime rate will remain low into the foreseeable future.

3.4.3.2 Arrests

Both felony and misdemeanor arrests have been dropping; felonies since 
2005 and misdemeanors since 2008. These arrest trends are consistent with 
the drop in crime rates discussed above. Similar to the discussion of the crime 
rate, it is also likely the number of arrests for a broad spectrum of crimes will 
remain low into the foreseeable future.

3.4.3.3 Bookings

Consistent with the decline in the crime rate and arrests there has been a 
decline in bookings at the Sheriff’s Department since 2005. Based on the 

“...there is no information to 
suggest an increase in bookings in 
the foreseeable future...”

“... While it is unrealistic to expect 
the crime rate to continue to 
decline indefinitely it is likely that 
the crime rate will remain low into 
the foreseeable future...”

“... it is also likely the number of 
arrests for a broad spectrum of 
crimes will remain low into the 
foreseeable future...”
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projected County demographics combined with the crime and arrest trends 
there is no information to suggest an increase in bookings in the foreseeable 
future.

3.4.4 N3 Population Projection
Inmates with the N3 designation have been convicted of a crime and sentenced 
to more than 1 year incarceration. Until October 2011 these inmates served 
their time in state prison. In an effort to reduce overcrowding in the state 
prison system, as of October 2011 the provisions of AB 109 Realignment took 
effect requiring that persons convicted of non-serious, non-sexual and non-
violent offenses (hence N3)serve their sentence in county jail, regardless of 
the length of their sentence.

The Sheriff’s Department has produced a projection of the N3 population in 
custody shown in the chart below. The N3 population is expected to increase 
from it’s current level to an average of 5,897 inmates in 2014 to 5,953 
inmates in 2015. From 2015 through 2022 the average number of N3 inmates 
is expected to stay in a narrow range between 5,953 and 5,933 inmates. 
Between 2022 and 2032 the number of N3 inmates is expected to increase 
slightly from 5,945 inmates to 5,971 inmates.

Figure 3.13: Projected N3 Population

Information provided by the Sheriff’s Department shows the N3 population 
leveling off and remaining in a narrow band for at least the next ten years. 
For planning purposes this report will use an N3 population of 5,950 inmates. 
Since the N3 group makes up such a significant portion of the overall jail 
population the Sheriff’s Department should continue to monitor the trends 
in the N3 population to track potential changes in sentencing by the Courts, 
modifications to the program at the state level or other unanticipated changes.

“...persons convicted of non-seri-
ous, non-sexual and non-violent 
offenses (hence N3)serve their sen-
tence in county jail, regardless of 
the length of their sentence...”

“...show the N3 population leveling 
off and remaining in a narrow band 
for at least the next ten years...”
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3.4.5 Inmate Population Projections
3.4.5.1 Population Descriptions

The overall jail population in Los Angeles County is comprised of smaller sub-
populations. Each of these sub- populations is influenced by a number of 
factors, some within the control of the County and the Sheriff’s Department 
and some that are not. These sub-populations and their influences include:

•	 Pre-adjudicated Inmates – These inmates have been charged with a 
crime and are being housed in the jail system pending a release on 
bond, bail or their own recognizance (OR) awaiting the conclusion of 
the judicial process. The Court system and the Probation Department 
are the primary determinants of the number of pre-adjudicated 
inmates housed at any one time and the length of stay.

•	 N3’s – These inmates have been convicted of a crime and sentenced 
to more than 1 year incarceration. Prior to October 2011 these 
inmates served their sentence in state prison but are now housed 
in county jails. In Los Angeles County the N3 inmates now make up 
approximately 30% of the entire jail population. These inmates must 
serve 100% of their sentence as mandated by the state.

•	 Traditional County Sentenced Inmates – These inmates have been 
convicted and sentenced to one year or less and would have always 
served their sentence in county jail. In Los Angeles County, the Sheriff 
manages the size of this population through the Percentage Release 
Program. This program allows inmates to be released after serving 
only a portion of their sentence; the portion varies depending on a 
number of variables including the nature of the crime they for which 
they were convicted. The percentage of sentence served influences 
this population and has varied over the years based on issues such as 
Sheriff Department staffing and budget.

•	 State Prison Holds – These inmates have been convicted of a crime, 
are not eligible to serve their sentence in the county jail and are 
being processed and awaiting transfer to the State prison system. 
This group has gotten smaller since AB 109 Public Safety Realignment 
in 2011 and makes up a relatively small portion of the overall inmate 
population.

•	 Parole Revocation – These individuals have violated terms of their 
parole and are waiting for resolution of the judicial process. Based 
on changes associated with AB 109 Public Safety Realignment in 
2011 this group may grow but they are expected to continue to make 
up the smallest portion of the overall jail population in Los Angeles 
County.

Each of these sub-populations has its own set of influences and factors to be 
considered and evaluated in the context of developing a projection of the size 
of the overall inmate population for the next 10, 20 and 30 years.

“...In Los Angeles County the 
N3 inmates now make up 
approximately 30% of the entire 
jail population...”
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3.4.5.2 Planning Assumptions

Los Angeles County is in a time of relative stability for many of the outside 
influences that traditionally affect the size of a jail population. Due to this 
stability we can make certain planning assumptions with respect to change in 
inmate population sub-groups:

•	 Pre-adjudicated Inmates – The size of this population is affected 
by two factors – people entering the system (number of bookings) 
and people exiting the system (bond, bail, OR, Early Disposition, 
etc.) Based on crime rates, arrests and booking trends we see no 
information to suggest an increase in bookings during the planning 
horizon. Additionally, while the Vera Report was issued in September 
2011 outlining a number of recommendations for reducing the pre-
adjudication population, very few, if any, of these recommendations 
have been implemented. Vanir has met with many of the stakeholders 
who would be involved in these recommendations and all have 
expressed either a reasonable objection to the recommendation or 
identified hurdles to their implementation. Based on this combination 
of factors we do not see any measureable change to the size of the 
pre-adjudicated inmate population.

•	 N3’s – Based on the data provided, in 2015 this sub-group should 
increase to about 5,950 inmates and remain at about that level 
thereafter.

•	 Traditional County Sentenced Inmates – The population of this sub-
group has been the most manipulated by the Sheriff’s Department to 
respond to staffing and budget conditions. Given that bookings will 
remain about where they are today and assuming the Percentage 
Release Program remains at current levels this population should 
remain at its current level.

•	 State Prison Holds and Parole Revocations – The number of holds 
may decrease and the number of revocations may increase but the 
totals for the aggregate of these two populations are expected to 
remain at its current level.

All of these planning assumptions are based on the premise that the current 
conditions and policies remain in place. It should be understood that any 
forecast is based on a series of assumptions and expectations and the farther 
out one projects the greater degree of inaccuracy is introduced. Projecting 
prison or jail populations is especially vulnerable to a high degree inaccuracy 
because major changes can take place in a short period of time, such as one 
legislative cycle.

“...these planning assumptions 
are based on the premise that the 
current conditions and policies 
remain in place....”

“...Los Angeles County is in a 
time of relative stability for many 
of the outside influences that 
traditionally affect the size of a jail 
population....”

“...we do not see any measureable 
change to the size of the pre-
adjudicated inmate population....”

“...assuming the Percentage 
Release Program remains at 
current levels this population 
should remain at its current 
level....”
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There are a number of potential changes that could affect the size of the jail 
population in the future including:

	Changes in Society:

•	 Changes to mandatory sentencing or sentencing guidelines

•	 Changes at the state level to the N3 or other state prison 
inmates

•	 Legalization of substances or practices
•	 Immigration reform
•	 Increase in crime

	Changes to Jail Programs:
•	 Expansion of pre-adjudication programs
•	 Expansion of Alternatives to Custody Programs

	Changes in County Policy:
•	 Modifications to the current Percentage Release Program
•	 Increased use of split sentences by the Courts
•	 Budget and staffing

3.4.5.3 Inmate Population Projection Based on Current Policies

Vanir expects that, based on current policies and conditions remaining in 
effect, the jail population in 10, 20 and 30 years will remain at or near the 
current population of roughly 18,500 inmates.

Consistent with the Vanir population projection of 18,500 inmates, in March 
2013 the JFA Institute, a non-profit agency that began looking at the County 
Jail system in 2012, provided the Los Angeles County Sheriff’s Department 
with a population forecast showing the population remaining nearly level 
(declining by 281 inmates) between 2013 and 2023. The chart below is based 
on this information and is extrapolated out to 2045.

Figure 3.14: Inmate Population Projection based on Current Policies

“...based on current policies and 
conditions remaining in effect, 
the jail population in 10, 20 and 
30 years will remain at or near 
the current population of roughly 
18,500 inmates....”
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3.4.5.4 Inmate Population Projection Including Peaking and 
Classification

In addition to looking at the average daily population (ADP) it is also important 
to include a look at the peak population levels and additional capacity 
necessary to address inmate classification and special custody requirements. 

Jails are ‘full’ when they are at 85 to 90% of total capacity. This additional 10 
to 15% capacity allows the jail system to absorb peak population days and 
inefficiencies of housing inmates based on security risk levels and special 
custody sub-groups  discussed in the Inmate Profile section of this report. A 
review of the Los Angeles County Jail system from 2008 to 2012 shows that 
days of peak inmate population vary from the average daily population by 
about 5%. Based on the overall size of the jail system population and historical 
peaking rate Vanir recommends a peaking and classification factor of 10% be 
applied to the inmate population projection of 18,500. Therefore, the Los 
Angeles County Jail system should be planned to a capacity of 20,555 beds 
which will accommodate an average daily inmate population of 18,500 at 
90% of total operating capacity.

Figure 3.15: Planned Capacity by Gender

3.4.6 Inmate Classification
We expect the Sheriff’s Department to continue to utilize Northpointe’s Jail 
Inmate Classification System into the foreseeable future. Vanir expects that, 
consistent with current usage, inmate assessment in the future will continue 
to classify the vast majority of inmates as medium security risk, with much 
smaller populations classified as maximum security risk and minimum security 
risk. Based on historic rates Los Angeles County should plan on the following 
breakdown by gender and security risk classification:

“...continue to classify the vast 
majority of inmates as medium 
security risk, with a much smaller 
populations classified as maximum 
security risk and minimum security 
risk....”

“...Jails are ‘full’ when they are at 
85 to 90% of total capacity....”
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Figure 3.16: Projected Male Inmate Security Classification

Figure 3.17: Projected Female Inmate Security Classification

Generally, lower security risk inmates can be housed in dormitories or barracks 
while higher security inmates should be housed in single or double cells. There 
are other issues that can factor into an individual inmates housing assignment 
such as special handling, etc. In the Los Angeles County Jail system inmates 
with security risk classifications from 1 through 6, low to medium, can be 
housed in dormitories and barracks. Inmates with security risk classifications 
from 7 through 9, high medium to high, should be housed in single or double 
cells. The following chart shows the projected breakdown of inmate security 
risk classification and most appropriate housing types.
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Figure 3.18: Projected Inmate Security Classification and Housing Types

3.4.7 Specialized Populations
In addition to identifying the overall planned inmate capacity, inmate 
capacity by gender, and inmate capacity by security classification, Vanir has 
also identified some specialized inmate populations that have the potential 
to affect the planned inmate capacity or place specific demands on the jail 
system.

	 3.4.7.1 Medical Population

Los Angeles County Jail Medical Services Bureau

The Sheriff’s Department Medical Services Bureau (MSB) is the sole 
provider of medical services for all inmates in the jail system. MSB 
estimates that approximately 60% of inmates require some type 
of medical or mental health care. Currently, MSB is providing the 
following:

	Inmate Reception Center (IRC) – As part of the booking 
process, MSB staff provides medical triage for all incoming 
inmates including a medical evaluation and treatment for 
those that identify any health issues.  All inmates are also 
screened for tuberculosis and other respiratory illnesses. In 
the event that inmates cannot be transferred from the IRC 
to their permanent housing within 24 hours, inmates are 
moved to one of the 196 temporary beds in Twin Towers 
while they are awaiting non-emergent, non-acute medical or 
mental health care.

	Correctional Treatment Center (CTC) - MSB obtained a state 
license in 2004 and provides medical and mental health care 
in accordance with the State of California Title 22 regulations 
for community care facilities.   The CTC is a 24 hour inpatient 

“...staff provides medical triage for 
all incoming inmates including a 
medical evaluation and treatment 
for those that identify any health 
issues...”

“...The CTC is a 24 hour inpatient 
facility providing non-acute skilled 
nursing care...”
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facility providing sub-acute skilled nursing care. The capacity 
of the CTC is 196 beds; 150 medical and 46 forensic mental 
health.  Inmates requiring a higher level of medical care than 
normally available in the CTC are cared for the Los Angeles 
County Medical Center (LCMC).  Due to space constraints, at 
times the CTC has to take on the care of inmates with difficult 
medical conditions who have been discharged from LCMC to 
make room for incoming inmate patients to LCMC requiring 
an even higher level of care.

	Twin Towers Correctional Facility (TTCF) - TTCF provides 24 
hour outpatient care to approximately 3,000 inmates, most 
of which are mentally ill.  Additionally, on average 15-20 
mentally ill inmates are awaiting transfer to State Hospitals; 
depending on availability, transfers to the State Hospitals can 
take several months.

	Men’s Central Jail (MCJ) - MCJ provides 24 hour medical 
care to the general inmate population as well as the Medical 
Outpatient Specialty Housing (MOSH).  The inmates in the 
MOSH are require minimal medical care but may require 
some type of nursing assistance such as insulin dependent 
monitoring, chronic renal failure on dialysis, Continuous 
Positive Airway Pressure (CPAP) for sleep apnea, medical 
isolation, and inmates with ADA issues who require a wheel 
chair, crutches, walker or prosthetic limbs.  

	Century Regional Detention Facility (CRDF) - CRDF provides 
24 hour medical care to the female inmate population.  CRDF 
does not have an inpatient area so all female inmates who 
require a higher level of care are transferred to the CTC.

	Pitchess Detention Center (PDC) - The four facilities at PDC 
(North, South, East and North County Correctional Facility) 
provide 24 hour care to the inmates on an outpatient basis. 
None of the facilities at PDC have an inpatient area so all 
inmates who require a higher level of care are transferred to 
the CTC or taken to a local hospital.

The following chart shows the location of medical beds in the Los 
Angeles County Jail system. In addition to medical beds within the 
secure County Jail facilities, inmates requiring higher levels of care 
are treated at the Los Angeles County Medical Center – Jail Ward 
(LCMC). LASD staff has advised that LCMC Jail Ward is often full and 
inmates have to be taken to other public hospitals in the country. This 
requires two deputies 24 hours per day for each inmate. Aside from 
the beds at LCMC and CTC the other medical beds are a permanent 
housing assignment within the designated facilities.

“...CRDF provides 24 hour medical 
care to the female inmate 
population...”
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Figure 3.19: Inmate Medical Beds Located by Facility

MSB advises that the inmate population requires a higher level of 
care than in the past. This may be a function of longer lengths of 
stay related to longer sentences for the N3 population and/or aging 
of the inmate population. When the CTC was licensed in 2004, 
epilepsy, tuberculosis, chronic renal failure and diabetes were the 
most prevalent conditions.  Today the CTC is taking care of inmates 
with higher level of care such as cancer requiring chemotherapy, high 
risk pregnancies, quadriplegics, HIV, brainstem injuries, autoimmune 
diseases and organ transplant inmates. 

In addition to increases in the required level of inmate care at the 
CTC, MSB also notes that in the past PDC facilities generally housed 
more “well” inmates (inmates requiring very minimal medical care).  
However, with the increase in the medical need among inmates, MSB 
has been required to provide steadily increasing levels of medical 
care at PDC.

The Los Angeles County Department of Health Services (DHS) reports 
that several initiatives are under way to increase the efficiency of 
the delivery of healthcare within the jail system. The goals of these 
initiatives are to decrease the number of transfers of inmates to LCMC 
and specialists, increasing the coordination of services and increasing 
patient outcomes. These initiatives include:

	High volume specialty care clinics in the jails instead of 
transferring inmates to the specialist.

	Have LCMC providers in the jail urgent care clinics performing 
minor procedures that now require transfer to LCMC.

	Installation of a CT Scanner with results read by a remote 
radiologist.

	E-consult system to allow MSB staff to confer with outside 
providers to coordinate care, tests, etc. prior to transferring 
an inmate between jails or to an outside provider.

“...MSB advises that the inmate 
population requires a higher level 
of care than in the past....”

“...MSB has been required to 
provide steadily increasing levels 
of medical care at PDC....”
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	 3.4.7.2 The Affordable Care Act

In January 2014 the Affordable Care Act will create new mechanisms 
for uninsured people to obtain coverage for physical and mental 
health care.  Many people at risk for being incarcerated and those 
released from correctional facilities will be among those who may 
be newly eligible through an expansion of the Medicaid program. 
While inmates serving their sentence are not eligible for Medicaid, 
pre-adjudicated individuals in the jail system will be Medicaid 
eligible.  Inmates that meet the eligibility requirements (aside from 
being in jail) can apply for Medicaid while incarcerated so coverage 
for needed services is in place upon release. The County and the 
Sheriff’s Department should continue to monitor implementation of 
the Affordable Care Act to maximize reimbursement opportunities 
for inmate health care costs.

Jails may see a decline in the acuity of health care problems and 
recidivism when people most at risk of being incarcerated have 
greater access to treatment for physical health issues, mental health 
problems and substance abuse disorders.

	 3.4.7.3 Mental Health Population

Jail Mental Health Populations Overview

Jail inmates experience serious mental illness (SMI) in greater 
proportions than the general public. It is estimated that approximately 
17% of jail populations experience SMI compared to 5% of the general 
public. To break it down further, about 31% of female inmates and 
15% of male inmates have a serious mental illness.

Figure 3.20: Nationwide Female inmates Serious Mental Illness

“...approximately 17% of jail popu-
lations experience SMI compared 
to 5% of the general public....”

“...Many people at risk for being 
incarcerated and those released 
from correctional facilities will be 
among those who may be newly 
eligible through an expansion of 
the Medicaid program....”
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Figure 3.21: Nationwide Male Inmates Serious Mental Illness

Additionally, there is a strong relationship between serious mental 
illness and substance abuse. A special report prepared by the 
United States Department of Justice indicated that 76% of inmates 
with mental illness also have a dual diagnosis for substance abuse 
problems.

Figure 3.22: Jail Inmates with Dual Diagnosis for mental health and Substance Abuse 
Problems

Los Angeles County Jail Mental Health Population

The Los Angeles County Department of Mental Health, Jail Mental 
Health Services provides mental health treatment services within 
the jail system. Currently the jail provides the following designated 
mental health housing:

	46 inpatient/intensive beds located in the Mental Health Unit 
of the Correctional Treatment Center (CTC MHU)

	High Observation Housing (HOH) for 400 males at Twin 
Towers and 222 women at Century Regional Detention 

“...76% of inmates with 
mental illness also have a dual 
diagnosis for substance abuse 
problems....”
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Facility (CRDF). HOH is for inmates who require an intensive 
level of clinical care and observation to maintain their safety. 
The Sheriff’s Department places these inmates in the sub-
group MO High.

	Dormitory style housing for 1,400 males at Twin Towers and 
164 females at CRDF whose mental health needs are cared 
for in a less intensive and more open setting that the HOH 
areas. The Sheriff’s Department places these inmates in the 
sub-group MO Other.

The total existing beds dedicated to the treatment of serious mental 
illness amount to about 12% of the overall inmate population, well 
below the national figures of 17%.

Figure 3.23: Department of Mental Health Existing Jail Housing

In addition to providing mental health services within dedicated 
housing the DMH also provides psychiatric medication services 
to approximately 1000 males and 300 females within the general 
population areas of Men’s Central Jail, Twin Towers and CRDF due to 
limited mental health housing availability within the jail system.

DMH reports, consistent with our observations, all levels of mental 
health care are at or above capacity. Over the past 5 years males 
requiring HOH services has increased by 40%, with a 19% increase in 
the past year. Female inmate need for HOH services remained fairly 
consistent over 4 years, then experienced an 86% increase in the past 
year. The number of inmates in dormitory housing (MO Other) has 
been consistent over the last 5 years for both males and females but is 
limited by capacity. The number of inmates in the general population 
receiving psychiatric medication has grown by 200% at MCJ and Twin 
Towers and by 50% at CRDF over the past 5 years, related at least in 
part to the lack of capacity in dormitory housing (MO Other).

“...DMH also provides psychiatric 
medication services to 
approximately 1000 males and 
300 females within the general 
population....”

“...The number of inmates in the 
general population receiving 
psychiatric medication has grown 
by 200% at MCJ and Twin Towers 
and by 50% at CRDF over the past 
5 years....”
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DMH projects the need for High Observation Housing and Dormitory 
style, less intensive housing to increase another 50% in the next 5 
years. This growth is due to a number of factors including:

	Inmates serving longer sentences jail rather than state prison 
under AB 109 Public Safety Realignment Act.

	Increasing numbers of inmates receiving competency 
restoration services in jail.

	Increasing numbers of inmates awaiting transfer to state 
hospitals for treatment required by their legal status.

	Increased use of methamphetamines in the community.

	Decreases in available treatment resources in the community 
including several acute psychiatric hospital closures.

DMH believes the increases in High Observation Housing and multi-
person cell style housing supports the need for 200 additional 
intensive care beds to provide in-patient like care.

Based on the needs expressed by the Los Angeles County Department 
of Mental Health future mental health treatment housing might 
include:

60
200

Mental Health Crisis Beds
Intensive In-Patient Care beds

840 High Observation Housing beds (single person cells)
2,235 Multi-Person Cell Housing
3,335 Total Mental Health Treatment Beds

For reference, the 3,335 mental health treatment beds represent 
approximately 18% of the projected inmate population. While this 
is slightly higher than the national figure of 17%, it appears justified 
based on the lack of mental health treatment availability elsewhere in 
the community. Additionally, a more robust mental health/substance 
abuse treatment program will lower the risk to the County of inmate 
litigation based on availability and suitability of services.

The goals of enhanced mental health/substance abuse treatment 
include:

	Increased staff safety and efficiency

	Increased inmate safety

	Reduced risk of litigation to the County

	Where possible, reduction of inmate time within the jail 
system

	Increased community safety and reduced victimization

“...mental health treatment 
beds represent approximately 
18% of the projected inmate 
population....”
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	Increased opportunity to slow down the ‘revolving door’ 
of inmates with mental health and substance abuse issues 
returning to the jail system

3.4.8 Alternatives to Custody
The Sheriff’s Department operates, or is considering operation of, several 
Alternatives to Custody programs that allow inmates to serve their sentence 
outside of traditional County jail facilities. These programs are discussed 
below: 

	 3.4.8.1 Conservation (Fire) Camps

The California Department of Corrections and Rehabilitation (CDCR) 
and the Los Angeles County Fire Department jointly manage five fire 
camps in Los Angeles County. CDCR’s Conservation Camps Program 
provides the State of California’s cooperative agencies with an able-
bodied, trained workforce for fire suppression and other emergencies 
such as floods and earthquakes.  Fire crews also work on conservation 
projects on public lands and provide labor on local community service 
projects.

The Sheriff’s Department has been negotiating a Memorandum of 
Understanding (MOU) with CDCR, subject to approval by the Board 
of Supervisors, to contract for 400 male inmate beds and 100 female 
inmate beds at the five fire camps in Los Angeles County. The five 
fire camps are Acton, Francisquito, Holton, Julius Klein and Malibu 
(female inmates only). Terms of the MOU include:

	LASD is contracting for beds. Inmates will be in the care, 
supervision and custody of CDCR

	Inmates will be returned to LASD for release or medical 
treatment

	All participants in the fire camp program must be in the AB 
109 N3 inmate population

	Inmates will have a Security Risk Classification Level from 3 
up to 7

LASD anticipates it can take up to 16 months to fully staff the 400 
male and 100 female inmate beds at the fire camps. Due to the 2 
for 1 credit reduction rate for time served in the fire camps, LASD 
expects to put 800 inmates annually through the 500 beds. LASD 
has indicated a desire to expand the number of inmate beds in fire 
camps by an additional 300-500 in the future and will evaluate the 
potential as the relationship with CDCR is established if the project is 
implemented.

	

	

“...Due to the 2 for 1 credit 
reduction rate for time served in 
the fire camps, LASD expects to 
put 800 inmates annually through 
the 500 beds....”

“...contract for 400 male inmate 
beds and 100 female inmate 
beds at the five fire camps in Los 
Angeles County....”

“...increased opportunity to slow 
down the ‘revolving door’ of 
inmates with mental health and 
substance abuse issues returning 
to the jail system....”
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	 3.4.8.2 Work Release Program

The Work Release Program (WRP) is a voluntary program where 
inmates are released from the county jail and return to their 
residence, on the condition they abide by program rules and 
regulations.  Inmates report to, and satisfactorily perform the public 
labor assigned to them, at one of 152 work sites.  

3.4.8.3 Weekender Program

The Weekender program consists of inmates who have been court 
ordered to serve time on weekends or have surrendered as “Stays” 
and have qualified to be placed into work sites to perform manual 
labor in one of twelve weekend work sites within Los Angeles County.  

	 3.4.8.4 Electronic Monitoring Program

The Electronic Monitoring Program (EMP) is a voluntary program 
for sentenced inmates only and is paid for by the offender.  EMP 
is collaboratively administered thorough the Los Angeles County 
Probation Department, the current vendor (Sentinel Monitoring 
Company) and the Los Angeles County Sheriff’s Department under an 
Memorandum of Understanding (MOU) approved by the Los Angeles 
County Board of Supervisors.

The program places qualified inmates into their residences to serve 
their custody time while fitted with an electronic tracking device.  The 
inmates placed into the program are released according to current 
LASD percent release criteria and excluded charges list. Inmates 
receive case management through the vendor and non-compliance 
issues are reviewed by the Sheriff’s Community Based Alternatives to 
Custody (CBAC) personnel for potential returned to custody.  There 
is no limit on the length of sentence for the program but AB 109 N3 
inmates are not eligible.  

“...The Work Release Program 
(WRP) is a voluntary program 
where inmates are released from 
the county jail....”

“...The Electronic Monitoring 
Program (EMP) is a voluntary 
program for sentenced inmates 
only and is paid for by the 
offender...”

“...The program places qualified 
inmates into their residences to 
serve their custody time while 
fitted with an electronic tracking 
device....”

117

LOS ANGELES COUNTY JAIL PLAN 
INDEPENDENT REVIEW | COMPREHENSIVE REPORT

3



trend analysis

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

As can be seen in the preceding chart, participation in the Work 
Release, Weekender and Electronic Monitoring Programs dropped 
steadily from 2007 to 2011, with a slight increase in participation in 
2012. Participation in the first three months of 2013 has declined 
significantly from even the 2012 levels. Some of the potential reasons 
for the drop in participation are discussed in the Percentage Release 
Program but the Sheriff’s Department should continue to pursue 
opportunities to increase the number of inmates in these programs 
to free up beds within the jail system. 

3.4.9 Percentage Release Program
The Sheriff’s Department uses the Percentage Release Program to control the 
overall number of inmates within the jail system and to align the number of 
inmates with the facilities and staff available. Most often the Sheriff’s need 
to control the number of inmates is a function of the Department’s ability 
to staff the jail facilities as opposed to the total number of beds within the 
system. The Percentage Release Program only applies to the Traditional 
County Sentenced Inmates.

Often the Department’s percentage of time served requirements for male and 
female inmates has been different. The percentage of time served is based 
on a three-tier system depending on the nature of the conviction or other 
mitigating circumstances. For instance, currently all AB 109 N3 inmates and 
inmates who have failed in alternative programs serve 100% of their sentence; 
inmates convicted of gang related offenses and serious misdemeanor offenses 
serve 40% of their sentence; for all other offenses females sentenced to more 
than 240 days serve 10% and males sentenced to more than 90 days serve 
20% of their sentence. The chart below tracks the lowest percentage of time 
served by gender for the Sheriff’s Percentage Release Program since 2007.

Figure 3.25: Percentage of Time Served for Traditional County Sentenced Inmates

“...participation in the Work 
Release, Weekender and 
Electronic Monitoring Programs 
dropped steadily from 2007 to 
2011....”

“...The Percentage Release 
Program only applies to the 
Traditional County Sentenced 
Inmates...”
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One of the side effects of the Percentage Release Program has been a 
reduction in participation in Alternatives to Custody programs such as 
electronic monitoring, work release and the weekender program. There 
appear to be couple of explanations for the lower participation rates; first, 
the release of more inmates has reduced the available pool of potential 
participants; and second, the required percentage of sentence to be served 
has moved below a tipping point where inmates would rather serve a short 
sentence in custody than join alternative programs outside of custody that 
require longer commitments.

Figure 3.26: Male Percentage Release vs. Alternative Programs

The Percentage Release Program may create a sense of ‘unfairness’ in the 
justice system since many people serve time in jail prior to conviction and 
then are released immediately upon, or soon after, being sentenced. The 
County should pursue options to increase the percentage of time served to 
the greatest degree possible within the confines of efficiently managing the 
jail population. The Sheriff’s Department has provided an estimate that if 
all inmates served 100% of their sentence they would require an additional 
4,800 beds.

Recent history of the Percentage Release Program indicates that increasing 
the percentage of time served may lead to an increase in participation in 
Alternatives to Custody programs. This increased participation may allow some 
of the additional beds required to be shifted to out of custody arrangements.

Additionally, we note that implementation of the fire camps will provide at 
least 800 beds per year that can be used to house inmates serving a larger 
percentage of their sentence. Expanding the fire camp program will lead to 
an even larger number of inmate beds available for increasing the percentage 
of time served. Other options, discussed in other sections of this report, such 
as short term leases in Community Correctional Facilities to house N3s would 
provide additional bed capacity for traditional County sentenced inmates to 

“...increasing the percentage 
of time served may lead to 
an increase in participation 
in Alternatives to Custody 
programs...”

“... inmates would rather serve 
a short sentence in custody than 
join alternative programs outside 
of custody that require longer 
commitments...”
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serve larger percentages of their sentence or further reduce crowding to a 
more manageable level.

3.4.10 Split Sentences
AB 109 Public Safety Realignment Act allows Courts to propose split sentences 
to mandate jail time followed by probation as part of an N3 offender’s 
sentence. Currently, split sentences are used sparingly by the Courts in Los 
Angeles County. Between October 2011 and May 2013 approximately 4,000 
felons are sentenced each month. of these, about 2,500 are sentenced to 
either split sentences or probation, meaning 62% of felons are sentenced to 
some form of community supervision instead of custody. 

3.4.11 Summary
Following is a summary of the major findings of the Looking Forward section 
of the Trend Analysis. This information is used as the basis for developing Jail 
Plan Options in the next section of this report.

	While the overall County population is projected to increase over the 
next 30 years, the ‘highest risk population’ for the County Jail system 
(people between the ages of 18 and 44) is projected to decrease.

	Crime rates, arrests and bookings have been declining and are 
projected to remain low.

	Based on current policies and conditions remaining in place the 
County Jail population should remain at or near the current level of 
18,500 inmates. To allow for peaking and classification the system 
should accommodate at least 20,555 beds.

	Continuing to use the Northpointe JICS software tool to assess inmate 
security risk classification should result in a similar distribution of low, 
medium and high risk inmates as the current inmate population.

	The level of care needed by inmate medical populations has steadily 
increased and will continue to be a challenge to the Medical Services 
Bureau and the County Department of Health Services.

	The level of mental health care services required for inmates is 
projected to increase at least 50%. The necessary number of beds and 
the appropriate therapeutic settings to accommodate the increase 
do not exist in current facilities.

	The Sheriff’s Department is looking to develop new Alternatives to 
Custody while, at the same time, some of the existing Alternatives 
have been experiencing decreasing levels of participation. Increasing 
the number of inmates participating in Alternatives to Custody will 
free up beds in the jail system that can be used to increase the amount 
of time inmates serve under the Percentage Release Program.
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4.1 Overview
Based on the evaluation of trends including population, crime rates, arrests, 
bookings and projections of the AB 109 Realignment N3 population, and 
assuming current policies remain in place, the Los Angeles County Jail 
system is projected to remain at or near its current inmate population level. 
In developing options for the Board of Supervisors to consider, Vanir has 
identified the most critical needs: 

	Close and Demolish Men’s Central Jail

	Provide appropriate facilities to treat the mentally ill inmate 
population

	Restore Twin Towers to higher security risk general population 
inmates

	More closely align cell and bed  types with inmate population by 
security classification

	Reduce crowding within the jail system

4.2 Critical Needs

4.2.1 Close and Demolish Men’s Central Jail
Men’s Central Jail (MCJ) was originally constructed in 1963 with an addition in 
1976. The 1960’s portion of the building is mostly cells and the 1970’s portion 
is a mixture of some cells and mostly dormitory style housing. MCJ is deficient 
in many areas including:

	 Linear design that does not accommodate constant visual 
supervision to maintain officer and inmate safety

	 Inadequate dayroom area and outdoor recreation area and 
opportunities

	Deteriorating physical condition including all major building 
systems

	 Seismic deficiencies per 2006 structural analysis

MCJ currently houses about 4,400 inmates, many of whom are high risk or 
high profile inmates who must be separated from other inmates. In the past, 
this facility has housed over 10,000 inmates and has been the subject of on-
going litigation, court oversight and monitoring by the ACLU.

Vanir has evaluated opportunities to re-use parts of MCJ but has concluded, 
based on the myriad of issues with the buildings, that re-use of the facility 
is not practical and does not advance the best interests of the County in 
reshaping the jail system.

“...Vanir has evaluated opportuni-
ties to re-use parts of MCJ but has 
concluded that re-use of the facil-
ity is not practical....”

CRITICAL NEEDS

•	 Close and demolish MCJ

•	 Provide appropriate 

	 mental health treatment 	
	 facilities

•	 Restore Twin Towers to 		
	 general population inmates

•	 Align cell and bed types 	
	 with inmate population

•	 Reduce crowding in the jail 	
	 system
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4.2.2 Provide Appropriate Mental Health Treatment 
Facilities
Most inmates receiving mental health treatment are housed in Twin 
Towers. Mental health patients are housed in pods designed for general 
inmate populations and these pods do not provide the proper space or 
configuration for a therapeutic environment.  Inmates receive treatment in 
dayrooms and consultation with professionals in open areas which are not 
private. Additionally, the pods are over capacity with inmate bunks placed 
in the dayrooms. These conditions are not conducive for treatment and can 
jeopardize the safety of custody staff, mental health professional staff and 
inmates. Additionally, there are approximately 1,000 males and 300 females 
receiving psychiatric medications in the general population resulting from 
space limitations at Twin Towers.

Department of Mental Health (DMH) staff report that over the past 5 year’s 
males requiring High Observation Housing (HOH) services has increased by 
40%, with a 19% increase in the past year. Female inmate need for HOH 
services experienced an 86% increase in the past year. The number of inmates 
in the next treatment level down from HOH, dormitory “step-down” housing, 
has been consistent over the last 5 years for both males and females only 
due to limited capacity. The number of inmates in the general population 
receiving psychiatric medication has grown by 200% at MCJ and Twin Towers 
and by 50% at CRDF over the past 5 years, related at least in part to the lack of 
capacity in mental health treatment multi-person housing.

DMH projects a 40-50% increase in the need for jail mental health care over 
the next five years related to:

	 Inmates serving longer sentences in jail

	 Increasing numbers of inmates receiving competency restoration 
services in jail

	 Increasing numbers of inmates awaiting transfer to state hospitals

	 Increased use of methamphetamines in the community

	Decreases in available treatment resources in the community 
including several acute psychiatric hospital closures

Additionally, there is a strong relationship between serious mental illness and 
substance abuse. A special report prepared by the United States Department 
of Justice indicated that 76% of inmates with mental illness also have a dual 
diagnosis for substance abuse problems.

“...DMH projects a 40-50% increase 
in the need for jail mental health 
care over the next five years...”

“...These conditions are not con-
ducive to the treatment of these 
inmates and create situations in 
which the safety of custody staff, 
mental health professional staff 
and inmates is compromised....”
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The Board should consider options for the re-shaping of the Los Angeles 
County Jail system including a comprehensive plan to address mental health 
and substance abuse treatment. A more robust mental health and substance 
abuse treatment program will provide:

	 Increased staff safety and efficiency

	 Increased inmate safety

	 Reduced risk of litigation to the County

	 Reduced crime and victimization in the community

	Where possible, reduction of inmate time within the jail system

	 Increased opportunity to slow down the ‘revolving door’ of 
inmates with mental health and substance abuse issues returning 
to the jail system

Refer to the description of the Consolidated Correctional Treatment Facility 
later in this section for a detailed discussion of the types of programs and 
spaces that would be included in a facility that integrates mental health, 
substance abuse and medically-fragile inmate populations.

4.2.3 Restore Twin Towers Correctional Facility to General 
Population Inmates
Twin Towers Correctional Facility (TTCF) is a modern design, podular layout, 
direct supervision correctional facility. The buildings are primarily comprised 
of cells with some dormitory style inmate housing. The facility is in good 
condition and can best serve the needs of the jail system if the mental health 
treatment population is moved to more appropriate facilities and TTCF is 
restored to housing high to high medium security risk general population 
inmates.

4.2.4 Align cell and bed types with inmate population
The existing County Jail system has a divide between the types of inmate 
housing available and the requirements to properly manage the inmate 
population based on security risk classification. About 14.3% of the existing 
inmate population has the highest security risk classification levels of 8 or 9. 
Another 41.2% has a security risk classification level of 7, which is considered 
high medium. The group of inmates from levels 7 through 9 represents 54% 
of the inmate population and includes inmates in the general population and 
from the medical and mental health populations. This group should be housed 
in single or double person cells but only 30% of the existing beds are in single 
or double cells. Approximately 70% of existing inmate beds in the system are 
dormitories or barracks but only 46% of the population should be housed in 
these types of beds. The following chart illustrates the disparity in the existing 
jail system between the numbers of each type of beds available versus the 
inmates most appropriate for that bed type.

“...The existing County Jail system 
has a divide between the types of 
inmate housing available and the 
requirements to properly manage 
the inmate population based on 
security risk classification...”

“...The facility is in good condition 
and can best serve the needs of 
the jail system if the mental health 
treatment population is moved to 
more appropriate facilities and 
TTCF is restored to housing general 
population inmates....”
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Figure 4.1:  Existing Bed Types and Inmate Security Classification

The current disparity between housing needs of the inmate population and 
the numbers of available bed types create operational and management 
difficulties for the Sheriff’s Department. Additionally, this disparity can 
jeopardize the safety of custody staff and inmates. Options for re-shaping the 
jail system should create a better alignment between the housing needs of 
the inmate population based on security risk classification and the number of 
beds in cells, dormitories and barracks.

4.2.5 Reduce Crowding in the Jail System
The California Board of State and Community Corrections (BSCC) provides a 
board rated capacity (BRC) for jail facilities primarily based on Title 24 physical 
plant regulations in effect at the time the facility was designed. In March 2013 
the BRC for the Los Angeles County Jail system was 14,104 and the system 
housed a total average inmate population of 18,573, or a deficit of 4,469. 
It is important to note that as of September 2012 there were 21 counties in 
California, including Los Angeles, which had an average daily inmate population 
greater than their rated capacity. The BRC is a useful standard to measure a 
jail facility against, but issues concerning overcrowding are ultimately decided 
by the courts. The BSCC itself notes that “it is recognized that the BRC is not a 
‘constitutionally based’ maximum.” 

In addition to just looking at total inmates versus rated capacity there can be 
conditions that heighten the effects of crowding. The Sheriff’s Department 
has identified 2,727 “non-traditional” bunks; these include the third bunk 
in 3-high bunks and all bunks located in dayrooms. These “non-traditional” 
bunks have been added over the years to increase capacity and allow fewer 

“...as of September 2012 there 
were 21 counties in California, in-
cluding Los Angeles, which had an 
average daily inmate population 
greater than their rated capac-
ity...”

“...The current disparity between 
housing needs of the inmate popu-
lation and the numbers of avail-
able bed types create operational 
and management difficulties for 
the Sheriff’s Department....”
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custody staff to monitor a greater number of inmates. The “non-traditional” 
bunks may create a crowding condition that place custody staff and inmates at 
greater risk due to the concentration of inmates. Additionally, the limitations 
to custody staff sight lines when bunks are placed in dayrooms in combination 
with increased density of inmates with less recreation space and reduced 
access to showers and restrooms, further increases risk.

The Board should consider options to the jail system that remove all ‘non-
traditional’ bunks, reduce crowding system-wide and reduce overall risk to 
the County.

4.3 Development of Options
Options developed in this report for the Board to consider were based on the 
following set of goals and criteria:

	Options should address all of the critical needs identified earlier in 
this section

	Options should accommodate the number of inmates projected in 
the Trends section of this report

	Options should consider the best use of existing County Jail facilities 
and resources

	Options should consider the best use of County financial resources

	Options should reduce liability to the County concerning mental 
health treatment, crowding, and ADA

	Options should improve the safety and security of the public, staff 
and inmates

	Options should provide a flexible County Jail system that can respond 
to unforeseen changes

All of options for Board consideration at the end of this section of the report 
meet all of the goals and criteria discussed above.  Some of the options 
presented are similar to Jail Plans that have previously been presented to the 
Board, others represent ideas that may be new to the County, and others 
still are a combination of ideas that give the County a different solution to 
consider. All of the options presented to the Board would create the correct 
size County Jail system, provide the proper housing types to accommodate 
the inmate population, improve public safety, and provide flexibility to adapt 
to changes over time. Refer to the Executive Summary Options at a Glance to 
see how each option compares to the others.

“...All of the options presented to 
the Board would create the correct 
size County Jail system, provide the 
proper housing types to accommo-
date the inmate population, im-
prove public safety, and provide 
flexibility to adapt to changes over 
time...”

“...The “non-traditional” bunks 
create a crowding condition that 
place custody staff and inmates at 
greater risk....”
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4.4 Additional Considerations
In addition to the critical needs discussed earlier and the goals and criteria 
above, other factors considered in the development of the options presented 
for Board consideration include:

	 4.4.1 Sybil Brand Institute
The Sybil Brand Institute (SBI) was a County jail for female inmates. 
The jail was constructed in 1963 and was closed in 1997. SBI is located 
in a residential neighborhood with private homes overlooking the jail 
facilities and recreation yards.  The Sheriff’s Department continues 
to use the facility for their radio services and communications group, 
facilities group workshops and storage. The Board of Corrections 
(now the Board of State and Community Corrections) determined 
that reopening SBI for inmates would require the facility to meet 
all current physical plant codes. The County has determined that 
upgrading the facility is not economically feasible; therefore any re-
use of the site would require demolition of the existing facility and 
construction of a new facility.

Based on the need for complete replacement of the facility to house 
inmates and the poor site location relative to the existing residential 
context, the Board should consider other options to house inmates 
within the County Jail system.

	 4.4.2 Alternatives to Custody
Alternatives to Custody are discussed in more detail in the Trend 
Analysis section. This report concentrates on alternative programs 
that have a track record with the Sheriff’s Department allowing levels 
of participation that can reasonably projected. The options presented 
for Board consideration are not reliant on certain levels of participation 
in alternative programs to house the inmate population. Additional 
capacity created within the jail system through the use of alternatives 
to custody programs can be used to increase the percentage of time 
served by traditional County sentenced inmates, reduce crowding, 
or as surge space, as opposed to the construction and operation of 
additional jail beds or facilities. 

	 4.4.3 Project Locations
All of the options described later in this section contain a new medical 
and mental health treatment facility located downtown, near the 
existing MCJ and TTCF. Additionally, one option includes a new medical 
and mental health treatment facility at the Pitchess Detention Center. 
A discussion of each of these project locations follows: 

	 4.4.3.1 Downtown Site

The Downtown Site is bounded by Bauchet Street to the south, 
Vignes Street to the west and railroad tracks to the north and east.  
The Downtown site is the location of MCJ, Arraignment Court, 

“...Additional capacity created 
within the jail system through 
the use of alternatives to custody 
programs can be used to increase 
the percentage of time served by 
traditional County sentenced in-
mates...”

“...The County has determined that 
upgrading the facility is not eco-
nomically feasible; therefore any 
re-use of the site would require de-
molition of the existing facility and 
construction of a new facility....”
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Probation Department offices and parking structures. Directly across 
Bauchet Street is TTCF, the Inmate Reception Center, the Correctional 
Treatment Center and the central plant. This site is highly impacted 
with existing facilities and utilities and poses logistical challenges to 
removing MCJ and constructing a new correctional treatment facility. 

MCJ sits roughly in the middle of the Downtown Site. Some previous 
jail plans presented to the Board of Supervisors have shown a 
replacement for MCJ that required moving existing inmates out of 
MCJ to other locations within the jail system or to swing space outside 
of the jail system before new construction was complete. Moving the 
inmates from MCJ creates a domino effect of other changes required 
to the system, and necessitates a lengthy, phased approach before 
inmates can be accommodated at this location.

The Vanir options presented for the Board to consider propose using 
a location in the northeast corner of the Downtown Site to locate 
a new Jail Facility. This location allows MCJ to remain in operation 
during construction of the new CCTF, but is a tighter site that may 
require the new facility to be taller. Regardless of location within the 
Downtown Site, replacement of a number of ancillary facilities will 
need to be included. These would include parking structures; chiller 
and boiler plant for the new facility; a new boiler plant for the existing 
TTCF; and a new bus maintenance facility.

	 Figure 4.2:  Downtown Site Aerial Map/Siteplan

“...It does not appear these rail 
lines will conflict with work pro-
posed in the Vanir Jail Plan op-
tions...”

“...This location allows MCJ to re-
main in operation during construc-
tion of the new CCTF....”
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	 4.4.3.2 Union Station Master Plan

The Los Angeles County Metropolitan Transportation Authority 
(Metro) is in the process of developing a Union Station Master Plan. 
Recently, four draft alternatives were released showing potential 
locations for high speed rail lines. One of the draft alternatives 
diagrammatically shows above ground high speed rail lines close to 
TTCF and the Arraignment Court at the Downtown Site. It does not 
appear these rail lines will conflict with work proposed in the Vanir Jail 
Plan options. Selection of an alternative by Metro will not happen for 
at least several months. The County and Metro should work together 
so the selected alternative will meet the needs of all parties.

	 4.4.3.3 Pitchess Detention Center

Pitchess Detention Center (PDC) is home to four existing County Jail 
facilities; PDC North, PDC South, PDC East and NCCF. The potential 
site for a new medical and mental health treatment facility is located 
to the northeast of PDC North. Vanir consulted with the Sheriff’s 
Facilities Services Bureau in considering several potential sites, 
resulting in selection of this location, which is located off Hog Farm 
Road just beyond the existing RV parking area. This area is currently a 
relatively level dirt pad with a perimeter road/track used by Sheriff’s 
personnel as a running/exercise area. Major site utilities are located 
adjacent to PDC North, within close proximity of this proposed site. 
Refer to the site map below:

	 Figure 4.3:  Pitchess Site Aerial Map/Siteplan
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	 4.4.4 Accessibility
Many of the older facilities in the jail system have areas that may not 
comply with the Americans with Disabilities Act (ADA). This report is 
more conceptual in nature and does not address these issues directly. 
If the Board chooses to study and develop an option or options 
further, potential ADA non-compliance issues should be addressed in 
a detailed, system-wide approach. Costs associated with accessibility 
barrier removal are not included in the options. Any new facilities 
proposed in the options for Board consideration in this report would 
comply with all accessibility requirements of the ADA and California 
Building Code.

	 4.4.5 Women’s Facility
Several of the options include development of a correctional facility 
dedicated to housing female inmates. Currently, female inmates are 
mainly housed at CRDF, which is a high security facility originally 
designed for males. Most of the female inmates housed at CRDF do 
not require high security housing; many of the cells in this facility are 
more suitable to house high security male inmates.

Previously, the County received an AB 900 grant to develop a Women’s 
Village at PDC that would contain housing and program spaces 
primarily intended to address the needs of female N3 inmates. Some 
of the options include this Women’s Village at PDC. Additionally, the 
County has investigated the possibility of transferring the AB 900 grant 
to MLDC to renovate and modernize that existing facility to similarly 
meet the needs of female N3 inmates. Some of the options include 
the modernization of MLDC. In the options that include a dedicated 
facility for females, the majority of female inmates currently housed 
at CRDF would be transferred to the female facility and high security 
male inmates would move into CRDF.

	 4.4.6 Alternative Facilities
In addition to reviewing County jail facilities, options for alternative 
correctional facilities outside of the County jail system were also 
reviewed.

		  4.4.6.1 Private Correctional Facilities

Private Correctional Facilities (PCF) are an option available 
to the County to supplement its jail facilities. There are a 
number of PCF’s in Southern California; most are 85 to 120 
miles from downtown Los Angeles.

A PCF located at distance from other County jail facilities 
would best house medically well, sentenced inmates who 
would have less need to be transported to other County jail 
or Court facilities. AB 109 Realignment N3 inmates are not 
allowed, by law, to be housed in a PCF. There may also be 
legal issues whether the County can enter into a contract with 

132

LOS ANGELES COUNTY JAIL PLAN 
INDEPENDENT REVIEW | COMPREHENSIVE REPORT

4



jail plan options

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

a private operator or with a public entity whose facility will 
be run by a private operator, to house N3 inmates. Ruling out 
the N3 population and the pre-adjudicated population, only 
a small percentage of the inmate population might be suited 
for this type of facility.

In March 2013 there was an average of 7,281 sentenced 
inmates in the Los Angeles County jail system; of these 5,641 
were N3 inmates. Since the N3s may not be eligible, there is 
only a pool of 1,640 inmates who might meet the criteria for 
the PCF. This pool of inmates is further reduced by inmates 
who’s medical or mental health treatment needs, gender, 
classification or special handling issues make them poor 
candidates. By our estimates there may be less than 1,000 
inmates who might be best qualified for transfer to a PCF.

Many times, the proposed agreement between the County 
and the operator of the PCF is for a lengthy period of time, 
often twenty years, and may require a commitment to several 
thousand beds. The County should seek legal guidance as 
part any consideration of contracting with a facility owned 
or operated by a private company. Also, a long term contract 
may not offer the County suitable flexibility should conditions 
within the jail system change in the future.

4.4.6.2 Community Correctional Facilities

Community Correctional Facilities (CCF) are owned by public 
agencies and were originally designed to house inmates 
committed to the California Department of Corrections and 
Rehabilitation (CDCR). In 2011, many CCF’s were closed when 
CDCR terminated leases as part of the AB 109 Realignment 
program. The AB 109 Realignment legislation allowed 
counties to contract with CCF’s to house their N3 inmates.

In 2012 the Sheriff’s Department reviewed the CCF’s in Shafter, 
Taft, Delano and Claremont (Coalinga) for their suitability to 
house Los Angeles County N3 inmates. On August 14, 2012 
the Sheriff and the CEO presented to the Board a Community 
Correctional Facility Services Agreement with the City of 
Taft to house 512 County inmates at the Taft Community 
Correctional Facility.

In addition to considering options for the re-shaping of 
the Los Angeles County Jail system, the Board may wish to 
consider contracting with CCF’s to house a portion of the 
County N3 inmate population. In addition to the Taft CCF, 
the County may wish to consider pursuing agreements with 
the Shafter CCF, Delano CCF and the Claremont CCF. These 
four facilities could provide housing for about 2,000 inmates. 
Housing County N3 inmates in CCF’s would free up beds 
within the County jail system that could be used to further 
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Some Traditional County 
Inmates serve only a portion 
of their sentence. Males may 
only serve 20% and females 
may only serve 10% of their 
sentence. Leasing CCF beds 
has the potential to increase 
the percentage of time 
served for these inmates to 
the percentages in the chart 
below.

No. of Beds	     Time Served
      500			   35%
     1,000		  50%
     2,000		  70%

Refer to the Trend Analysis 
Chapter for a more detailed 
discussion of the Percentage 
Release Program.
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reduce crowding or increase the percentage of time served 
for traditional County sentenced inmates at less cost and 
more quickly than constructing, operating and maintaining 
new jail beds. Additionally, lease agreements with CCF’s are 
generally for relatively short periods (5 years) which would 
give the County a high degree of flexibility should conditions 
within the jail system change in the future.

4.5 Consolidated Correctional Treatment 
Facility (CCTF)
Current data and projected trends indicate a significant increase in the need 
for treatment programs for the mentally ill within the jail population.  The 
Department of Mental Health (DMH) is anticipating the need for a 50% 
increase in treatment program capacity to accommodate the number of 
inmates requiring some level of mental health treatment.  In addition, the 
Department of Public Health (DPH) is addressing the treatment needs of a 
high percentage of inmates with substance abuse issues.  Both Departments 
are concerned with the incidence of dual-diagnosis in inmates with co-
occurring mental health and substance abuse problems.

Consolidation of healthcare services into a single location would better allow 
healthcare staff to provide an integrated “wrap-around services” approach 
to addressing an inmate’s medical, mental health and substance abuse 
treatment needs.  Treatment teams would be able to share information, 
develop, and implement treatment plans to most effectively address all 
aspects of healthcare. 

A new Consolidated Correctional Treatment Facility (CCTF) would allow 
healthcare providers to make available a continuum of care services at a 
single location from licensed inpatient crisis care to outpatient programs 
transitioning inmates into general population settings, or release into the 
community.  Additionally, the CCTF would provide a strong basis for the 
Sheriff’s Department and the County to meet all of the terms, conditions 
and requirements of the Memorandum of Agreement with the United 
States Department of Justice regarding mental health services in the County 
Jail system. 

A portion of the CCTF would include a licensed Correctional Treatment 
Center (CTC).  Inpatient care would be focused on mental health treatment.  
The CCTF CTC would be required to include ancillary health care services 
and support services functions required for CTC licensing (e.g., standby 
emergency services, dietary pantry, general storage, clean and soiled utility, 
etc.).  It would also accommodate all work and support areas necessary for 
administrative, treatment program, custody and support staff assigned to 
the CTC.

It may be possible for the existing CTC license from the Twin Towers CTC to be 
expanded to include the new CCTF CTC beds.  The benefits or disadvantages 
of an expanded CTC license, or a new stand-alone CTC license will need 
to be evaluated in future planning.  The capacity of existing services and 

“...Current data and projected 
trends indicate a significant 
increase in the need for treatment 
programs for the mentally ill 
within the jail population...”

“...Housing County N3 inmates in 
CCF’s would free up beds within 
the County jail system that could 
be used to further reduce crowding 
or increase the percentage of time 
served for traditional County 
sentenced inmates....”

“...Consolidation of healthcare 
services into a single location 
would allow healthcare staff to 
provide an integrated “wrap-
around services” approach to 
addressing an inmate’s medical, 
mental health and substance 
abuse treatment needs...”

“...A portion of the CCTF would 
include a licensed Correctional 
Treatment Center (CTC).  Inpatient 
care would be focused on mental 
health treatment...”
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their ability to accommodate the additional population will also need to be 
carefully evaluated.

Regardless of the issues surrounding CTC licensure, the Los Angeles County 
Sheriff’s Department has expressed the need to have specialty clinical services 
available within the CCTF.  These services would handle routine medical care 
and trauma/triage for the CCTF population.  Provision of these services in the 
CCTF would limit the need for inmate movement between the CCTF and the 
Twin Towers CTC; especially important due to the fragility of much of inmate 
population housed in the CCTF and reduce the costs and security risks with 
transporting inmates into the community.

4.5.1 Mental Health Treatment Programs
	 4.4.1.1 Mental Health Crisis Beds (MHCB)

This inpatient treatment program is for severely ill male and female 
inmates, and would require CTC licensing.  MHCB is typically a 10-
day treatment program for inmates that are in acute mental health 
crisis and need intensive, short-term hospitalization to stabilize their 
condition.

To facilitate the continuum of mental health care and consolidate 
resources, existing MHCB’s in the Twin Towers CTC would be moved 
to the new CCTF.  The vacated facilities at the Twin Towers CTC would 
be reassigned for medical beds thereby increasing the capacity of CTC 
medical beds available to the general jail population. 

Important Characteristics of Mental Health Crisis Beds: 

o	 Single-person rooms in “hospital” configuration (e.g., required 
clearances) assigned to male or female inmates as needed

o	 These CTC beds are not included in BSCC rated capacity

o	 Integral treatment program space (indoor and outdoor) 
provided in compliance with CTC licensing requirements

o	 Functional and spatial requirements provided in compliance 
with CTC licensing (e.g., ADA accessibility, safety cells, 
observation rooms, respiratory isolation rooms, nurses’ 
station, medication rooms, etc.) 

	 4.5.1.2 Intensive Care (IC)

This inpatient treatment program is for severely ill male and female 
inmates, and could be licensable as CTC beds.  The IC is for inmates 
who can begin to participate in a limited amount of highly structured 
individual and group therapy options.  The focus of treatment is to 
provide the inmate with the ability to transition to an outpatient 
treatment program.  Inmates will be assigned to this treatment 
program for a few months, or for a longer period of time if necessary.  
This level of care is not currently provided for inmates incarcerated 
in the Los Angeles County Jail system.  

“...The benefits or disadvantages 
of an expanded CTC license, or a 
new stand-alone CTC license will 
need to be evaluated in future 
planning....”

“...This inpatient treatment 
program is for severely ill male and 
female inmates, and would require 
CTC licensing...”

“...The IC is for inmates who can 
begin to participate in a limited 
amount of highly structured 
individual and group therapy 
options...”
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The new CCTF would be designed so that all IC beds can be licensed 
as CTC beds.  However, depending on the requirements of the specific 
treatment program offered, the County and DMH may or may not 
require CTC licensing for all beds.  

Important Characteristics of Intensive Care: 

o	 Single-person rooms in “hospital” configuration (e.g., required 
clearances) assigned to male or female inmates as needed

o	 These CTC beds are included in BSCC rated capacity

o	 Integral treatment program space (indoor and outdoor) 
provided in compliance with CTC licensing requirements

o	 Functional and spatial requirements provided in compliance 
with CTC licensing (e.g., ADA accessibility, safety cells, 
observation rooms, respiratory isolation rooms, nurses’ 
station, medication rooms, etc.) 

	 4.5.1.3 High Observation Housing (HOH)

This is an outpatient treatment program.  The inmates will live in 
single-celled housing, and participate in on-going treatment program 
activities.  Inmates will be assigned to this treatment program for an 
indefinite period of time, dependent on their condition.  Housing 
units will be of podular design.  Treatment program space (indoor 
and outdoor recreation, consultation rooms, group rooms, etc.) will 
be provided in direct proximity to the housing unit to allow for ease 
of inmate movement and custody supervision. 

Important Characteristics of High Observation Housing: 

o	 Single-person rooms in podular-design housing unit 

o	 ADA accessible inmate rooms provided in compliance with 
code-driven ratios (generally 3% of rooms)

o	 Dedicated treatment program space is included in, or directly 
adjacent to the housing unit

	 4.5.1.4 Step-down Unit 

This is an outpatient treatment program. The inmates will live in 
double-celled housing, and participate in on-going treatment program 
activities.  Inmates will be assigned to this treatment program for an 
indefinite period of time, dependent on their condition.  Housing 
units will be of podular design.  Treatment program space (indoor 
and outdoor recreation, consultation rooms, group rooms, etc.) will 
be provided in direct proximity to the housing unit to allow for ease 
of inmate movement and custody supervision. 

Important Characteristics of Step-down Unit: 

o	 Double-person rooms in podular-design housing unit

“...The inmates will live in single-
celled housing, and participate 
in on-going treatment program 
activities.  Inmates will be assigned 
to this treatment program for 
an indefinite period of time, 
dependent on their condition...”
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o	 Some single-person rooms included for flexibility in housing 
assignments

o	 ADA-compliant inmate rooms provided in compliance with 
code-driven ratios (generally 3% of rooms)

o	 Dedicated treatment program space is included in, or directly 
adjacent to the housing unit

4.5.2 Medical Outpatient Specialty Housing (MOSH)
The CCTF would provide housing for inmates assigned to the medical 
outpatient specialty housing (MOSH) unit.  These inmates have a variety of 
medical and/or mobility issues that prevent them from being housed with 
general population inmates.  They do not require intensive medical care, but 
may require some nursing assistance.  They may use a wheelchair, crutches 
or walker.  Or, they may have a chronic medical condition such as insulin-
dependent diabetes, renal failure requiring dialysis, airway obstruction from 
sleep apnea requiring the use of a CPAP machine, or other conditions that may 
require isolation from other inmates.  Inmate assignments to this specialty 
housing may be a temporary or permanent housing assignment.

The MOSH unit would be a podular design, similar to general population 
housing, but would be designed to include some supplemental space required 
to accommodate the medical needs of the population (storage for medical 
supplies and equipment, space for nursing staff, exam/treatment room, etc.).  
Program and recreation space will be provided for this population consistent 
with the requirements for other general population inmates, including 
appropriate space for education based incarceration programs.

Important Characteristics of Medical Outpatient Specialty Housing: 

o	 Double-person rooms in podular-design housing unit

o	 Some single-person rooms included for flexibility in housing 
assignments 

o	 Maximize the amount of ADA-compliant inmate rooms 

o	 Inmate rooms will require electrical connectivity for medical 
equipment

4.5.3 Substance Use Disorders Treatment Program
The CCTF would include space for a Substance Use Disorders (SUD) treatment 
program.  The intensive SUD treatment program would be similar to the one 
suggested by the Department of Public Health, Substance Abuse Prevention 
and Control (DPH-SAPC) in their May 2013 Proposal for Community Based 
Alternatives to Incarceration -Community Treatment Services Program.

The SUD treatment program at the CCTF would be offered to qualifying 
female inmates within 12 months of their release date.  Many individuals with 
substance abuse disorders also have mental health issues.  Collocation with 

“...These inmates have a variety 
of medical and/or mobility issues 
that prevent them from being 
housed with general population 
inmates.  They do not require in-
tensive medical care, but may re-
quire some nursing assistance....”
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20% of the Medical Outpatient 
Specialty Housing beds are 
single cells to accommodate 
inmates with special housing 
needs including inmates 
with high and high/medium 
security risk classification.



jail plan options

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

the mental health treatment programs will allow a coordinated dual-diagnosis 
treatment approach.

Based on discussion with DPH-SAPC, inmates participating in the SUD 
treatment program would be housed together in 15-person pods.  This 
important configuration requirement is based on the Institutions for Mental 
Diseases (IMD) exclusion for MediCal reimbursements.  It may be impacted by 
the new Affordable Care Act beginning in January 2014.  Further evaluation 
and confirmation will be needed in future planning.

Inmates in the SUD treatment program will participate in a variety of 
treatment program activities.  These will include individual counseling, group 
therapy sessions, self-help programs, recreation and work assignments.  
Spatial requirements for treatment program space would be similar to that 
for outpatient mental health treatment programs.

Important Characteristics for Substance Use Disorders Treatment 
Program: 

o	 Double-person rooms in podular-design housing unit

o	 Some single-person rooms included for flexibility in housing 
assignments 

o	 ADA-compliant inmate rooms provided in compliance with 
code-driven ratios (generally 3% of rooms)

o	 Dedicated treatment program space is included in or directly 
adjacent to the housing unit

4.5.4 CCTF Treatment Program Spatial Requirements
The new CCTF would be designed to resolve many of the acute spatial 
deficiencies occurring within the Los Angeles County Jail system.  Existing 
mental health treatment programs, both inpatient and outpatient, are 
impeded by a deficiency in the amount of appropriate housing and program 
space.  For example, the CTC MHCB includes a number of patient rooms that 
were designed for four-person dormitories.  For this specific level of care, 
inmates can only be housed in one-person rooms.  As a result, many of the 
beds in these dormitory rooms must remain unused.  Although MHCB have 
very limited ability to participate in any programming, therapist must conduct 
individual consultation with each patient.  These consultation/interviews may 
have to be done “at-the-door” due to the lack of appropriate consultation 
space.  

The spatial limitations for the mental health outpatient treatment programs 
can be even more problematic, especially for the HOH inmates.  Inmates 
are currently being housed in housing units that were designed for general 
population inmates.  Limitations on the amount and type of space available 
for program activities may have an adverse impact on the program.  Group 
therapy activities are currently occurring in the dayroom, thus preventing 
dayroom access for inmates not participating in that particular group session.  
Individual consultation/interviews are occurring in common open areas 
between pods, in an environment that is not private and may not provide 

“...Many individuals with sub-
stance abuse disorders also have 
mental health issues.  Collocation 
with the mental health treatment 
programs will allow a coordinat-
ed dual-diagnosis treatment ap-
proach...”

“...The new CCTF would be de-
signed to resolve many of the 
acute spatial deficiencies occurring 
within the Los Angeles County Jail 
system...”
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appropriate security for the staff.  In addition, outdoor recreation areas are 
poorly located, incurring time and security problems associated with inmate 
movement.   

The new CCTF would address these issues by providing new housing/treatment 
space that is designed for the specific needs of the treatment programs 
offered.  Area would be provided for individual consultation/interview, 
group therapy sessions, recreation therapy, and outdoor recreation/therapy 
that would allow for the most effective combination of treatment options.  
Treatment space could be located between one or more housing units to 
allow for better scheduling and efficiency, while allowing custody to control 
and supervise movement and program areas.  Space would also be provided 
for therapist staff offices and work areas.  

Incorporating appropriate treatment program space into the housing units at 
the CCTF will result in an average gross square feet per bed (GSF/Bed) ratio for 
the new facility that is more than twice that of the existing Men’s Central Jail 
or Twin Towers.  The GSF/Bed ratio for the CCTF treatment programs varies 
according to the specific needs of the individual program.  The licensed, 
inpatient CTC beds have a GSF/bed ratio at the highest end of the range, with 
the MOSH unit at the lowest end.  The outpatient mental health treatment 
programs and the SUD program will be similar, and located towards the lower 
end of the range.

4.5.5 Flexibility of Design
The space required for the outpatient mental health programs, the SUD 
treatment program, and any education based incarceration offered in 
conjunction with those treatment programs will have similar configurations.  
In a multi-story building, a well-designed floor plan would be flexible enough 
to allow housing units to be reassigned in the future as the population needs 
shift over time.

4.5.6 Space Reserved for Auxiliary Support Services
The CCTF could also be designed to accommodate Re-entry, Aftercare and 
Community Based programs that would provide continuing services for inmates 
exiting the jail.  These services might include referrals or appointments for 
follow-up care with doctors in the community, assistance with prescriptions, 
or an evening “drop-in” clinic for individuals who are having difficulty with the 
transition to the community and need counseling support after their work 
or school day. The goal of these programs and services is to foster a more 
successful re-entry into the community.

4.5.7 Space Reserved for Non-Treatment Related Support 
Services
The ground floor and basement of the Men’s Central Jail include a number 
of miscellaneous functions providing support for the downtown jail complex. 
These include laundry, shipping, receiving and sorting, maintenance offices, 
storage and workshops, holding areas for court line, and a kitchen that 
provides food service for the staff dining room and cold lunches for the entire 

“...The goal of these programs 
and services is to foster a more 
successful re-entry into the 
community...”

“...Incorporating appropriate 
treatment program space into 
the housing units at the CCTF will 
result in an average gross square 
feet per bed (GSF/Bed) ratio for 
the new facility that is more than 
twice that of the existing Men’s 
Central Jail or Twin Towers....”

“...In a multi-story building, a 
well-designed floor plan would be 
flexible enough to allow housing 
units to be reassigned in the future 
as the population needs shift over 
time...”

“...The CCTF could also be designed 
to accommodate Re-entry, 
Aftercare and Community Based 
programs that would provide 
continuing services for inmates 
exiting the jail...”
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Los Angeles County Jail system. All options in this report include an allocation 
of space to replace support function that would be lost by demolition of 
MCJ. Future planning will be necessary to define specific needs and spatial 
requirements.

4.6 County Jail Hospital
Currently, inmates requiring a higher level of care than available in the 
Correctional Treatment Center (CTC) are taken to the Los Angeles County 
Medical Center – Jail Ward (LCMC). LASD staff has advised that often all 
available beds at LCMC are full and inmates have to be taken to other public 
County hospitals for treatment. During an inmate’s stay in a hospital, two 
Sheriff’s Deputies are required 24 hours per day for the entire length of 
the stay in addition to all transportation time and costs. Also, if an arrestee 
needs medical treatment or clearance prior to booking at the County Jail, 
the requirements for security while the arrestee is being treated fall to the 
arresting agency, often local police departments. In short, providing hospital 
level care for inmates at public County facilities is expensive and exposes the 
community to additional security risks. 

During stakeholder meetings it was suggested that there would be value in 
having a full service inmate hospital (County Jail Hospital) within the secure 
perimeter of the County Jail system. A potential location at the existing 
Inmate Reception Center (IRC) at Twin Towers was suggested. There could 
be a number of benefits to such a facility including the restoration of public 
hospital facilities for community use, reduced transportation and security 
costs for the Sheriff’s Department and local police departments, reduced risk 
to the public, a continuation of the ‘wrap-around’ medical services provided in 
the CCTF and the ability to provide specialty clinics to inmates without leaving 
secure facilities. However, there are a number of significant issues that need 
further and much more detailed investigation than this report can provide. 
Some of these issues may include operations, service levels, administration 
and finances that may make the project unfeasible for the County. These 
issues might include:

•	 Investigation as to how the facility would be licensed – as a stand-
alone hospital or as an extension of the LCMC facility.

•	 An evaluation of whether the existing IRC facilities can be brought up 
to the standards required by Office of Statewide Health Planning and 
Development (OSHPD).

•	 A determination of the types of care, programs and procedures 
(including Emergency Room, Intensive Care Unit, surgical suites, 
radiology, etc.) to be offered and the facilities required to support 
them.

•	 A cost/benefit analysis of such a facility including an analysis of 
potential federal reimbursement for treatment costs for inmates.

•	 A study of the risks and liabilities to the County.

This report offers the potential of a County Jail Hospital as an idea the Board 
may wish to consider and study further. The determination of whether to 

“...There could be a number of 
benefits to such a facility including 
the restoration of public hospital 
facilities for community use... 
However, there are a number 
of significant issues that need 
further and much more detailed 
investigation than this report can 
provide...”
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continue investigation of the feasibility of the County Jail Hospital should 
not affect consideration of the Jail Plan Options.  While the hospital is not 
a part of any of the options developed in this report, it could be compatible 
with any or all of the options. The costs associated with a potential County Jail 
Hospital are not known at this time and are not included in any of the options 
for Board consideration. Additionally, any implications a County Jail Hospital 
might have on any of the options, such as providing a replacement to the IRC 
at Twin Towers, are not included within the options.

4.7 Cost Estimating for Options
The cost estimates are conceptual level estimates and were developed 
through direct application of cost models for the specific projects identified 
in the options by the in-house Vanir Cost Estimating team or, where County 
estimates exist for certain projects, our estimators verified or modified the 
County estimates. Cost estimates for the CCTF downtown and the CCTF at 
PDC were developed from scratch based on site location, site conditions, 
construction type and other factors based on our cost model database of similar 
jail and prison construction projects throughout the state. Cost estimates for 
the PDC Women’s Village and modifications at Mira Loma Detention Center 
were originally developed by the County and were reviewed by the Vanir Cost 
Estimating team, with modifications made where deemed appropriate.

The capital costs shown for each of the options are conceptual in nature 
based on high level assumptions and understandings that must be refined 
and adjusted as project scopes become more developed. All estimates include 
escalation factors to account for the delivery schedule/timeline for each option 
as detailed in Chapter 5. The Jail Plan options’ Estimated Project Costs include 
both the estimated construction (hard) cost and other estimated program 
(soft) costs. Soft costs include, but are not limited to, costs for consultants 
such as Program Manager, design consultants, Civic Art, agency plan check 
fees and County Services. The estimated project costs shown are most useful 
in establishing an order of magnitude for each option and for comparing 
options against each other.

“...The costs associated with a 
potential County Jail Hospital are 
not known at this time and are not 
included in any of the options for 
Board consideration....”

“...The cost estimates are 
conceptual level estimates and 
were developed through direct 
application of cost models for the 
specific projects identified in the 
options...”

“...The estimated project costs 
shown are most useful in 
establishing an order of magnitude 
for each option and for comparing 
options against each other...”

“...The capital costs shown for 
each of the options are conceptual 
in nature based on high level 
assumptions and understandings 
that must be refined and adjusted 
as project scopes become more 
developed...”
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  No. of Beds 
Mental Health   

Inpatient Crisis Beds 60 
Intensive Care Beds 200 

Outpatient  High Observation Beds 840 
Outpatient Step‐down Beds 2,235 
Substance Abuse   

Intensive Treatment Program 500 
Medical   

Medical Outpatient Specialty Housing 450 
Total Treatment Beds 4,285 

 
General Population   

600 High Security Flexible Single Cells  600 
Total Facility Beds 4,885* 

    *Proposed Operating Capacity does not include Crisis Beds 
 

   

Vanir CM  Page 2 of 11  Draft 6/20/13 
 

 

Security Classification 
% of 

Inmates 
% of Cell or 
Bed Type  Housing Type 

High to High Medium  54.0%  52.9%  Single or Double Cell 
Medium to Low  46.0%  47.1%  Dormitory or Barrack 
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4.8 Option 1A

New Consolidated Correctional Treatment 
Facility and New Women’s Village at Pitchess 
Detention Center
4.8.1 Critical Needs Components

1.	 After construction of the new Consolidated Correctional Treatment 
Facility (CCTF), close and demolish Men’s Central Jail.

2.	 Construct new Consolidated Correctional Treatment Facility 
(see program below) including 600 high security flexible general 
population beds and below grade parking for 400 vehicles.	

3.	 At completion of the new CCTF, move high and high medium security 
risk general population inmates into Twin Towers.

4.	 More closely align cell and bed types with inmate population by 
security classification.

5.	 Reduce crowding within the jail system. Eliminate 2,727 ‘non-
traditional’ triple bunks and dayroom bunks and add 873 BSCC 
rated beds to the system. Reduce jail system percentage of BRC from 
131.7% to 124.2%.
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Option 1A

•	 Addresses comprehensive 
mental health treatment 
in a consolidated facility

•	 Creates new women’s 
facility at PDC to address 
the housing and program 
needs of longer term 
inmates

•	 Maximizes AB 900 state 
grant

•	 Most female inmates 
housed 40 miles from 
downtown facilities

•	 Leaves MLDC unused
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4.8.2 Additional Components
1.	 Construct new Women’s Village at Pitchess Detention Center for 

1,156 female inmates consistent with AB 900 grant.

2.	 Convert Century Regional Detention Facility from all female to male/
female facility.

o	 Female IRC to remain at CRDF.

o	 Modifications to create male inmate entry.

o	 Modifications to separate male and female inmates.

3.	 Construct new off-site parking structure to replace existing parking 
structure at the location of the new CCTF at the Downtown site.

4.	 Construct new boiler plant for Twin Towers Correctional Facility at 
the Downtown site.

5.	 Construct replacement bus maintenance/transportation facility, 
bus access road/yard and surface parking at the Downtown site.

4.8.3 Estimated Project Cost
Construct New Consolidated Correctional Treatment Facility at the 
Downtown Site:

4,885 bed CCTF including 600 high security general population beds

Off-site parking structure

Central Plant

Bus Maintenance/Transportation Facility

Surface parking

Demolition of MCJ

Total Estimated Cost for CCTF Downtown…..$1.22 Billion

Construct New Women’s Village at Pitchess Detention Center for 		
1,156 Beds

	 Modified County Estimate of Construction Cost with escalation		
	 $245.5 Million

	 AB 900 Grant Allocation							    
	 ($100.0 Million)					  

	 Total Estimated Cost for Women’s Village at PDC…..$145.5 Million

Total Estimated Project Cost Option 1A…..$1.414 Billion

*The County should evaluate potential for $80M SB 1022 Grant when the 
guidelines are issued.
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Men’s Central Jail Demolition
The cost estimate to demolish 
Men’s Central Jail and 
remediate the site in all of 
the options is approximately 
$15M
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Option 1A 
New Consolidated Correctional Treatment Facility 
New Women’s Village at Pitchess Detention Center 

 

PDC‐E  PDC‐N  PDC‐S 
 

PDC‐CCTF  PDC‐W NCCF MCJ CCTF  TT  CRDF  ML  IRC  LCMC  TT‐CTC 
 

Gender of Population 
at Each Facility 

     

     

   

Male Inmates 
Female Inmates 

Increase or Decrease 
of Population at Each 
Facility 

                           
Increased 
Capacity 

                            Decreased 
Capacity 

Increase or Decrease 
of BSCC Capacity 
Rating at Each Facility 

     

 

 

       
% of BSCC Rating 
for March 2013 

Proposed % of 
BSCC Rating 

  General Notes: 
1. This chart illustrates the impact of this Option on the overall Los Angeles County Jail system by illustrating changes at each individual Jail Facility.  The resulting Gender 

of inmates housed that will be housed at each Facility, as well as the increase/decrease of the Population and BSCC Rated Capacity are shown in the diagrams above. 
2. Mira Loma (ML) remains closed in some Options.  In that situation, no data is included in the column since there is no “change.”  
3. New Jail Facilities included in the Options are indicated by the yellow “Facility” symbol at the top of the column.  These include PDC‐CCTF, PDC‐W and CCTF. 
4. Shading in a Facility column indicates that that Facility is not included in this Option. 

 

 

 

 
Mental Health Treatment ‐ 
Breakdown of Beds in CCTF 

 
Align Housing Types with Inmate 

Population 
Reduce Crowding –  

Increase Area per Inmate 

 
Construction Cost –  

Compared to Other Options 
Operating Costs –  

Compared to Other Options 

 
 

$1.414B 
 
 

 

 

100% BSCC Rated Capacity 

FINAL (7.5.2013)
Figure 4.3a: New Consolidated Correctional Treatment Facility New Women’s Village at Pitchess Detention Center
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Vanir CM  Page 3 of 11  Draft 6/20/13 
 

 

  No. of Beds 
Mental Health   

Inpatient Crisis Beds 60 
Intensive Care Beds 200 

Outpatient  High Observation Beds 840 
Outpatient Step‐down Beds 2,235 
Substance Abuse   

Intensive Treatment Program 500 
Medical   

Medical Outpatient Specialty Housing 450 
Total Treatment Beds 4,285 

 
General Population   

600 High Security Flexible Single Cells  600 
Total Facility Beds 4,885* 

    *Proposed Operating Capacity does not include Crisis Beds 
 

   

Vanir CM  Page 4 of 11  Draft 6/20/13 
 

 

Security Classification 
% of 

Inmates 
% of Cell or 
Bed Type  Housing Type 

High to High Medium  54.0%  53.4%  Single or Double Cell 
Medium to Low  46.0%  46.6%  Dormitory or Barrack 

       
 

   

jail plan options

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

4.9 Option 1B

New Consolidated Correctional Treatment 
Facility and Modernize/Re-Open Mira Loma 
Detention Facility
4.9.1 Critical Needs Components

1.	 After construction of the new Consolidated Correctional Treatment 
Facility (CCTF), close and demolish Men’s Central Jail.

2.	 Construct new Consolidated Correctional Treatment Facility 
(see program below) including 600 high security flexible general 
population beds and below grade parking for 400 vehicles.	

	

3.	 At completion of the new CCTF, move high and high medium security 
risk general population inmates into Twin Towers.

4.	 More closely align cell and bed types with inmate population by 
security classification.

5.	 Reduce crowding within the jail system. Eliminate 2,727 ‘non-
traditional’ triple bunks and dayroom bunks and add 757 BSCC 
rated beds to the system. Reduce jail system percentage of BRC from 
131.7% to 124.5%.
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Option 1B

•	 Addresses comprehensive 
mental health treatment 
in a consolidated facility

•	 Creates women’s facility 
at MLDC to address the 
housing and program 
needs of longer term 
inmates

•	 Potential reduction or 
loss of AB 900 state grant

•	 Most female inmates 
housed 70 miles from 
downtown facilities

•	 Modernizes 50 year old 
buildings at MLDC



jail plan options

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

4.9.2 Additional Components
1.	 Modernize and re-open Mira Loma for 1,156 female 		
	 inmates.  Work with BSCC to determine potential to transfer 	
	 AB 900 grant to this location.
2.	 Convert Century Regional Detention Facility from all female 	
	 to male/female facility.

o Female IRC to remain at CRDF.
o Modifications to create male inmate entry.
o Modifications to separate male and female inmates.

3.	 Construct new off-site parking structure to replace existing 	
	 parking structure at the location of the new CCTF at the 		
	 Downtown site.
4.	 Construct new boiler plant for Twin Towers Correctional 		
	 Facility at the Downtown site.
5.	 Construct replacement bus maintenance/transportation 	
	 facility, bus access road/yard and surface parking at the 		
	 Downtown site.

4.8.3 Estimated Project Cost
Construct New Consolidated Correctional Treatment Facility at the 
Downtown Site:

4,885 bed CCTF including 600 high security general population beds

Off-site parking structure

Central Plant

Bus Maintenance/Transportation Facility

Surface parking

Demolition of MCJ

	 Total Estimated Cost for CCTF Downtown…..$1.22 Billion

Modernize and Re-Open Mira Loma for 1,156 Female Inmates

	 County Estimate of Construction Cost with escalation			 
	 $51.9 Million

	 AB 900 Grant Allocation*						    
	 ($0.0 Million)

	 Total Estimated Cost to Re-Open Mira Loma…..$51.9 Million

Total Estimated Project Cost Option 1B…..$1.317 Billion

*The County should continue negotiations with the BSCC regarding transferring 
the AB 900 Grant to the Mira Loma site based on modernizing the existing 
facilities. This estimate assumes worst case that the AB 900 Grant cannot be 
transferred to Mira Loma. Additionally, the County should evaluate potential 
for $80M SB 1022 Grant when the guidelines are issued.
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MLDC Scope of Work

•	Renovate existing 		
barracks

•	Two new barracks
•	New medical clinic
•	Renovate kitchen, 		

dining, laundry, 		
inmate processing

•	Hazardous 		         
materials abatement

•	Steam plant repairs      
and infrastructure 
upgrades

•	ADA compliance 
upgrades
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Option 1B 
New Consolidated Correctional Treatment Facility 
Modernize/Re‐Open Mira Loma Detention Facility 

 

PDC‐E  PDC‐N  PDC‐S 
 

PDC‐CCTF  PDC‐W NCCF MCJ CCTF  TT  CRDF  ML  IRC  LCMC  TT‐CTC 
 

Gender of Population 
at Each Facility 

     

     

     

Male Inmates 
Female Inmates 

Increase or Decrease 
of Population at Each 
Facility 

                           
Increased 
Capacity 

                            Decreased 
Capacity 

Increase or Decrease 
of BSCC Capacity 
Rating at Each Facility 

     

   

   

     
% of BSCC Rating 
for March 2013 

Proposed % of 
BSCC Rating 

  General Notes: 
1. This chart illustrates the impact of this Option on the overall Los Angeles County Jail system by illustrating changes at each individual Jail Facility.  The resulting Gender 

of inmates housed that will be housed at each Facility, as well as the increase/decrease of the Population and BSCC Rated Capacity are shown in the diagrams above. 
2. Mira Loma (ML) remains closed in some Options.  In that situation, no data is included in the column since there is no “change.”  
3. New Jail Facilities included in the Options are indicated by the yellow “Facility” symbol at the top of the column.  These include PDC‐CCTF, PDC‐W and CCTF. 
4. Shading in a Facility column indicates that that Facility is not included in this Option. 

 

 

 

 
Mental Health Treatment ‐  
Breakdown of Beds in CCTF 

 
Align Housing Types with Inmate 

Population 
Reduce Crowding –  

Increase Area per Inmate 

 
Construction Cost –  

Compared to Other Options 
Operating Costs –  

Compared to Other Options 

 

 

$1.317B 
 
 

 

 

100% BSCC Rated Capacity 

FINAL (7.5.2013)
Figure 4.6: New Consolidated Correctional Treatment Facility New Women’s Village at Pitchess Detention Center
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  No. of Beds 
Mental Health   

Inpatient Crisis Beds 60 
Intensive Care Beds 200 

Outpatient  High Observation Beds 840 
Outpatient Step‐down Beds 2,235 

Substance Abuse   
Intensive Treatment Program 500 

Medical   
Medical Outpatient Specialty Housing 450 

Total Treatment Beds 4,285 
 

General Population   
1,350 High Security Flexible Single Cells  1,350 
150 High Security Flexible Double Cells  300 

Total Facility Beds 5,935* 
    *Proposed Operating Capacity does not include Crisis Beds 
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Security Classification 
% of 

Inmates 
% of Cell or 
Bed Type  Housing Type 

High to High Medium  54.0%  58.1%  Single or Double Cell 
Medium to Low  46.0%  41.9%  Dormitory or Barrack 

   

jail plan options

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

4.10 Option 2

New Consolidated Correctional Treatment 
Facility and No New Women’s Facility
4.10.1 Critical Needs Components

1.	 After construction of the new Consolidated Correctional Treatment 
Facility (CCTF), close and demolish Men’s Central Jail.

2.	 Construct new Consolidated Correctional Treatment Facility (see 
program below) including 1,650 high security flexible general 
population beds and below grade parking for 400 vehicles.

3.	 At completion of the new CCTF, move high and high medium security 
risk general population inmates into Twin Towers.

4.	 More closely align cell and bed types with inmate population by 
security classification.

5.	 Reduce crowding within the jail system. Eliminate 2,727 ‘non-
traditional’ triple bunks and dayroom bunks and add 767 BSCC 
rated beds to the system. Reduce jail system percentage of BRC from 
131.7% to 124.5%.

Option 2

•	 Concentrates construction 
at a single location

•	 Addresses comprehensive 
mental health treatment 
in a consolidated facility

•	 Does not provide a 
women’s facility to 
address the housing and 
program needs of longer 
term inmates

•	 Longest time frame to 
start seeing changes in 
the jail system

•	 Does not allow County to 
take advantage of AB 900 
and SB 1022 state grants

•	 Leaves MLDC unused
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4.10.2 Additional Components
1.	 Convert Century Regional Detention Facility from all female 	
	 to male/female facility.

o	 Female IRC to remain at CRDF.

o	 Modifications to create male inmate entry.

o	 Modifications to separate male and female inmates.

2.	 Construct new off-site parking structure to replace existing 	
	 parking structure at the location of the new CCTF at the 		
	 Downtown site.

3.	 Construct new boiler plant for Twin Towers Correctional 		
	 Facility at the Downtown site.

4.	 Construct replacement bus maintenance/transportation 	
	 facility, bus access road/yard and surface parking at the 		
	 Downtown site.

4.10.3 Estimated Project Cost
Construct New Consolidated Correctional Treatment Facility at the 
Downtown Site:

5,935 bed CCTF including 1,650 high security general population beds

Off-site parking structure

Central Plant

Bus Maintenance/Transportation Facility

Surface parking

Demolition of MCJ

Total Estimated Cost for CCTF Downtown…..$1.44 Billion

Total Estimated Project Cost Option 2…..$1.487 Billion

*The County should evaluate potential for $80M SB 1022 Grant when the 
guidelines are issued.
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Option 2 
New Consolidated Correctional Treatment Facility 

No New Women’s Facility 
 

PDC‐E  PDC‐N  PDC‐S 
 

PDC‐CCTF  PDC‐W NCCF MCJ CCTF  TT  CRDF  ML  IRC  LCMC  TT‐CTC 
 

Gender of Population 
at Each Facility 

     

       

   

Male Inmates 
Female Inmates 

Increase or Decrease 
of Population at Each 
Facility 

                           
Increased 
Capacity 

                            Decreased 
Capacity 

Increase or Decrease 
of BSCC Capacity 
Rating at Each Facility 

     

   

 

       
% of BSCC Rating 
for March 2013 

Proposed % of 
BSCC Rating 

  General Notes: 
1. This chart illustrates the impact of this Option on the overall Los Angeles County Jail system by illustrating changes at each individual Jail Facility.  The resulting Gender 

of inmates housed that will be housed at each Facility, as well as the increase/decrease of the Population and BSCC Rated Capacity are shown in the diagrams above. 
2. Mira Loma (ML) remains closed in some Options.  In that situation, no data is included in the column since there is no “change.”  
3. New Jail Facilities included in the Options are indicated by the yellow “Facility” symbol at the top of the column.  These include PDC‐CCTF, PDC‐W and CCTF. 
4. Shading in a Facility column indicates that that Facility is not included in this Option. 

 

 

 

 
Mental Health Treatment ‐  
Breakdown of Beds in CCTF 

 
Align Housing Types with Inmate 

Population 
Reduce Crowding –  

Increase Area per Inmate 

 
Construction Cost –  

Compared to Other Options 
Operating Costs –  

Compared to Other Options 

 
 

$1.487B 
 

 

 

100% BSCC Rated Capacity 

FINAL (7.5.2013)
Figure 4.9: New Consolidated Correctional Treatment Facility New Women’s Village at Pitchess Detention Center
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Downtown CCTF  No. of Beds 
Mental Health   

Inpatient Crisis Beds 40 
Intensive Care Beds 130 

Outpatient  High Observation Beds 560 
Outpatient Step‐down Beds 1,490 

Medical   
Medical Outpatient Specialty Housing 300 

Total Treatment Beds 2,520 
 

General Population   
600 High Security Flexible Single Cells 600 

Total Facility Beds 3,120* 
      *Proposed Operating Capacity does not include Crisis Beds 

   

Vanir CM  Page 8 of 11  Draft 6/20/13 
 

 

Pitchess CCTF  No. of Beds 
Mental Health   

Inpatient Crisis Beds 20 
Intensive Care Beds 70 

Outpatient  High Observation Beds 280 
Outpatient Step‐down Beds 745 
Substance Abuse   

Intensive Treatment Program 500 
Medical   

Correctional Treatment Center
Medical Outpatient Specialty Housing

40 
150 

Total Treatment/Facility Beds 1,805* 
    *Proposed Operating Capacity does not include CTC or Crisis Beds 
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4.11 Option 3

New Consolidated Correctional Treatment 
Facility at PDC and Downtown, and Women’s 
Village at PDC
4.11.1 Critical Needs Components

1.	 After construction of the new Consolidated Correctional Treatment 
Facility (CCTF), close and demolish Men’s Central Jail.

2.	 Construct new Downtown Consolidated Correctional Treatment 
Facility (see program below) including 600 high security flexible 
general population beds and below grade parking for 400 vehicles.

Construct new Pitchess Consolidated Correctional Treatment Facility 
(see program below) including a licensed Correctional Treatment Center 
to address the needs of North County inmates without transportation to 
community providers or downtown.	

3.	 At completion of the new CCTF, move high and high medium 
security risk general population inmates into Twin Towers.

Option 3

•	 Addresses comprehensive 
mental health treatment 
with facilities at both 
inmate population 
centers

•	 Potential staff recruitment 
and operational cost 
issues with multiple 
treatment facilities

•	 Creates new women’s 
facility at PDC to address 
the housing and program 
needs of longer term 
inmates

•	 Maximizes AB 900 state 
grant

•	 Most female inmates 
housed 40 miles from 
downtown facilities

•	 Leaves MLDC unused
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Security Classification 
% of 

Inmates 
% of Cell or 
Bed Type  Housing Type 

High to High Medium  54.0%  53.0%  Single or Double Cell 
Medium to Low  46.0%  47.0%  Dormitory or Barrack 

       
 

   

jail plan options

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

4.	 More closely align cell and bed types with inmate population by 
security classification.

5.	 Reduce crowding within the jail system. Eliminate 2,727 ‘non-
traditional’ triple bunks and dayroom bunks and add 873 BSCC 
rated beds to the system. Reduce jail system percentage of BRC from 
131.7% to 124.2%.

4.11.2 Additional Components
1.	 Construct new Women’s Village at Pitchess Detention Center 	
	 for 1,156 female inmates consistent with AB 900 grant.

2.	 Convert Century Regional Detention Facility from all female 	
	 to male/female facility.

o	 Female IRC to remain at CRDF.

o	 Modifications to create male inmate entry.

o	 Modifications to separate male and female inmates.

3.	 Construct new off-site parking structure to replace existing 	
	 parking structure at the location of the new CCTF at the 		
	 Downtown site.

4.	 Construct new boiler plant for Twin Towers Correctional 		
	 Facility at the Downtown site.

5.	 Construct replacement bus maintenance/transportation 	
	 facility, bus access road/yard and surface parking at the 		
	 Downtown site.

4.11.3 Estimated Project Cost
Construct New Consolidated Correctional Treatment Facility at the 
Downtown Site:

3,120 bed CCTF including 600 high security general population beds

Off-site parking structure

Central Plant

Bus Maintenance/Transportation Facility

Surface parking

Demolition of MCJ

Total Estimated Cost for CCTF Downtown…..$914.7 Million
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Construct New Consolidated Correctional Treatment Facility at 			
Pitchess Detention Center:

1,805 bed CCTF

Total Estimated Cost for CCTF at Pitchess…..$383.6 Million

Construct New Women’s Village at Pitchess Detention Center

	 County Estimate of Construction Cost with escalation			 
	 $245.5 Million

	 AB 900 Grant Allocation							    
	 ($100.0 Million)

	 Total Estimated Cost for Women’s Village at PDC…..$145.5 Million

Total Estimated Project Cost Option 3…..$1.493 Billion

*The County should evaluate potential for $80M SB 1022 Grant when the 

guidelines are issued.
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Option 3 
New Consolidated Correctional Treatment Facility at Pitchess and Downtown 

New Women’s Village at Pitchess Detention Center 
 

PDC‐E  PDC‐N  PDC‐S 
 

PDC‐CCTF  PDC‐W NCCF MCJ CCTF  TT  CRDF  ML  IRC  LCMC  TT‐CTC 
 

Gender of Population 
at Each Facility 

       

   

   

Male Inmates 
Female Inmates 

Increase or Decrease 
of Population at Each 
Facility 

                           
Increased 
Capacity 

                            Decreased 
Capacity 

Increase or Decrease 
of BSCC Capacity 
Rating at Each Facility 

         

       
% of BSCC Rating 
for March 2013 

Proposed % of 
BSCC Rating 

  General Notes: 
1. This chart illustrates the impact of this Option on the overall Los Angeles County Jail system by illustrating changes at each individual Jail Facility.  The resulting Gender 

of inmates housed that will be housed at each Facility, as well as the increase/decrease of the Population and BSCC Rated Capacity are shown in the diagrams above. 
2. Mira Loma (ML) remains closed in some Options.  In that situation, no data is included in the column since there is no “change.”  
3. New Jail Facilities included in the Options are indicated by the yellow “Facility” symbol at the top of the column.  These include PDC‐CCTF, PDC‐W and CCTF. 
4. Shading in a Facility column indicates that that Facility is not included in this Option. 

 

 

 

 
Mental Health Treatment ‐  
Breakdown of Beds in CCTF 

 
Align Housing Types with Inmate 

Population 
Reduce Crowding –  

Increase Area per Inmate 

 
Construction Cost –  

Compared to Other Options 
Operating Costs –  

Compared to Other Options 

 

 

$1.493B 
 
 

 

 

100% BSCC Rated Capacity 

FINAL (7.5.2013)
Figure 4.12: New Consolidated Correctional Treatment Facility New Women’s Village at Pitchess Detention Center
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Vanir CM  Page 10 of 11  Draft 6/20/13 
 

 
  No. of Beds 

Mental Health   
Inpatient Crisis Beds 60 
Intensive Care Beds 200 

Outpatient  High Observation Beds 840 
Outpatient Step‐down Beds 2,235 

Substance Abuse   
Intensive Treatment Program 500 

Medical   
Medical Outpatient Specialty Housing 450 

Total Treatment Beds 4,285 
 

General Population   
1,050 High Security Flexible Single Cells  1,050 
150 High Security Flexible Double Cells  300 

Total Facility Beds 5,635* 
*Proposed Operating Capacity does not include Crisis Beds 

 

   

Vanir CM  Page 11 of 11  Draft 6/20/13 
 

 

Security Classification 
% of 

Inmates 
% of Cell or 
Bed Type  Housing Type 

High to High Medium  54.0%  55.0%  Single or Double Cell 
Medium to Low  46.0%  45.0%  Dormitory or Barrack 

       
 

jail plan options

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

4.12 Option 4

New Consolidated Correctional Treatment 
Facility, Modernize/Re-Open Mira Loma 
Detention Facility, New Women’s Village at 
PDC and Close PDC East
4.12.1 Critical Needs Components

1.	 After construction of the new Consolidated Correctional Treatment 
Facility (CCTF), close and demolish Men’s Central Jail.

2.	 Construct new Consolidated Correctional Treatment Facility (see 
program below) including 1,350 high security flexible general 
population beds and below grade parking for 400 vehicles.

3.	 At completion of the new CCTF, move high and high medium security 
risk general population inmates into Twin Towers.

4.	 More closely align cell and bed types with inmate population by 
security classification.

5.	 Reduce crowding within the jail system. Eliminate 2,727 ‘non-
traditional’ triple bunks and dayroom bunks and add 1,737 BSCC 
rated beds to the system. Reduce jail system percentage of BRC from 
131.7% to 120.3%.

Option 4

•	 Addresses comprehensive 
mental health treatment 
in a consolidated facility

•	 Creates new women’s 
facilities at PDC and MLDC 
to address the housing 
and program needs of 
longer term inmates

•	 Maximizes AB 900 state 
grant

•	 Opportunity to create 
a variety of settings 
for longer term female 
inmates

•	 Creates excess capacity 
for female inmates

•	 Female inmates housed 
40-70 miles from 
downtown facilities

•	 Modernizes 50 year old 
buildings at MLDC

•	 Closes PDC East, the 
oldest facility in the jail 
system
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4.12.2 Additional Components
1.	 Construct new Women’s Village at Pitchess Detention Center for 

1,156 female inmates consistent with AB 900 grant.

2.	 Modernize and re-open Mira Loma for 1,156 female inmates.

3.	 Convert Century Regional Detention Facility to an all-male inmate 
facility.

4.	 Close Pitchess Detention Center East.

5.	 Construct new off-site parking structure to replace existing parking 
structure at the location of the new CCTF at the Downtown site.

6.	 Construct new boiler plant for Twin Towers Correctional Facility at 
the Downtown site.

7.	 Construct replacement bus maintenance/transportation facility, bus 
access road/yard and surface parking at the Downtown site.

4.12.3 Estimated Project Cost
Construct New Consolidated Correctional Treatment Facility at the 
Downtown Site:

5,635 bed CCTF including female IRC and 1,350 high security general 
population beds

Off-site parking structure

Central Plant

Bus Maintenance/Transportation Facility

Surface parking

Demolition of MCJ

Total Estimated Cost for CCTF Downtown…..$1.37 Billion

Construct New Women’s Village at Pitchess Detention Center

	 Modified County Estimate of Construction Cost with escalation		
	 $245.5 Million

	 AB 900 Grant Allocation							    
	 ($100.0 Million)

	 Total Estimated Cost for Women’s Village at PDC…..$145.5 Million

Modernize and Re-Open Mira Loma for 1,056 Female Inmates

	 County Estimate of Construction Cost with escalation $51.9 Million

	 Total Cost to Re-Open Mira Loma…..$51.9 Million

Total Estimated Project Cost Option 4…..$1.617 Billion

*The County should evaluate potential for $80M SB 1022 Grant when the 
guidelines are issue
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MLDC Scope of Work

•	Renovate existing 
barracks

•	Two new barracks
•	New medical clinic
•	Renovate kitchen, 

dining, laundry, inmate 
processing

•	Hazardous materials 
abatement

•	Steam plant repairs 
and infrastructure 
upgrades

•	ADA compliance 
upgrades
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Option 4 
New Consolidated Correctional Treatment Facility, Modernize/Re‐Open Mira Loma Detention Facility 

New Women’s Village at PDC and Close PDC East 
 

PDC‐E  PDC‐N  PDC‐S 
 

PDC‐CCTF  PDC‐W NCCF MCJ CCTF  TT  CRDF  ML  IRC  LCMC  TT‐CTC 
 

Gender of Population 
at Each Facility   

   

   

 
     

Male Inmates 
Female Inmates 

Increase or Decrease 
of Population at Each 
Facility 

                           
Increased 
Capacity 

                            Decreased 
Capacity 

Increase or Decrease 
of BSCC Capacity 
Rating at Each Facility 

     

 

   

     
% of BSCC Rating 
for March 2013 

Proposed % of 
BSCC Rating 

  General Notes: 
1. This chart illustrates the impact of this Option on the overall Los Angeles County Jail system by illustrating changes at each individual Jail Facility.  The resulting Gender 

of inmates housed that will be housed at each Facility, as well as the increase/decrease of the Population and BSCC Rated Capacity are shown in the diagrams above. 
2. Mira Loma (ML) remains closed in some Options.  In that situation, no data is included in the column since there is no “change.”  
3. New Jail Facilities included in the Options are indicated by the yellow “Facility” symbol at the top of the column.  These include PDC‐CCTF, PDC‐W and CCTF. 
4. Shading in a Facility column indicates that that Facility is not included in this Option. 

 

 

 

 
Mental Health Treatment ‐  
Breakdown of Beds in CCTF 

 
Align Housing Types with Inmate 

Population 
Reduce Crowding –  

Increase Area per Inmate 

 
Construction Cost –  

Compared to Other Options 
Operating Costs –  

Compared to Other Options 

 
 

$1.617B 
 

 

 

100% BSCC Rated Capacity 
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Figure 4.15: New Consolidated Correctional Treatment Facility New Women’s Village at Pitchess Detention Center
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5.1 Overview
The following Jail Plan Options timelines represent ‘conceptual level’ 
summary milestone schedules for implementation / delivery of each Jail Plan 
Option described in the previous chapter of this report (Chapter 4).  They 
provide overall approximate durations in terms of the number of years / 
months required to accomplish the major phases necessary to implement 
the options, and show the start-to-finish relationships between the various 
phases, including the steps within the phases.  

Each timeline / delivery schedule generally includes the following Phases / 
(Tasks) following Board approval and direction to move forward with program 
implementation for the selected Jail Plan Option:

PRE-CONSTRUCTION PHASE:

	Solicitation and award of consultant contracts for planning and 
design of facilities

	Design and regulatory approvals of facilities

	Bid and award of construction contracts

CONSTRUCTION PHASE

	Construction (including demolition and/or renovation) of facilities

POST-CONSTRUCTION / OCCUPANCY PHASE

	Preparation of facilities for occupancy (staffing, furniture, fixtures 
and equipment delivery and set-up)

	Transfer of inmates to new facilities

ASSUMPTIONS:

	For the purpose of generating the timelines for the options, January 
1, 2014 was used as an assumed start date.

	Jail Plan Options timelines / delivery schedules assume continuous 
action and follow-through from phase to phase without unanticipated 
delays.

5.2 Methodology
The timeline / delivery schedules for the Jail Plan Options were determined 
based on Vanir’s extensive historical knowledge of and experience with 
implementation of similar jail and prison facilities construction programs.  We 
also reviewed and considered the timelines that the Sheriff’s Department 
Facilities Bureau had previously developed for other proposed Jail Plan 
Options, some of which share common grounds with the options presented 
in this report.  

“...The following Jail Plan Options 
timelines represent ‘conceptual 
level’ summary milestone 
schedules for implementation. 
They provide overall approximate 
durations...”

“...The timeline / delivery 
schedules for the Jail Plan 
Options were determined based 
on Vanir’s extensive historical 
knowledge of and experience with 
implementation of similar jail 
and prison facilities construction 
programs...”
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Demolish MCJ and construct new 
replacement bus maintenance/ 
transportation facility, bus access 
road/yard and surface parking at 
MCJ site

2018 2019 2020 2021 2022 20232014 2015 2016 2017
OPTIONS 1A, 1B, 3 and 4 ‐ SUMMARY TIMELINES / DELIVERY SCHEDULES

PROGRAM PHASE
PRE‐CONSTRUCTION
CONSTRUCTION

POST‐CONSTRUCTION / MOVE‐IN
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5.3 Timeline / Delivery Schedule – Summary
The timeline / delivery schedule for each of the Jail Plan Options are provided 
as detailed Gantt charts on the following pages.  In addition to the common 
factors noted above in 5.1 Overview, there are other commonalities within 
the overall timelines across the various Jail Plan Options:

	All options have final completion occurring by July 2023.  This 
includes completion of the last phase of construction, which is the 
demolition of both Men’s Central Jail (MCL) towers and construction 
of a replacement bus maintenance / transportation facility, bus 
access road/yard and surface parking at the old MCJ site.

	Options 1A, 1B, 3 and 4 overall timelines are the same for the major 
program phases consisting of Pre-Construction, Construction and 
Post-Construction/Move-In.  The details within these three phases 
differ based on the specific facilities proposed; and these specifics 
are shown on the detailed Gantt charts on the following pages.

“...All options have final 
completion occurring by July 
2023...”

“...Options 1A, 1B, 3 and 4 overall 
timelines are the same for the 
major program phases consisting 
of Pre-Construction, Construction 
and Post-Construction/Move-
In...”
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2018 2019 2020 2021 2022 20232014 2015 2016 2017
OPTION 2 ‐ SUMMARY TIMELINE / DELIVERY SCHEDULE

PROGRAM PHASE
PRE‐CONSTRUCTION
CONSTRUCTION

POST‐CONSTRUCTION / MOVE‐IN
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	Option 2 overall timeline is different from Options 1A, 1B, 3 and 4 
within the Post-Construction/ Move-In Phase in that this phase starts 
about nine (9) months sooner with the preparation for occupancy 
and transfer of inmates to Century Regional Detention Facility (CRDF).  
This is due to the fact that this option does not include construction 
of any new dedicated facilities just for females (Pitchess Village and/
or Mira Loma).

5.4 Timeline / Delivery Schedule – Detailed 
Gantt Charts for Jail Plan Options
The following pages include the detailed timeline / delivery schedule for 
each of the Jail Plan Options.

“...Option 2 overall timeline does 
not include construction of any 
new dedicated female facilities...”
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Option 1A – New CCTF and Women’s Village at Pitchess
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Option 1B – New CCTF and Re-Open Mira Loma
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Option 2 – New CCTF and No New Women’s Facility

Fi
gu

re
 5

.5
: O

pti
on

 2
 S

ch
ed

ul
e

176

LOS ANGELES COUNTY JAIL PLAN 
INDEPENDENT REVIEW | COMPREHENSIVE REPORT

5



delivery schedule

Vanir Construction Management, Inc.   Solutions for Success
FINAL (7.5.2013)

Option 3 – New CCTF at Pitchess and Downtown, and Women’s Village at Pitchess
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Option 4 – New CCTF, Re-Open Mira Loma, Women’s Village at Pitchess and Close Pitchess 
Detention Center East
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5.5 Swing Space During Construction
1.	 Swing Space for Housing of Inmates Not Required:  

Swing space for housing of inmates during construction will not be 
required for implementation of any of the proposed Jail Plan Options 
for the following reasons:

	All of the Jail Plan Options detailed above include construction 
of a new Consolidated Correctional Treatment Facility (CCTF) at 
the downtown Men’s Central Jail (MCJ) site in a location adjacent 
to the footprint of the existing MCJ structures.  Completion of 
construction of the new CCTF will occur prior to the demolition 
of the existing MCJ facilities.  

	 Construction of the new CCTF downtown will be completed; 
then medical/mental health inmates currently housed in 
Twin Towers Correctional Facility (TTCF) will be moved to the 
new CCTF.  Thus, the high and medium security risk general 
population inmates can then be transferred to TTCF prior to 
the demolition of the MCJ facilities.

	Options 1A, 1B, 3 and 4 also include construction of new facilities 
for female inmates either at Pitchess Village or at Mira Loma, or 
both.  The female inmates will be transferred to either of these 
locations prior to moving any male inmates into Century Regional 
Detention Facility (CRDF).  Therefore, no swing space is needed 
to house the male inmates being transferred from MCJ to CRDF.

	Option 2, which does not move any female inmates to Pitchess 
or Mira Loma, does not require inmate swing space because it 
assumes that the conversion work required to be accomplished 
at CRDF in order to house both male and female inmates can 
occur while the facility is occupied.  The existing MCJ will still be 
available to house the male inmates until the conversion at CRDF 
has been completed and male inmates can be transferred there.

2.	 Swing Space for Existing Bus Maintenance Facility and Parking Lot 
at MCJ Site:  

All of the Jail Plan Options include demolition of the existing bus 
maintenance facility and parking structure located in the proposed 
footprint of the new downtown CCTF.  Therefore, all options include 
the design and construction of a new 600-space parking structure 
in China Town prior to demolition of the existing parking structure, 
and relocation of the bus maintenance facility to temporary facilities.  
After demolition of MCJ is complete, construction of the new 
replacement bus maintenance/transportation facility, bus access 
road/yard and surface parking will be completed at the former MCJ 
site.

“...Swing space for housing of 
inmates during construction 
will not be required for 
implementation of any of the 
proposed Jail Plan Options ...”

“...After demolition of MCJ is 
complete, construction of the new 
replacement bus maintenance/
transportation facility, bus access 
road/yard and surface parking 
will be completed at the former 
MCJ site...”

“...The existing MCJ will still be 
available to house the male 
inmates until the conversion at 
CRDF has been completed and 
male inmates can be transferred 
there...”

“...For Options 1A, 1B, 3 and 
4, no swing space is needed to 
house the male inmates being 
transferred from MCJ to CRDF...”

“...high and medium security risk 
general population inmates can 
then be transferred to TTCF prior 
to the demolition of the MCJ 
facilities...”

“...Completion of construction of 
the new CCTF will occur prior to 
the demolition of the existing MCJ 
facilities...”

179

LOS ANGELES COUNTY JAIL PLAN 
INDEPENDENT REVIEW | COMPREHENSIVE REPORT

5


	executive summary
	facilities  description
	2 - inmate profile
	Overview
	Methodology
	Average Inmate Profile
	Daily Inmate Population
	Inmate Age
	Inmate Gender
	Inmate Ethnicity
	Charge Level
	Inmate Crime Profiles
	Inmate Population by Sentence Status
	AB 109 Public Safety Realignment N3 Population
	Inmate Classification System
	Special Custody Sub-Groups
	Protection and Discipline
	Health
	Pro-Per, In-Trial, EBI and Trustees




	3 - trend  analysis
	Overview
	Methodology
	Historical Data
	County Population
	Crime Rates
	Arrests
	Bookings
	Average Daily Inmate Population
	Percentage Release Program
	Sentenced/Non-sentenced Inmates Populations
	Inmate Classification System

	Looking Forward
	County Population Projection
	‘Highest Risk’ Population Projection
	Crime Rates/Arrests/Bookings
	Crime Rates
	Arrests
	Bookings

	N3 Population Projection
	Inmate Population Projections
	Population Descriptions
	Planning Assumptions
	Inmate Population Projection Based on Current Policies
	Inmate Population Projection Including Peaking and Classification

	Inmate Classification
	Specialized Populations
		Medical Population
	Los Angeles County Jail Medical Services Bureau

		The Affordable Care Act
		Mental Health Population
	Jail Mental Health Populations Overview
	Los Angeles County Jail Mental Health Population


	Alternatives to Custody
		Conservation (Fire) Camps
		Work Release Program
		Weekender Program
		Electronic Monitoring Program

	Percentage Release Program


	4 - jail plan options
	5 - delivery  schedule
	OLE_LINK1
	OLE_LINK2
	_GoBack
	_GoBack
	_GoBack
	_GoBack
	_GoBack
	_GoBack
	_GoBack
	_GoBack
	_GoBack
	_GoBack
	_GoBack
	executive summary
	1 - facilities  description
	2 - inmate profile
	3 - trend  analysis
	4 - jail plan options
	5 - delivery  schedule
	0.1  overview
	0.2  METHODOLOGY
	0.2.1  Report Preparation
	0.2.2  Report Chapters / Organization

	0.3  SUMMARY OF FINDINGS, ANALYSIS AND CONCLUSIONS
	0.3.1  Chapter 1 – Facilities Description
	0.3.1.1  Sheriff’s Department Management, Operation and Maintenance of Existing Jail Facilities
	0.3.1.2  Minimum Standards For Local Detention Facilities - Title 24
	0.3.1.3  Need for Expanded Medical, Mental Health and Substance Abuse Facilities 

	0.3.2  Chapter 2 – Inmate Profile
	0.3.2.1  Average Inmate Profile
	0.3.2.2  Security Risk Classification and Sub-Groups

	0.3.3  Chapter 3 – Trend Analysis
	0.3.4  Chapter 4 – Jail Plan Options
	0.3.4.1  Overview / Critical Needs
	0.3.4.2  Development of Options
	0.3.4.3  Additional Considerations
	0.3.4.4  Consolidated Correctional Treatment Facility (CCTF)
	3.4.4.5  Women’s Facility
	3.4.4.6  No Net Additional Jail Beds
	0.3.4.7  Jail Plan Options Summary
	0.3.4.7.1  Jail Plan Options Summary – Estimated Project Costs:  
	0.3.4.7.2  Jail Plan Options Summary – ‘OPTIONS AT A GLANCE’:  

	0.3.5  Chapter 5 – Delivery Schedule
	0.3.5.1  Summary Schedules
	0.3.5.2  Swing Space During Construction


	0.4  REPORT RESOURCES
	0.4.1  Collect Existing Reports / Data (Tasks 1 and 2)
	0.4.2  Interviews / Meetings (Tasks 3 and 4)
	0.4.3  Jail Facilities Visits (Task 5)

	1.1 Facilities description overview
	1.1.1	Methodology and Content
	1.1.2	Observations
	1.1.3   General Conditions Assessment

	1.2  PITCHESS DETENTION CENTER (EAST)
	1.2.1   Facility Location
	1.2.2   Facility Configuration and Capacity
	1.2.3   Facility Description
	1.2.4   Facility Condition

	1.3  PITCHESS DETENTION CENTER (north)
	1.3.1   Facility Location
	1.3.2   Facility Configuration and Capacity
	1.3.3   Facility Description
	1.3.4   Facility Condition

	1.4  PITCHESS DETENTION CENTER (south)
	1.4.1   Facility Location
	1.4.2   Facility Configuration and Capacity
	1.4.3   Facility Description
	1.4.4   Facility Condition

	1.5 NORTH COUNTY CORRECTIONAL FACILITY
	1.5.1   Facility Location
	1.5.2   Facility Configuration and Capacity
	1.5.3   Facility Description
	1.5.4   Facility Condition

	1.6 men’s central jail
	1.6.1   Facility Location
	1.6.2   Facility Configuration and Capacity
	1.6.3   Facility Description
	1.6.4   Facility Condition

	1.7  twin towers correctional facility
	1.7.1   Facility Location
	1.7.2   Facility Configuration and Capacity
	1.7.3   Facility Description
	1.7.4   Facility Condition

	1.8 CENTURY REGIONAL DETENTION FACILITY
	1.8.1   Facility Location
	1.8.2   Facility Configuration and Capacity
	1.8.3   Facility Description
	1.8.4   Facility Condition

	1.9 MIRA LOMA DETENTION CENTER 
	1.9.1   Facility Location
	1.9.2   Facility Configuration and Capacity
	1.9.3   Facility Description
	1.9.4   Facility Condition

	1.10  sybil brand institute
	1.10.1   Facility Location
	1.10.2   Facility Configuration and Capacity
	1.10.3   Facility Description
	1.10.4   Facility Condition

	2.1 Overview
	2.2 Methodology
	2.3 Average Inmate Profile
	2.4 Daily Inmate Population
	2.5 Inmate Age
	2.6 Inmate Gender
	2.7 Inmate Ethnicity
	2.8 Charge Level
	2.9 Inmate Crime Profiles
	2.10 Inmate Population by Sentence Status
	2.11 AB 109 Public Safety Realignment N3 
	Population
	2.12.1 Special Custody Sub-Groups
		2.12.1.1 Protection and Discipline
		2.12.1.2 Health
		2.12.1.3 Pro-Per, In-Trial, EBI and Trustees


	3.1 Overview
	3.2 Methodology
	3.3 Historical Data
	3.3.1 County Population
	3.3.2 County ‘Highest Risk’ Population
	3.3.3 Crime Rates
	3.3.4 Arrests
	3.3.5 Bookings
	3.3.6 Average Daily Inmate Population
	3.3.7 Percentage Release Program
	3.3.8 Sentenced/Non-sentenced Inmates Populations
	3.3.9 Inmate Classification System

	3.4 Looking Forward
	3.4.1 County Population Projection
	3.4.2 ‘Highest Risk’ Population Projection
	3.4.3 Crime Rates/Arrests/Bookings
	3.4.3.1 Crime Rates
	3.4.3.2 Arrests
	3.4.3.3 Bookings

	3.4.4 N3 Population Projection
	3.4.5 Inmate Population Projections
	3.4.5.1 Population Descriptions
	3.4.5.2 Planning Assumptions
	3.4.5.3 Inmate Population Projection Based on Current Policies
	3.4.5.4 Inmate Population Projection Including Peaking and Classification

	3.4.6 Inmate Classification
	3.4.7 Specialized Populations
		3.4.7.1 Medical Population
		3.4.7.2 The Affordable Care Act
		3.4.7.3 Mental Health Population

	3.4.8 Alternatives to Custody
		3.4.8.1 Conservation (Fire) Camps
		3.4.8.2 Work Release Program
		3.4.8.4 Electronic Monitoring Program

	3.4.9 Percentage Release Program
	3.4.10 Split Sentences
	3.4.11 Summary

	4.1 Overview
	4.2 Critical Needs
	4.2.1 Close and Demolish Men’s Central Jail
	4.2.2 Provide Appropriate Mental Health Treatment Facilities
	4.2.3 Restore Twin Towers Correctional Facility to General Population Inmates
	4.2.4 Align cell and bed types with inmate population
	4.2.5 Reduce Crowding in the Jail System

	4.3 Development of Options
	4.4 Additional Considerations
		4.4.1 Sybil Brand Institute
		4.4.2 Alternatives to Custody
		4.4.3 Project Locations
		4.4.3.1 Downtown Site
		4.4.3.2 Union Station Master Plan
		4.4.3.3 Pitchess Detention Center

		4.4.4 Accessibility
		4.4.5 Women’s Facility
		4.4.6 Alternative Facilities
			4.4.6.1 Private Correctional Facilities


	4.5 Consolidated Correctional Treatment Facility (CCTF)
	4.5.1 Mental Health Treatment Programs
		4.4.1.1 Mental Health Crisis Beds (MHCB)
		4.5.1.2 Intensive Care (IC)
		4.5.1.3 High Observation Housing (HOH)
		4.5.1.4 Step-down Unit 

	4.5.2 Medical Outpatient Specialty Housing (MOSH)
	4.5.3 Substance Use Disorders Treatment Program
	4.5.4 CCTF Treatment Program Spatial Requirements
	4.5.5 Flexibility of Design
	4.5.6 Space Reserved for Auxiliary Support Services
	4.5.7 Space Reserved for Non-Treatment Related Support Services

	4.6 County Jail Hospital
	4.7 Cost Estimating for Options
	4.8 Option 1A
	4.8.1 Critical Needs Components
	4.8.2 Additional Components
	4.8.3 Estimated Project Cost

	4.9 Option 1B
	4.9.1 Critical Needs Components
	4.9.2 Additional Components
	4.8.3 Estimated Project Cost

	4.10 Option 2
	4.10.1 Critical Needs Components
	4.10.2 Additional Components
	4.10.3 Estimated Project Cost

	4.11 Option 3
	4.11.1 Critical Needs Components
	4.11.2 Additional Components
	4.11.3 Estimated Project Cost

	4.12 Option 4
	4.12.1 Critical Needs Components
	4.12.2 Additional Components
	4.12.3 Estimated Project Cost

	5.1 Overview
	5.2 Methodology
	5.3 Timeline / Delivery Schedule – Summary
	5.4 Timeline / Delivery Schedule – Detailed Gantt Charts for Jail Plan Options
	Option 1A – New CCTF and Women’s Village at Pitchess
	Option 1B – New CCTF and Re-Open Mira Loma
	Option 2 – New CCTF and No New Women’s Facility
	Option 3 – New CCTF at Pitchess and Downtown, and Women’s Village at Pitchess
	Option 4 – New CCTF, Re-Open Mira Loma, Women’s Village at Pitchess and Close Pitchess Detention Center East

	5.5 Swing Space During Construction
	Figure 1.1: Location Map - LA County Districts
	Figure 1.2:  Pitchess Detention Center(East) Site Plan
	Figure 1.3:  Pitchess Detention Center(East) Cell Block (Linear Design)
	Figure 1.4:  Pitchess Detention Center (East) Dormitory with Triple Bunks
	Figure 1.5: Pitchess Detention Center (North) Site
	Figure 1.6:  Pitchess Detention Center (North) Dormitory with Pony Wall
	Figure 1.7: Pitchess Detention Center (North) Dormitory with Dining/Dayroom Area
	Figure 1.8: Pitchess Detention Center (South) Site
	Figure 1.9: Pitchess Detention Center (South) Dormitory Building
	Figure 1.10:  North County Correctional Facility Site
	Figure 1.11: North County Correctional Facility Housing Unit and Control Station
	Figure 1.12:  North County Correctional Facility Celled Housing Unit
	Figure 1.13:  Men’s Central Jail Site
	Figure 1.14: Men’s Central Jail
	Figure 1.15: Men’s Central Jail Single Cell with Over-Under Bed Design
	Figure 1.16: Men’s Central Jail Roof-top Exercise Area
	Figure 1.17:  Twin Towers Correctional Facility Site
	Figure 1.18:  Twin Towers Correctional Facility
	Figure 1.19:  Twin Towers Triple-Bunking on Mezzanine
	Figure 1.20: Twin Towers ADA Renovation
	Figure 1.21:  Century Regional Detention Facility Site
	Figure 1.22: CRDF – Typical Cell Block Dayroom
	Figure 1.23:  CRDF Double-Bunked Cell
	Figure 1.24:  Mira Loma Detention Center Site
	Figure 1.25: Mira Loma Typical Barrack (Type 7 through 22)
	Figure 1.26: Mira Loma Typical Barrack (Type E & F)
	Figure 1.27: Mira Loma Dining Hall
	Figure 1.28:  Mira Loma Dining Hall Structural Damage
	Figure 1.29:  Sybil Brand Institute Site
	Figure 1.30: Sybil Brand Institute Housing Unit (Linear Design)
	Figure 1.31: Sybil Brand Institute Obsolete Control Station
	Figure 2.1: Average Inmate Profile - March 2013
	Figure 2.2: Daily Inmate Population for March 2013
	Figure 2.3: Average Population by Week Day
	Figure 2.4: Inmate Age Groups
	Figure 2.5: Inmate Gender
	Figure 2.6: Inmate Ethnicity
	Figure 2.7: Female Inmate Ethnicity
	Figure 2.8: Male Inmate Charge Level
	Figure 2.9: Female Inmate Charge Level
	Figure 2.10: Male Crime Profile
	Figure 2.11: Female Crime Profile
	Figure 2.12: Inmate Population by Sentence Status
	Figure 2.13: Pre-Sentenced Inmate Population
	Figure 2.14: N3 Population in County Custody - March 2013
	Figure 2.15: AB 109 N3 Population
	Figure 2.16: N3 Inmates as Percentage of Total Inmate Population
	Figure 2.17: N3 Inmates as a Percentage of All Sentenced Inmates
	Figure 2.18: Male Inmate Classification Security Risk Levels
	Figure 2.19: Male Inmate Minimum, Medium and High Security Classification
	Figure 2.20: Female Inmate Classification Security Risk Levels
	Figure 2.21: Female Inmate Minimum, Medium and High Security Classification
	Figure 2.22: Keep Aways and Discipline
	Figure 2.23: Medical and Mental Health
	Figure 2.24: Pro-Per, In-Trial, EBI & Trustees
	Figure 3.1: County Population Growth - 2001 to 1012
	Figure 3.3: Los Angeles County Crime Rates
	Figure 3.4: Los Angeles County Adult Felony Arrests
	Figure 3.5: Los Angeles County Adult misdemeanor Arrests
	Figure 3.6: Sheriff Bookings per Year 
	Figure 3.7: Average Daily Inmate Population 2001 - March 2013
	Figure 3.8: Percentage of Time Served for Traditional County Sentenced Inmates
	Figure 3.9: Sentenced/Non-sentenced Inmate Population
	Figure 3.10: Inmate Security Risk Classification
	Figure 3.11: County Population Projection - 2010 to 2045
	Figure 3.12: Los Angeles County “Highest Risk” Population
	Figure 3.13: Projected N3 Population
	Figure 3.14: Inmate Population Projection based on Current Policies
	Figure 3.15: Planned Capacity by Gender
	Figure 3.16: Projected Male Inmate Security Classification
	Figure 3.17: Projected Female Inmate Security Classification
	Figure 3.18: Projected Inmate Security Classification and Housing Types
	Figure 3.19: Inmate Medical Beds Located by Facility
	Figure 3.20: Nationwide Female inmates Serious Mental Illness
	Figure 3.21: Nationwide Male Inmates Serious Mental Illness
	Figure 3.22: Jail Inmates with Dual Diagnosis for mental health and Substance Abuse Problems
	Figure 3.23: Department of Mental Health Existing Jail Housing
	Figure 3.25: Percentage of Time Served for Traditional County Sentenced Inmates
	Figure 3.26: Male Percentage Release vs. Alternative Programs
	Figure 4.1:  Existing Bed Types and Inmate Security Classification
		Figure 4.2:  Downtown Site Aerial Map/Siteplan
		Figure 4.3:  Pitchess Site Aerial Map/Siteplan
	Figure 4.3: New Consolidated Correctional Treatment Facility New Women’s Village at Pitchess Detention Center
	Figure 4.4: Los Angeles County Jail System - Option 1A
	Figure 4.5: Option 1A Conceptual Realignment
	Figure 4.6: New Consolidated Correctional Treatment Facility New Women’s Village at Pitchess Detention Center
	Figure 4.7: Los Angeles County Jail System - Option 1B
	Figure 4.8: Option 1B Conceptual Realignment
	Figure 4.9: New Consolidated Correctional Treatment Facility New Women’s Village at Pitchess Detention Center
	Figure 4.10: Los Angeles County Jail System - Option 2
	Figure 4.11: Option 2 Conceptual Realignment
	Figure 4.12: New Consolidated Correctional Treatment Facility New Women’s Village at Pitchess Detention Center
	Figure 4.13: Los Angeles County Jail System - Option 3
	Figure 4.14: Option 3  Conceptual Realignment
	Figure 4.15: New Consolidated Correctional Treatment Facility New Women’s Village at Pitchess Detention Center
	Figure 4.16: Los Angeles County Jail System - Option 4
	Figure 4.17: Option 4 Conceptual Realignment
	Figure 5.3: Option 1A Schedule
	Figure 5.4: Option 1B Schedule
	Figure 5.5: Option 2 Schedule
	Figure 5.6: Option 3 Schedule
	Figure 5.7: Option 4 Schedule

